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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project

Database fWAFl N-3330): WAF 1L (PoP: 4/24/03 - 9/30/05)

A. Work Performed July 1-31, 2005

The following activities were completed during the July reporting period:

• Conducted administrative and budgeting activities
• Conducted contract and project management activities
• Updated database project schedule
• Produced database queries and ad hoc reports as requested
« Performed database administration and system administration activities.
• Entered and validated Libby data including: Field Samples, Analytical Results, Chain-of-

Custody, Site checklists (EIC, SIIC & PCC), CSF Data, Property Status and GIS data.
• Performed data clean-up activities
• Supported SRC in obtaining updated Lab Analysis data for Phase-2 Samples
• Conducted changes to production, development and test databases
• Continued development of the MOD tracking application for Lab and CSF Modifications

to the SOP
• Monitoring the process for the 'Resident Letters' relating to Soil Samples
• Started the process of giving access rights to the database for several people
• Started to develop a process to track data issues/corrections

B. Work Planned for August 1-31, 2005

The following activities are planned for the August reporting period:

• Continue database queries and ad hoc reports as requested
• Continue database administration and system administration activities
• Continue to enter and validate Libby data into database including: Field Samples,

Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC & PCC), CSF Data,
Property Status and GIS data.

• Update the project schedule
• Continue to review and correct incorrect data in the database, as needed.
• Continue to work with SRC, as needed.
• Continued review and correction of Location coding Buildings (BD codes) and

Addresses (AD codes) between local (eLastic) and project (Libby2) databases.
• Continue development of the MOD tracking application for Lab and CSF Modifications

to the SOP
• Continue monitoring the process needed to track the status of 'Resident Letters' relating

to Soil Samples



• Continue review of proposed NADES EDD and impact on existing Libby data as needed
• Continue to develop a process to track data issues/corrections
• Conduct DOT security review training for all people with access to the database

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009): WAF 2L (PoP: 6/15/03 - 9/30/05)

A. Work Performed July 1 - 31,2005

The following activities were completed during the July reporting period:

• Communicated routinely with the RPM and Volpe Site Manager
• Conducted residential removal activities (PDI, Design, RFP, Oversight)
• Conducted waste management activities
• Awarded TO 18 (Helipad)
• Awarded TO 19 (Seventh residential group)
• Sent out RFP for TO 20 (Eighth residential group)
• Continued to collect removal cost data for cost recovery and contract monitoring

purposes
• Continued sampling at residential removal sites
• Conducted administrative (cost recovery and record keeping) and budgeting activities
• Conducted contract and project management activities.
• Developed and delivered bi-weekly reports

B. Work Planned for August 1 - 31, 2005

The following activities are planned for the August reporting period:

• Award TO 20
• Conduct site walks for TO 21
• Complete Helipad
• Conduct oversight of residential removal and design activities
• Continue to conduct remedial pre-design and design activities
• Conduct community relations activities
• Conduct landfill operations
• Coordinate removals with contractors
• Coordinate removals with residents



• Continue to work with COM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures.

• Continue follow-up TEM analysis for revising Ambient Report based on new data
requirements and objectives.

• Receive EPA comments to revised QA/QC Trend Analysis Report.
• Coordinate with EPA and others regarding requirements for additional PE follow-up pilot

studies.
• Coordinate with EPA and others regarding requirements for additional PE follow-up pilot

studies.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Cleanup and Remediation fWAF4 AS008): WAF 4K (6/15/03 - 9/30/05)

A. Work Performed July 1 - 31,2005

The following activities were completed during the July reporting period:

• Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

• Conducted mine operations activities
• Continued removal activity for TO 14 MCS properties
• Continued removal activity for TO 15 ER properties
• Completed removal activity for TO 16 (Wise property/Highway 37 ROW)
• Conducted removal activity at Loomis and Epperson (TO 17)
• Conducted removal activity at Helipad (TO 18)
• Conducted waste management activities at the landfill
• Conducted administrative and budgeting activities
• Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-

going)
• Conducted contract and project management activities
• Developed bi-weekly reports

B. Work Planned for August 1 - 31,2005

The following activities are planned for the August reporting period:

• Continue to communicate routinely with the RPM and the Volpe Site Manager regarding
project status and needs



• Continue to prepare work plan packages to provide to cleanup contractors for residential
removal site walks and subsequent removal action

• Conduct contract administrative activities related to new contracts
• Conduct administrative and budgeting activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment Support (\VAF3 N-3346): WAF 3K (PoP: 6/15/03 -
9/30/05)

A. Work Performed July 1 - 31, 2005

The following activities were completed during the July reporting period:

• Conducted administrative and budgeting activities.
• Conducted contract and project management activities.
• Continued coordination of analytical activities and weekly laboratory telecoms.
• Continued to conduct investigative and sampling activities as requested by the RPM.
• Continued to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Continued to work with CDM and EPA to document modifications and clarifications to a

field operating procedures.
• Continued follow-up TEM analysis for the purpose of revising Ambient Report.

Analysis initiated accordingly.
• Finalized Evaluation Report (Data Completeness Report) based on final government

comments.
• Completed analysis of PE Pilot Study on ashing dust samples.
• Continued activities related to support of Supplemental QAPP, demolition sampling, PE

study, etc.

B. Work Planned for August 1 - 31, 2005

The following activities are planned for the August reporting period:

• Continue to conduct investigative and sampling activities as requested by the RPM.
• Continue coordination of laboratory support activities, including weekly telecoms.
• Continue to conduct processing of soil samples at CSF.



• Continue all on-going residential removal activities
• Award TO 15 residential removals
• Award TO 16 (Wise property/Highway 37 ROW)
• Award TO 17 (Loomis/Epperson)
• Conduct Site Walks for TO 18,19 and 20
• Award temporary housing contract
• Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
• Continue dust and air sampling at residential removal sites
• Conduct contract close-outs
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



ID

2

3

4

5

6

Task Name

Task 1 : Database Entry for removal actions, design, and CSS.

Task 2: QA/QC for all data entry.

Task 3: Admin, for all data entry, filing, COC, sample results, IFF, etc.

Task 4: Database mgt. Activities

Task 5: Dev. methods to opt mize input of data & analysis of CIS plug-in.

Project: 2003WAFSchedule
Date: 8/10/05

Start

12/25/02

1/22/03

12/25/02

1/22/03

4/24/03

Finish

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

% Complete

94%

94%

94%

94%

93%

2nd Hal 1 1st Half 2nd Hal 1st Half 2nd Hal 1st Half 2nd Hal
tr I tr I tr tr tr ] tr tr | tr tr | tr tr I tr tr | tr

pMfiaSSBMMMMMB̂ p

™SSS -- 7 summ" ^"^
Page 1



ID

1

2

3

4

5

6

Task Name

WAF 2 (through amendment 2L) - Design/Oversight Support

Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, mon.

Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MW W

Task 3 Operational Design: Finalize asbestos landfill op's plans and associ;

Task 4 H&Safety OS: On-site inspection, compliance, sampling & analysis •

Task 5 Cleanup/Remediation Coordination, OS, & Admin

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

Finish

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

2003 2004
H1 H2 H1 I H2

Project: 2003WAFSchedule
Date: 8/10/05

r\ •.• i 1 / 'S '/Unlical '

Critical Progress ^>^ *̂

/ / / / 1 T-_ i. r-Y--̂ *'"f?JWH!̂ S3sa5BS™

Page 1



Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

Task Name

WAF 3 (through amendment 3L) - Rl & CSS/PE/Exp Assess/GenI
Task 1 Rl: Perform sample prep., mgt.. and analytical activities, and monitor c/up aclivitis

Task 1A CSS: Continue to plan & conduct inspections, interviews, & sampling activites

Task 2 PE: Sample prep, activ.'s; perform sample mgt. & analytical activ.'s

Task 3 Exposure Assessment: Assist with performing an inhalation study on the non-can

Task A General: Perform analyses of mgt. & env. eng. issues, provide technical direction

Start

6/16/03

6/16/03

6/16/03

6/16/03

Finish

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

% Complete

93%

93%

93%

93%

93%

Qlr1 I Qlr2 I Qlr3 I Qlr 4 Qlr 1 I Qlr 2 Qlr 3 I Qlr 4 Qlr 1 I Qtr2 Qlr 3 I Qtr 4

•ZZI
ST7I

Project: 2003WAFSchedule
Date: 8/10/05

Critical Task H7 / / / / /\ Progress Milestone Summary

Page 1



Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

Task Name Start Finish % Complete 1st Halt 2nd Hall 1st Half 2nd Halt 1st Halt 2nd Halt
Qlr 1 I Qlr 2 Qlr 3 I Qtr 4 Qlr 1 I Qlr 2 Qtr 3TQIr 4 Qtr 1 T_QjL2_ Qtf 3 I Qtr 4

up/ uppi
Task 1 Planning: Conduct activites such as pre-cleanup site walks and investigations.

Task 2 Cleanup Mgt. & Acquisition Support: Monitoring constr schedules, budgets. H&S monitoring, inspc

6/13/03 9/30/05

Task 3 Cleanup Coordination: Coordination w/ other EPA contractors conducting cleanup activities.

9/30/05 93%

6/13/03 9/30/05 93%

Task 4 Reporting: Bi-weekly progress updates to RPM, & all other reporting req's ot IAG. 9/30/05

Task 5 Waste Management: Haz. waste operations and mgt. of soil. VCI, ACM, & other commingled matei 6/13/03 9/30/05 93% m

Project: 2003WAFSchedule
Date: 8/10/05

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Page 1



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY
at 7/31/05

DW6995388401-0

DW6995388401-1

DW6995388401-2

DW6995388401-3

DW6995388401-4

DW6995388401-5

FY03 Total

DW6995388401-6

DW6995388401-7

DW6995388401-8

OW6995388401-9

DW6995388401-A

FY04 Total

DW6995388401-B

DW6995388401-C

DW6995388401-E

DW6995388401-D

FY05 Total

TOTAL

Date

4/24/2003

5/22/2003

6/24/2003

8/11/2003

9/17/2003

9/30/2003

3/2/2004

5/12/2004

7/19/2004

9/3/2004

9/23/2004

12/15/2004

2/18/2005

4/29/2005

6/22/2005

Amount

$ 100,000

$ 1,400,000

$ 2,900,000

$ 3,219,990

$ 900,000

$ 3,627,000

$ 12,146,990

$ 3,125,000

$ 4,148,000

$ 4,878,276

$ 1,571,724

$ 165,000

$ 13,888,000

$ 1,000,000

$ 4,800,000

$ 2,483,570

$ 7,000,000

$ 15,283,570

$ 41,318,560

Cumulative Total

$ 100,000

$ 1,500,000

$ 4,400,000

$ 7,619,990

$ 8,519,990

$ 12,146,990

$ 15,271,990

$ 19,419,990

$ 24,298,266

$ 25,869,990

$ 26,034,990

$ 27,034,990

$ 31,834,990

$ 34,318,560

$ 41,318,560



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS . WAF HISTORY

al 7/31/05
LPV 046 03 T 6ALOP 50102D 08BCV004 2507 C001
LRV 015 03 T 8ALOE 50102D 088CRVOO 2507 C001
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 C001
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 C001
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 C001
.RV 019 03 T 8ALOE 50I02D 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 C001
.RV 019 03 T 8ALOE 501020 08BCRVOO 2507 C001
.RV 094 03 T 8ALOE 50102D 088CC004 2507 C001
LRV 015 03 T OALOE 501020 088CRVOO 2507 C001

LRV 023 03 T 6ALOE 501020 088CRVOO 2507 C001
LRV 023 03 T 8ALOE 501020 08BCRVOO 2507 C001
.RV 023 03 T 8ALOE 501020 068CRVOO 2507 C001
.PV 142 03 T SALOP 501020 08BCC004 2507 C001
.PV 142 03 T 8ALOP 50102D 06BCC004 2507 C001
J>V 142 03 T SALOP 501020 088CC004 2507 C004
JW 028 03 TC 8ALOE 501020 08BCRVOO 2507 C001
LRV 028 03 TC 8ALOE 50102D 08BCRVOO 2507 COOt
LRV 026 03 TC 8ALOE 901020 08BCRVOO 2507 C004 .

LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 C001
LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 C001
.RV 031 03 TC 8ALOE 501020 08BCRVOO 2507 C001
LRV 031 03 TC 8ALOE 501020 08BCRVOO 2507 C004
LRV 031 03 TC 8ALOE 501020 08BCRVOO 2507 C004
LPV 03? 04 T 8ALOP 302DD2C 08BCC004 2507 C001
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 010 04 T 8ALOR 3020D2C 08BCRVOO 2507 C001
LPV 037 04 T SALOP 302DD2C 08BCC004 2507 C001
.RA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 C001
LPV 037 04 T SALOP 302DD2C OBBC8B06 2507 C001
LRA 019 04 T 8ALOR 302D02C 08BCRVOO 2507 C001
.RA01904 T 8ALOR 3020D2C 08BCRVOO 2507 C001

LRA019 04 T 8ALOR 302DD2C 088CRVOO 2507 C001
LPV 085 04 T SALOP 3020D2C 08BCC004 2507 CO01
.RA019 04 T 8ALOR 302D02C OBBCRVOO 2507 C001

LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LSP023 04 TR2 08L 302DD2C 08BCBB02 2507 C003
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LRA034 04 T 6ALOR 302DD2C 08BCRVOO 2507 COOI
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 COOI

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 COOI
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
.RV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
.RV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 COOt

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 COOI
LRA 038 04 T SALOR 302002C 08BCRVOO 2507 COOI
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T SALOP 302DD2E 08BCC004 2507 COOI
LPV 253 04 TCD SALOP 302DD2E 08BCC004 2507 COOI
LRA 001 05 T SALOR 3020D2C 08BCRVOO 2507 COOI
LRA 001 05 T 8ALOR 302DD2C 06BCRVOO 2507 COOI
LRA 001 05 T SALOR 302D02C 08BCRVOO 2507 COOI
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOt
LPV 044 05 T 8ALOP 302DD2C 08BCCO04 2507 COOI
LPV 044 05 T 8ALOP 302DD2C 08BCC004 2507 COOI
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 COOt
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 COOI
LRV OH 04 T 8ALOE 302DC6C 08BCRVOO 2507 COOI
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 C001

LRA 006 05 T 8ALOR 302002C OBBCRVOO 2507 COOI
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOI
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 C001
PV 044 05 T SALOP 302DD2C 08BCC004 2507 COOL

LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 COOI

LRA 008 05 T 8ALOR 302DD2C OBBCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 3020C6C 08BCRVOO 2507 COOt
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 COOI
LPV 037 04 T 8ALOP 3020D2C 08BCBB06 2507 C002
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
PV 095 05 T SALOP 302D02C 08BCC004 2507 COOI

LRA 019 05 T SALOR 302DD2C 08BCRVOO 2507 COOI
RA 018 05 T 8ALOR 302D02C 088CRVOO 2507 COOI

WAX607 04/05C 26W10NN 405FB2A 2507 C001
LPV 095 05 T 8ALOP 302D02C 08BCC004 2507 C001
LRA 019 05 T SALOR 302DD2C OS8CRVOO 2507 COOI

W 019 05 T 8ALOR 302D02C OBBCRVOO 2507 COOI
"V0050S-TeAtOP302DD2£08BCe004^50^00l - - i__.

LRA 019 05 T BALOR 3020D2C OBBCRVOO 2507 COOI
LPV 095 05 T 8ALOP 302DD2C OBBCCO04 2507 CO01
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 C001

TOTAL WAFs

WAF No and

OAT

1 • 5/5/(
1A - 6/4/<

2-8/4/1
3-6/4/C
4 - 6/4/1

5-6/4/C
1B-7/10/C
2A • 7/10/C
3A- 7/10/0:
3A- 7/10/C
4A- 7/10/0

1C .10/28)0
2B - 10/28/0
4B - 10/28/0

4B - 10/28/0
4B - 10/28/0
3B- 10/26/0
1D- 10/29/0

. 2C- 10/28/0
3C-10/29/0:
4C- 1009/0
IE. 10/29/0
20 - 10/29/0
3D - 10/29/0
40 . 10/29/0

1F- 4/6/04
2E- 4/8/04
2E - 4/8/04
3E - 4/8/04
4E • 4/S/04

50 - 4/8/04
50 - 4/6/04
1G- 6/1/04
2F- 8/1/04
3F - 8/1/04
3F • 6/1/04
4F - 6/.1/04
4F • 6/1/04
6A • 6/1/04
1H- 7/7/04

2 G - 7/7/04
2 G - 7/7/04

30 - 7/7/04
4G - 7/7/04
11-9/20/04
2h-9/20/04
2h-9/20/04

3h • 9/20/04
4h - 9/20/04
4h - 9/20/04
8A - 9/20/04
21 - 10/8/04
21- 10/8/04

1J- 12/21/04
2J - 12/21/04
31- 12/21/04
41- 12/21/04
3J- 2/18/05
3J- 2/18/05
5C • 2/18/05
4J- 2/18/05
4J1- 2/18/05
4J-2/1B/05

• . 4J- 2/18/05
4J- 2/18/05

;4J -2/18/05
1K- 2/1 6/05

. 1K -.2/18/05
2K • 2/18/05
6B- 2/18/05
6B- 2/1 8/05
5E- 6/13/05
1 1.- 6/1 3/05

1L- 6/13/05
21. -8/13/05
2L- 6/13/05
3K- 6/1 3/05
3K- 6/1 3/05

4K- 6/1 3/05
1 M - 6/26/05

— ~— .-r̂ CK-- wtwa
2M - 6/26/05
31. - 6/28/05
4L • 6/26/05

WAF No.

Database
Genl Suppo

$ 100.00
S 300.08

S . 236.16

S 203,510

S 27.383

J 236.472

S 470.552

S . 137,379

S 256.390

S 59.537

1 202.047

; . - 14;672
S 257,288

82.209
. 56.090

70.723
=•— .—133.7.93

2.B44.266

WAF No.
Design &
Oversig

S 506.58!

S 901.937

$ 1,706.454

-S 731,900

$ 1,883.588

S 1.054,448
S 202,684

S - 817,726

S 13.610
I 1,996.701

J . 210.463
> 439.195

S . 139.378
S 25.624

S 881.518

1,796.160

•783,230
128.019

_ -*

3.242.018

17.461,231

WAF No.
RI/CS

PEStud

•$ 422.20

S 269.645
S 200.00C

I 278,297

J 17,813

S (144.033

$ 309,448

S 204,496
$ 256,000

S 137.953

S 42.848

S 380.681

S 79,463
S 205,865

30,000
3,910

—

S 16.207

$ 2,712.602

WAF No.
Cleanup

Remediate

.1

S 156.13:

S 1,292.257

J 110.026
S 600.000
J 321.70:

S 122,922

J 1.650,973

S 1,067.66!

S 399

S 2.690.000

[ 2,473,622

> 475.603
f 271,724

I (464,246

15,000
i 19,931

1:066

42.459
i 1.000.000

S 1.403.027

1.406.542

-^—

3.537.259

18.194.468

WAF No.

BNS

Oversig

S 15.00

J 11.742
S 6,258

1 (15.000

' • • ; •

(6.430]

— ̂

13,570

WAF No.

Flywa
Oversig

~ . .

•. ..' •

J 40.000

i 72.354

• r . . "'.

• • V!

(6.513]
• (13,4181

_^

92.423

TOTA

100,000
300.08

. . .506.58
422,20

.- : .156,13
- 15,000

. 236.16
901.937
269.645
200.000

1.292,257
203,510

1.706.454
110.026
600.000
321.703

.278,297
1 - •: 27.363

731,900

• : .. . 17.815
-. . 122.922

J • ..236,472
$• 1.663.588
J - (144.033
$ 1.650,973

. 470.552
1.054.448

202.684
309,448

. 1,067.868
.11,742

8.258
• 137.379
.817,726

• . • . 204,496
258,000

399

: 2.690.000
40.000

256.390
13.610

1,996.701
.137,953

: 2.473.622
59.537

210.463
439.195'
42.646

475.603
: .' 271.724

72.354
139.376
25.624

202.047
881.518
380.681

(464.246
I 79.463
I 205.865
I. (15,000
I 15.000
1 19.931

i . 1.066
1 42.459

;. 1.000.000
i, 1,403.027

14.672
:.. 257,288

1.796.160

(6.513]
. (13.416)

(6,430)
.-82,209-
56,090

783.230
128.019
30.000

3.910
1.406.542

70.723
133.793

3T242.0I8
16.207

3.537.259

41.318.560

Cum Total
(Advances

appred to WAFs
that are yellow

J • -100.000
$ 400,080
$. 906.660
$ 1.328,867
$ 1,485.000
I 1,500.000
S 1.736.161

•$ 2.638.098
$ 2.907.743
$ 3.107.743
$ 4,400.000
$ 4.603.510
S 6.309.964

$ 6.419,990
$ . 7,019,990
S 7.341.693
5 7.619,990
S 7,647,353..

S . 8.379,253
S 8,397.068
S • 8.519.990
S 8,756.462
S 10.640.050
S 10.496,017
S 12,146.990
S 12,617.542
$ 13.671.990
1 13,874,674

•J 14,184.122
!» 15.251.990
S 15.263.732
J 15.271.990
J 15.409,369
S 16,227.095
S 16.43V.591
S 16.689,591
S 16,689,990

•S • 19.379.990
S . ; 19.419.990
$ 19.676.380
( 19.889.990
S 21.686,691
S 21,624.844
S 24.298.266
$ 24.357,603
S ' 24,568.266
I 25,007,481
S .25,050.109
$ 25,525.912
J . 25.797.636
! 25.669.990
S 26.009.366
S 26.034.990
J 26.237,037
S 27,118.555
S 27,499.236
i 27.034.990
i 27.114.453
i 27.320.316
i 27.305.318
i 27.320.318
\ 27,340.249
i 27,341.315
i 27,383,774
: 28,383.774

: 29,786,601-
1 29.801. 4731

, 30.058,761

• 31,854,921
31,648,408
31,834,990
31,828.560
31.910.769

.. . 31.966.859

, ' 32,750.069
32.878.108
32.908,106
32.912,018
34.318.560
34.369.283

.34,523.076
' 37.765.094-

37.781.301
41.316.560

BALANCE FOR WAFS

COMMITMENTS

al 7/31/05
Volpe Engineering

Contracts
Equip/supplies
G&A

TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

WAF NO. 1

Database &
Genl Support

I 1,475.447
S 1,041.329
S 12.995
S 71.753
S 2.601.524

$ 10.753

S 242.742

WAF No. 2
Design A
Oversight

I 1.661.041
S 14.016.687
S 6.099
S 568,046
S 16.271.874

$ 1.264.367

S 1.189.357

WAF No. 3

Rl/CSS/
PE Study

125.088

2.479.171
15

102.550
2.706.824

S 7.B03

S 5.776

WAF No. 4
Cleanup &

Remediation

$ 588.615
$ 15.168.562
S 386.090
S 652.657
5 16.795.925

S 1.610.871

S 1.398.543

WAF No. 5
BNSF

Oversight

S
S 5.134

S
$ 178

S 5.312

S

I 8.256

WAF No. 6

Flyway
Oversight

J

S 22.830
S
S 3.752
S 26.562

J

S 65.841

TOTAL

S 3.850,192

S 32,733,713
S 405.200
$ 1,418.937
S 38,408.041

$ 2.893.793

S 2.910.518

ADVANCES

at 7/3 1/05

July advance against LPV046
Aug advance against LRV015
1st January advance against LRV015 and LPV 412
1 st January advance against LRV019
2nd January advance against LRV019
2ml January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPRV142
3rd January advance against LPRV142

Aprp advance against LRV 031 (Wals IE. 20. 3D. 40)
July advance against LRV 026 (Wafs ID. 2C. 3C, 4C)
August advance against LRV 015: LPV037; LRA 010
Sept advance against LRA010
Sept advance against LRA010. LPV037

Sept advance against LPV085. LRA019
October advance against LRA019. LRA 034: LSP023
December advance against LRA034, LRV01 1
February advance against LPV253, 08BCC004
February advance against LRA 05T. 08BCRVOO

08BCBB06: LRV01 1 OBBCRVOO: LRA 038 08BCRVOO
LPV044 Q8BCCO04; LRA 008 08SCRVOO

Credit IPAC May 6
May advance against LRA008 OBBCRVOO

June advance against LPV 044 OBBCC004
June advance against LRA 008 OBBCRVOO
June advance against LRA 006 OSBCRVOO
June advance against LPV 044 08BCC004
June advance agakisl LRA 008 08BCRVOO
June advance against LRA 008 OBBCRVOO
June advance against LRA 019 OBBCRVOO
June advance against LPV 095 08BCCO04
June advance against LRA 019 08BCRVOO

TOTAL ADVANCES
Balance to Advance fWAFs less advances)

1F, 38, 4B. part2E
pan4E
part4E, 2E. 3E. 5A
3F, 1G.2F,3F,part4F
1H. pan2G. 4P. 6A
2G.3G.4G.il. part 2h

21
1J.2J.3I.4I

part 4J. 5B plus 5E

part of 4J

part of 3J
panof4j
parlor 4 J

pan of IK
part of 1K
2K
1L
L

pan2L

WAF No.
Database &

Genl Support

I 100,000
S 300.080

S 236.161

$ 203.510

S 236.472
S 27.363
$ 470.552

I 137.379
$ 256.390
$ 59,537

S 202.047

S 14,672
S 257.288

J 82.209
J 56,090

S 2,639.750
S 204.516

WAF No. 2
Design &
Oversight

S
S 284,920
S 221.660
S 771,582
S 130.355

$ 1,706,454

S 1.663.588

S 731.900
S 1.054.448

$ 202,664
$ 617,726
S 13,610
S 2.207.164
i 165.000
S 881.518

I 1,796,160

J 763.230

S 14.091.194
( 3.370.037

WAF No. 3

Rl/CSS/
PE Study

S
i 100.000
J 322.207

I 269.645
S 200.000

t (144.033

S 17.815
S 278.297

S 309.448
S 462.498

$ 137.953

I 360,681

S (205.665)

S 205,865

S 2,662,485
J 50.117

WAF No. 4
Cleanup &

Remedlatbn

$
S 100.000
$ 1.348.390

S 90,036
S 300.000
S 319.990
$ 1.850.973

S 122.922
J 321.703
S 1.000.000
t 67,888
t 399

( 2.690.000
S 2.473.622

J (464.246)
t B25.983_

S (42.459)
S 1.000.000

S 42.459
S 1.403.027

S 13.250,667

$ 4,943,801

WAF No. 5

BNSF
Oversight

J
S 15.000

( 20.000

J (8.258)

$ 5.312
S 8.258

WAF No 6
Flyway

Oversight

t 40,000

S (13,418)

S 26.582
S 65.641

TOTAL

S 100,000
S 800.000
$ 1.892.257
$ 1.007.743

I 400.000
S 200.000
S 2.000.000
$ 300,000
$ 319,990

t 3.627.000
$ 900.000
$ 2.125,000
i 1,000.000
S 600.000
t 1.418.000
S 3,000.000
S 4,878,276

S 165.000
$ 1,000,000

S (270.000]
$ 1.000,000

S 205.665
J 42.459
$ 1,403.027
t 14.672
f 257.288
S 1,798.160
S 82.209
$ 56,090
I 783,230

S 32,675.990
t 8.642.570

ACTUAL COSTS

317/31/05
Volpe Engineering
Contracts

Equip/supplies
31A

TOTAL EXPENDITURES

;URRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)

WAF No. 1
Database &

Genl Support

1.412.188
911.677
11,795
71,702

2.407,363

S 72.514

S (232,387)

i (38.226)

$ 204.516

WAF No. 2

Design &

Oversight

1,605.715
11,790,229

5.599
570J75

13,971.718

t 766.433

S (119.476)

S 2.180.660

S 3,370.037

WAF No. 3

Rl/CSS/
PE Study

120.982
1,901.111

15

102.550
2.124,659

f 38,116

S (537,826)

J 44,339

$ 50.117

WAF No. 4

Cleanup &
Remedlatton

S 580,842
S 10.725.722
$ 374,340
$ 619,049
$ 12,299.753

S 1.144,396

S (950,914)

J 3.545.258

J 4,943.801

WAF NO. 5

BNSF
Oversight

S
$ 5.134

J
t 178

i 5.312

J

J o

$ 0

$ 8.258

WAF No. 6

Flyway
Oversight

J
t 21.899
S
S 3.752
t 25.652

S

$ (930)

S 0

X 65.841

TOTAL

t 3,719,526
t 25,355.773
S 391,750
$ 1.367.407
S 30.834.457

S 2,021,459

S (1.841.533)

t 5.732.051

S 8,642.570



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG8DW6995388401

PLANS -WAF HISTORY

at 7/31/05
.PV 046 03 T SALOP 50102D 08BCV004 2507 COOI
.RV 015 03 T BALOE 50102D 08BCRVOO 2507 CO01
.RV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
.RV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
.RV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 019 03 T 8ALO6 50102D 08BCRVOO 2507 CO01

RV 019 03 T 8ALOE 50102D 08BCRVOO 2507 COOt
.RV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
.RV 094 03 T 8ALOE 50102D 08BCCO04 2507 C001
.RV 015 03 T 8ALOE 50102D 08BCRVOO 2507 COOI

LRV 023 03 T 8ALOE 501020 08BCRVOO 2507 COOt
.RV 023 03 T 8ALOE 50102D 088CRVOO 2507 COOI
.RV 023 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
.PV 142 03 T SALOP 501020 08BCCO04 2507 CO01

LPV 142 03 T 8ALOP 50102D 08BCCO04 2507 CO01
LPV 142 03 T SALOP 501020 08BCCO04 2507 CO04
LRV 026 03 TC 8ALOE 501020 08BCRVOO 2507 CO01
RV 026 03 TC 8ALOE 501020 08BCRVOO 2507 COOI
BV 026 03 TC 8ALOE 501020 08BCRVOO 2507 COM

LRV 026 03 TC 8ALOE 501020 08BCRVOO 2507 COOI
.RV 031 03 TC 8ALOE 501020 08BCRVOO 2507 COOI

LRV 031 03 TC 8ALOE 501020 08BCRVOO 2507 COOI
LRV 031 03 TC 8ALOE 501020 08BCRVOO 2507 COM
.RV 031 03 TC 8ALOE 501020 08BCRVOO 2507 COM

LRV 037 M T SALOP 302DD2C OBBCCOM 2507 COOI
LRA 010 M T 8ALOR 3020D2C 08BCRVOO 2507 COOI
.RA 010 M T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LPV 037 M T SALOP 302DD2C 08BCCOM 2507 COOI
LRA 010 M T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LPV 037 M T SALOP 302DD2C 08BCBB06 2507 CO01
LPV 037 M T SALOP 302DD2C 08BCBB06 2507 COOI
LRA 019 M T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LRA019 M T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LRA019 M T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LPV 085 M T BALOP 3020D2C OBBCCOM 2507 COOI
LRA019 M T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LRA019 M T 8ALOR 302DD2C 08BCRVOO 2507 COOI
LSP023 M TR2 08L 302DD2C 08BCBB02 2507 C003
LRA034 M T 8ALOR 302DD2C OBBCRVOO 2507 CO01
LRA034 M T BALOR 302DD2C OBBCRVOO 2507 COOI
LRA034 M T BALOR 302D02C OBBCRVOO 2507 COOI
LRA034 M T 8ALOR 302DD2C OBBCRVOO 2507 COOI
LRA034 M T BALOR 302DD2C OBBCRVOO 2507 COOI
LRV 01 1 04 T 8ALOE 302DC6C OBBCRVOO 2507 COOI
LRV 01 1 04 T BALOE 302DC6C OBBCRVOO 2507 COOI
LRV 01 1 04 T BALOE 302DC6C OBBCRVOO 2507 COOI
LRV 01 1 04 T BALOE 302DC6C OBBCRVOO 2507 COOI
LRV 01 1 04 T BALOE 302DC6C OBBCRVOO 2507 C001
LRA 038 04.T BALOR 302DD2C OBBCRVOO 2507 CO01
LRV 01 1 04 T BALOE 302DC6C OBBCRVOO 2507 C001
LPV 253 04 T BALOP 302DD2E 08BCCOM 2507 COOI
LPV 253 04 TCD SALOP 302DD2E 08BCCO04 2507 COOI
LRA 001-05 T BALOR 302D02C 08BCRVOO 2507 CO01
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOI
LRA 001 05 T SALOR 302DD2C 08BCRVOO 2507 CO01
LRA 001 05 T BALOR 302DD2C 08BCRVOO 2507 CO01
LPV 044 05 T BALOP 302DD2C 08BCCO04 2507 COOI
LPV 044 05 T BALOP 302DD2C 08BCCO04 2507 COOI
LRV 015 03T BALOE 501020 08BCRVOO 2507 COOI
LRV 015 03T 8ALOE 50102D 08BCRVOO 2507 COOI
LRV 01 1 M T 8ALOE 302DC6C 08BCRVOO 2507 COOI
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 C001
LRA 008 05 T SALOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T 8ALOR 3020D2C OBBCRVOO 2507 COOI
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOI
LPV 044 05 T BALOP 302DD2C 08BCCO04 2507 C001
LRA 008 05 T BALOR 302DD2C 08BCRVOO 2507 COOI
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOI
LRV 01 1 04 T BALOE 302DC6C 08BCRVOO 2507 COOI
LRV 01 1 M T BALOE 302DC6C OBBCRVOO 2507 COOI
LPV 037 M T SALOP 302DD2C 08BCBB06 2507 C002
LRA 019 05 T SALOR 302DD2C 08BCRVOO 2507 C001
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOI

LRA 019 05 T SALOR 302DD2C 08BCRVOO 2507 COOI
LRA 019 05 T SALOR 302DD2C 08BCRVOO 2507 COOI
WAX607 04/05C 26W10NN 405FB2A 2507 COOI
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOI
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI
LRA 019 05 T SALOR 302DD2C 08SCRVOO 2507 COOI
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOI
LRA 019 05 T BALOR 302D02C 08BCRVOO 2507 COOI
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOI
LRA 019 05 T BALOR 302DD2C 08BCRVOO 2507 COOI

TOTAL WAFs

ADVANCES

317/31/05

WAF No and
DATE

1 - 5/5/03
1A - 6/4/03

2 - 6/4/03
3-6/4/03
4 - 6/4/03
5 - 6/4/03

1B - 7/10/03
2A - 7/10/03
3A- 7/10/03
3A- 7/10/03
4A- 7/10/03

1C- 10/28/03
2B - 10/28/03
4B - 10/28/03
4B- 10/28/03
4B - 10/28/03
38 - 10/28/03
10-10/29/03
2C-10/2B/03
3C- 10/29/03
4C- 10/29/03
IE - 10/29/03
2D - 10/29/03
3D -10/29/03
40 - 10/29/03

1F- 4/6/04
2E - 4/6/M
2E - .4/6/04
3E - 4/6/M
4E - 4/6/M
5D- 4/6/M
5D - 4/6/M
1G-6/1/M
2F-6/1/M
3F - 6/1/M
3F - 6/1/M
4F- 6/1/M
4F - 6/1/M
6A - 6/1/M
1H-7/7/M

2 G - 7/7/M
2 G - 7/7/M
3G - 7/7/M
4G - 7/7/M
1i - 9/20/M
2M-9/20/M
2h-9/20/04

3h - 9/20/M
4h - 9/20/M
4h - 9/20/04
6A - 9/20/04
21-10/8/04
21 -10/8/04

1J- 12/21/04
2J-12/21/M
31 - 12/21/M
41- 12/21/M
3J- 2/18/05
3J- 2/18/05
5C- 2/18/05
4J- 2/1 8/05

4J- 2/18/05
4J-2/1B/05
4J- 2/18/05
4J- 2/18/05
4J- 2/18/05
IK -2/18/05
IK- 2/18/05
2K- 2/18/05
6B- 2/18/05
6B • 2/18/05
5E - 6/13/05
1L- 6/13/05
1L- 6/13/05
2L • 6/13/05
2L - 6/13/05
3K- 6/1 3/05

3K- 6/1 3/05

4K - 6/13/05
1 M - 6/28/05
1 M - 6/28/05
2M - 6/28/05
3L - 6/28/05
4L - 6/28/05

PVM6
8BCV004
J 100.000

$ 100.000

RV015
BBCRVOO

S 300.080
S 506.580
S 422.207
i 156.133
i 15.000

S 1.292.257

$ (15.000
$ 15.000

S 2,692.257

RV019
BBCRVOO

S 236.161
$ 901.937

* 269.645

S 1,407,743

RV094
8BCC004

> 200.000

S 200.00C

RV023
BBCRVOO

$ 203.510
i 1 ,706.454

I 110.026

S 2.019990

.PVI42
BBCC004

1 600.000
S 321.703
; 278.297

$ 1.200.00(

.RV026
8BCRVOO

i 27.363
i 731.900

S 17.815
! 122.922

$ 900.000

RV031
8BCRVOO

$ 236.472
S 1.883,588
$ (144,033)
$ 1.650,973

S 3.627.000

3A010
3BCRVOO

t 1.054.448
i 202.684

t 1,067.868

S 2.325.000

'V037
SBCC004

i 470.552

1 309.448

S 780.000

"V037
IBCBB06

i 11.742
. 8.258

$ (6.430

$ 13.570

>V085
SBCC004

$ 258.000

$ 258.000

IA019
8BCRVOO

[ 137.379
> 817.726
f 204.496

t 399
S 2.690.000

$ 82.209

S 783.230
$ 128.019

S 1.406.542
J 70.72

J 3.242.01

} 3,537.25

t 13.100.000

IA034
SBCRVOO

256.390
13.610

1 .996.701
137.953

2.473.622

$ 4.878.276

SP023
8BCBB02

I 40.000

S 40.000

IV Oil
SBCRVOO

S 59.537
$ 210.463
S 439.195
S 42.648
S 475.803

$ 72.354

S 19.931

$ (6.513
S (13.418

S 1 .300.00

A 038
BCRVOO

( 271.724

$ 271.72

'V253
BCCOM

[ 139.376
S 25.624

I 165.00

iAOOl
BCRVOO

$ 202.047
$ 881.511
$ 380.681
$ (464.246)

$ 1.000.00

>VM4
BCCO04

J 79.463
$ 205.865

J 14.672

J 300.00

A 008
BCRVOO

S 1.066
t 42.459
$ 1.000.000
$ 1.403.027

$ 257.28,
$ 1.796.160

S 4.500.00

>V095
BCCO04

$ 56.090

$ 3.91

S 133.79

S 16.20

$ 210.00

OC607
BCCO04

J 30.000

{ 30.000



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGSDW6995388401

PLANS -WAF HISTORY

at 7/31/05
luly advance against LPV046

Aug advance against LRV015
1st January advance against LRV01S and LPV 412
st January advance against LRV019

2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPRV142
3rd January advance against LPRV142
Apnl advance against LRV 031 (Wats IE. 2D. 3D. 40)
July advance against LRV 026 (Wafs ID. 2C. 3C. 4C)
August advance against LRV 015; LPV037; LRA 010
Sept advance against LRA010
Sept advance aqainst LRA010. LPV037
Sept advance against LPV065. LRA019
October advance against LRA019. LFUV 034; LSP023
December advance aaainst LRA034. LRV01 1
=ebruary advance against LPV253. 08BCCO04
rebruary advance against LRA 05T. 08BCRVOO
=ebruary advance against LRV015 08BCRVOO; LPV 037
J8BCBB06; LRV01 1 08BCRVOO; LRA 038 08BCRVOO
LPV044 08BCCO04; LRA 008 OBBCRVOO
Credit IPAC May 6
May advance aqainst LRA008 08BCRVOO
June advance against LPV 044 08BCCO04
June advance aaainst LRA 008 OBBCRVOO
June advance against LRA 008 08BCRVOO
June advance against LPV 044 08BCCO04
June advance against LRA 008 08BCRVOO
June advance against LRA 008 08BCRVOO
June advance aqainst LRA 019 08BCRVOO
June advance against LPV 095 08BCCO04
June advance against LRA 019 08BCRVOO

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

WAF No and
DATE

IF. 3B. 48. part 2E
part -IE
part 4E. 2E, 3E. 5A
3F, 16. 2F. 3F. part4F
1H. part 2G. 4F. 6A
2G. 3G. 4G. 1i. part2h

21
1J.2J. 31.41

part 2h. 3h. 3J. 4h.
part 4J. 5B plus 5E

part ol 4J
part of 3J
part of 4J
part of 4 J
part of 1K
part of IK
2K

1L

1L

part2L

LPV046

08BCV004

$ 100.000

i 100.000

\

LRV015

OBBCRVOO

S 800.000
J 1.292.257

% 600.000

S

$ 2.692.257

$

LRV019

08BCRVOO

$ 1.007.743

S 400.000

$ 1.407.743

$

LRV094

OBBCC004

J 200.000

$ 200.000

S

LRV023

08BCRVOO

J 2.000.000

$ 19.990

$ 2.019.990

J

.PV142

08BCC004

% 600.000

S 300,000

$ 300.000

S 1.200.000

S

.RV026

18BCRVOO

$ 900.000

$ 900.000

S

-RV031

J8BCRVOO

$ 3.627.000

S 3.627.000
t

LRA010

08BCRVOO

S 1.054,448

$ 1 000 000

t 270.552

S 2,325.000

S

.PV 037

18BCC004

J 470,552

S 309,448

S 780.000

J

.PV037

8BCBB06

$ 20.000

I

S (6.430

1

'$ (8.258

L

1

»

1

1

I
i 5.312

1 8.258

LPV085

08BCC004

J 258.000

S 258.000

S

.RA019

18BCRVOO

$ 1.160.000

S 2.690.000

$ 82.209

S 783.230

I 4.715.439

$ 8.384.561

.RA034

I8BCRVOO

$ 270.000

$ 4.608.276

S 4.878.276

S

LSP023

08BCBB02

$ 40000

$ (13.418

J 26.582

$ 13.418

LRV Oil

I8BCRVOO

S 270 000

% 977.577

$ 1.247.577

$ 52.423

.RA038

ISBCRVOO

$ 271.724

S 271.724

$

LPV253

18BCCO04

J 165.000

$ 165.000

S

RA001

I8BCRVOO

J 1.000.000

$ 1.000.000

$

PV044

I8BCC004

$ 285.328

J (205.865

$ 205.865

J 14.672

$ 300.000
$

.RAOOB

I8BCRVOO

$ 43.525

$ (42.459

$ 1.000.000

S 42.459

$ 1.403,027

S
$ 257.288

$ 1.796.160

$ 4.500.000

$

.PV095

B8CCO04

S 56.090

S 56.090

S 153.910

WAX607

I88CCO04

$

$ 30.000



USEPA/VoIpe IAG (IAG #DW6995388401-0)
Financial Summary

At 7/31/05

EPA SUMMARY

Funds A uthorized
1 ) Database & General Support (N- 3330; ASOl 1 ; BS01 1 )
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Database & General Support (N- 3330; ASOl 1)
2) Design & Oversight (N-3345; AS009)
3) RI/CSS/PE Study (N-3346; ASOl 2)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355;AS195)
6) Flyway Oversight (AS224)

Subtotal-Contracts

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

Total Cost

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
S 15,000

$ 12,146,990

FY03 Comm.

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

271,180
175,942
199,356
28,862

675,340

100,389
2,740,367

350,000
1,101,904

5,134
-

4,297,794

54,989
169,204

5,197,327

Current Month

$
$
$
$
$

S
$
$
$
$
$
$

$
$
$

-

-

(2,030)
(4,033)

-
-
-
-

(6,063)

_

(234)
(6,297)

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1 ,605,680
$ 9,955,784
S 21,430
$ 112,354
$ 20,822,805

FY04 Comm.

$
$
$
$
S

$
$
S
S
$
$
$

$
$
$

728,560
450,008
412,342

83,151
1,674,062

618,409
5,726,132
1,439,171
7,572,185

-
22,830

15,378,727

199,107
674,410

17,926,305

FY05 Planned
$ 1,031,068
$ 7,731,183
$ 768,626
$ 8,589,953
S 8,258
$ 65,841
$ 18,194,928

Current Month FY05 Comm. Current Month

$
$
$
$
$

$
$
$
S
$
$
$

$
S
$

$ 656,109 $
$ 426,471 $
$ 328,723 $
$ 89,487 $

$ 1,500,790 $

$ 322,531 $
$ 5,550,188 S
$ 690,000 $
$ 6,494,473 $
$ - $
$ - $
$ 13,057,192 $

$ 151,104 $
0 $ 575,324 $

0 $ 15,284,410 $

69,603
45,242
13,500
2,805

131,151

-
1,140,017

-
1,501,456

-
-

2,641,473

14,034
113,433

2,900,090

Planned
$ 2,844,266
$ 17.461,231
$ 2,712,602
$ 18,194,468
S 13,570
$ 92,423
$ 41,318,560
$ 41,318,560
$ 0

Cumula t ive
Committed Costs Current Month

S
$
$
$
$

$
$
$
$
$
$
$

S
S
$

$
$

1,655,849 $
1,052,421 $

940,421 $
201,500 $

3,850,192 $

1,041,329 $
14,016,687 $
2,479,171 $

15,168,562 $
5,134 $

22,830 $

32,733,713 $

405,200 $
1,418,937 $

38,408.041 S

2,910.518

2,910,519
93.0%

69,603
45,242
13,500
2,805

131,151

(2,030)
1,135,984

1,501,456
-
-

2,635,410

14,034
113,199

2,893,793



USEPA/VoIpe IAG (IAG #D\V6995388401-0)
Financial Summary

At 7/31/05

EPA SUMMARY

Funds Authorized
1) Database & General Support (N- 3330; ASOl I; BSOl l )
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; A S O I 2 ; BSOI2)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Pescrintion
Volpe Engineering:

V

Volpe In-Ho
V

Subtotal-Volpe E
Contracts:
1) Database & General Support (N- 3330; ASOl 1)
2) Design & Oversight (N-3345; AS009)
3) Rl/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; ASI95)
6) Flyway Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned
1; BSOl l ) $ 1,103,584 $ 1,559,211

>) $ 5,730,459 $ 7,568,347
$ 1,043,931 $ 1,605,680

5008) S 4,254,015 S 9,955,784
$ 15,000 $ 21,430

$ 112,354
$ 12,146,990 $ 20,822,805

FY03 Actual Cost Current Month FY04 Actual Cost

/olpe Labor $
Overhead $

iuse Support $
/olpe Travel $

Engineering $

1) $
$
$
$
$
$

l-Contracts $

$
$

Total Cost $

•ized Funds

lable Funds

271,180 $
175,942 $
199,356 $
28,862 $

675,340 S

100,389 $
2,740,367 $

350,000 S
1,099,773 $

5,134 $
$

4,295,663 $

54,989 $
169,204 $

5,195,195 $

S
S
$
$
$

$
$
$
S
$
$
$

$
(234) $

(234) $

728,560
450,008
412,342

83,151

1,674,062

611,097
5,669,005
1,427,097
7,454,400

-
21,899

15,183,497

199,107
674,410

17,731,075

FYOS Planned
$ 1,031,068
$ 7,731,183
$ 768,626
S 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

Current Month FYOS Actual Cost Current Month

$
$
S
$
$

$
$
$
$
S
$
$

S
$
$

S
$
$
$
$

$
12,644 S

$
33,945 S

$
$

46,589 $

$
0 $

46,589 $

638,054 S
"414,735 $
256,355 $

60,983 $

1,370,126 $

200,192 $
3,380,857 $

124,015 $
2,171,550 $

$
$

5,876,614 $

137,654 $
523,793 $

7,908,187 $

64,928
42,203
26,149

9,295

142,575

41,302
626,478

18,383
985,076

-
-

1,671,240

13,534
147,756

1,975,104

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560
$ 41,318,560
$ 0

Cumulative
Actual Costs Current Month

$
$
$
$

$

$
$
$
$
$
$

S

$
$
$

$
S

1,637,794 $
1,040,685 $

868,052 $
172,997 $

3,719,528 $

911,677 $
1 1 ,790,229 $

1,901,111 $
10,725,722 $

5,134 $
21,899 $

25,355,773 $

391,750 $
1,367,407 $

30,834,457 $

10,484,103

10,484,103

64,928
42,203
26,149

9,295

142,575

41,302
639,122

18,383
1,019,021

-
-

1,717,829

13,534
147,521

2,021,459

74.6%



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Su
2) Design & Oversight (N-3
3) RJ/CSS/PE Study (N-334
4) Cleanup & Remediation (
5) BNSF Oversight (N3355; AS 195; BS195
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

•t (N-3330; AS011; BS011)
AS009; BS009)
S012;BS012)
544; AS008; BS008)
195;BS195 )
1224)

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Subtotal-Contracts

tracts)

TOTAL COST

3TAL AVAILABLE FUNDS
red to Total Available Funds

FY03 Planned FY04 Planned
$ 1,103,584 $ 1,559,211
$ 5,730,459 S 7,568,347
$ 1,043,931 $ 1,605,680
$ 4,254,015 $ 9,955,784
$ 15,000 $ 21,430

$ 112,354
$ 12,146,990 $ 20,822,805

FY03 Comm Current Month FY04 Comm.

$
$
$
$
$

$

$
$

$

112,193 $
72,791 $

162,435 $
$

347,419 $

100,389 $

8,287 $
10,030 $

466,124 $

$ 240,567
$ 148,618
S 296,762
$ 1,258
$ 687,205

(2,030) $ 618,409

$ 3,024
(78) S 38,436

(2,108) $ 1,347,074

FYOS Planned Planned
$ 1,031,068 $ 2,844,266
$ 7,731,183 $ 17,461,231
$ 768,626 $ 2,712,602
$ 8,589,953 $ 18,194,468
S 8,258 $ 13,570
$ 65,841 $ 92,423
$ 18,194,928 $ 41,318,560

Cumulative
Current Month FYOS Comm. Current Month Committed Costs

$
$
$
$
$

$

$
$
$

$ 130,858 $
$ 85,058 $
$ 223,736 S
$ 1,171 $

. - $ 440,823 $

$ 322,531 $

$ 1,684 $
(0) $ 23,288 $

(0) $ 788,326 $

7,780 $
5,057 $

$
$

12,836 S

$

23 $
1 $

12,861 $

S

483,618
306,466
682,933

2,430

1,475,447

1,041,329

12,995
71,753

2,601,524

242,742
91.5%

Current Month

S
$
$
$
$

$

$
$
S

7,780
5,057

-
-

12,836

(2,030)

23
(77)

10,753



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N-3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BSI95 )
t>1 Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

Subtotal-Contracts $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000
$
$ 12,146,990

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
S 9,955,784
$ 21,430
S 112,354
$ 20,822,805

FYOS Planned
S 1,031,068
$ 7,731,183
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

Planned
S 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
FY03 Actual Cost Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month

$
$
$
$

$

$

S
$
S

112,193 $
72,791 $

162,435 $
$

347,419 $

100,389 $

8,287 $
10,030 $

466,124 $

$
S
$
$
S

$

$
(78) $

(78) $

240,567 $
148,618 $
296,762 $

1,258 $

687,205 $

611,097 $

3,024 $
38,436 $

1,339,762 $

S 128,725 $
$ 83,671 $
$ 163,997 $
$ 1,171 $

$ 377,564 $

$ 200,192 S

$ 484 $
(0) $ 23,237 $

(0) $ 601,477 $

6,825
4,436

20,005
-

31,266

41,302

23
1

72,592

Actual Cost Current Month

$
$
$
$

$

S

$
$
$

$

481,485 $
305,080 $
623,194 $

2,430 $

1,412,188 $

911,677 $

11,795 $
71,702 $

2,407,363 $

436,903
84.6%

6,825
4,436

20,005
-

31,266

41,302

23
(77)

72,514



WAF 01 - VXS8 Nx330 and AS011

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX5&

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4282

4318

4371

4402

4417

4466

4441

4564

4524

4563

4565

4614

4613

4653

4683

4707

4655

4684

Contractor

Cashins

C'ashins Total

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM Total

Task Order

27

27 Total

27

27

27

27

27

27 Total

35

35

35 Total

40

40

40 Total

41

41 Total

35

35 Total

40

40

40

40

40 Total

41

41

41 Total

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99DOOOI7

99D00017

Commitment

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$28,409.00

$453,409.00

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$618,409.00

$618,409.00

$22,531.00

$22,531.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$200,000.00

$50,000.00

$50,000.00

$100,000.00

$322,531.00

Actual Cost

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$21,096.75

$446,096.75

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$611,096.75

$611,096.75

$22,429.61

$22,429.61

$50,000.00

$50,000.00

$50,000.00

$8,032.89

$158,032.89

$19,729.54

$0.00

$19,729.54

$200,192.04

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$7,312.25

$7,312.25

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$7,312.25

$7,312.25

$101.39

$101.39

$0.00

$0.00

$0.00

$41,967.11

$41,967.11

$30,270.46

$50,000.00

$80,270.46

$122,338.96

PR Master for July PY05.xls

PageS



WAF 01 - VX58 Nx330 and AS011

PY

2005 Total

WAF Total

PPA PR Contractor Task Order DOCUMENT Commitment

$322,531.00

$1,041,328.50

Actual Cost

$200,192.04

$911,677.29

Balance

$122,338.96

$129,651.21

PRMasterforJulyFY05.xls
Page 6



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 7/31/OS

Funds Authorized FY03 Planned
1 ) Database & General Support (N- 3330; AS01 1; BS01 1) $
2) Design & Oversight (N-334S; AS009; BS009) $
3) Rl/CSS/PE Study (N-3346; AS012; BS012) $
4) Cleanup & Remediation (N-3344; AS008; BS008) $
5) BNSF Oversight (N3355; AS195;BSI95 ) $
6) Flyway Oversight (AS224; BS224)
Total Allocated $

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25% of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm Current Month

94,915 $
61,581 $
29,105 $
28,862 S

214,464 $

2,740,367 $ (4,033)

7 $
102,912 $ (156)

3,057,750 $ (4,189)

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FY04 Comm. Current Month

$ 313,067 $
$ 193,406 $
S 115 ,555 $
S 74,696 $

$ 696,724 $

$ 5,726,132 $

$ 4 ,711 $
$ 244,730 $

S 6,672,298 $

FY05 Planned
$ 1,031,068
$ 7,731,183
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

FYOS Comm.

$ 341,282
$ 221,834
S 104,987
$ 81 ,751

$ 749,853

$ 5,550,188

$ 1,381
$ 240,404

$ 6,541,826

Current Month

$ 37,836
$ 24,594
$ 13,500
$ 2,932

$ 78,862

$ 1,140,017

$ 625
$ 49,05 1

$ 1,268,555

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
Committed Costs

S 749,264
$ 476,821
$ 249,648
$ 185,308

$ 1,661,041

$ 14,016,687

$ 6,099
$ - 588,046

$ 16,271,874

$ 1,189,357
93.2%

Current Month

$ 37,836
$ 24,594
$ 13.500
$ 2,932

$ 78,862

$ 1,135,984

$ 625
$ 48,895

S 1,264,367



2) Design & Oversight (N-334S;AS009)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
S
$
$
$

$

FY03

$
$
$
$

$

$

$
$

$

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

Actual Cost

94,915
61,581
29,105
28,862

214,464

2,740,367

7
102,912

3,057,750

FY04 Planned
$
$
$
$
$
$
$

Current Month FY04

$ cj
$ - $
$ - $
$ - $

$ - $

$ - $

$ - S
$ (156) $

$ (156) $

1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

Actual Cost Current Month

313,067 $
193,406 $
115,555 $
74,696 $

696,724 $

5.669,005 $ 12,644

4,711 $
244,730 $

6,615,170 $ 12,644

FY05 Planned
$
$
$
$
$
$
$

FY05

$
$
$
$

$

$

$
S
S

1,031,068
7,731,183

768,626
8,589,953

8,258
65,841

18,194,928

Actual Cost

331,807
215,675
92,358
54,687

694,527

3,380,857

881
222,532

4,298,797

Current Month

$ 35,344
$ 22,974
$ 6,144
$ 7,900

$ 72,362

$ 626,478

$ 125
$ 54,979

$ 753,945

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
Actual Cost

$ 739,789
$ 470,662
$ 237,019
$ 158,244

S 1,605,715

$ 11.790,229

$ 5,599
$ 570,175

$ 13,971,718

$ 3,489,513
80.0%

Current Month

$ 35,344
$ 22,974
$ 6,144
$ 7,900

$ 72,362

$ 639,122

$ 125
$ 54,823

$ 766,433



WAF 02 - VX 58 Nx345 and AS009

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4380

4331

4355

4381

4361

4462

4540

4383

4416

4464

4476

Contractor

Cashins

Cashins Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Task Order

24

24

24

24

24

24

24 Total

25

25

25

25 Total

29

29 Total

24

24

24

24 Total

25

25

25

25 Total

29

29

29

29 Total

31

31

31

3!

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$336,934.00

$849,827.00

$360,000.00

$223,862.00

$49,943.00

$633,805.00

$60,000.00

$37,500.00

$100,000.00

$197,500.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Actual Cost

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$299,540.44

$812,433.44

$360,000.00

$223,862.00

$30,209.37

$614,071.37

$60,000.00

$37,500.00

$100,000.00

$197,500.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$37,393.56

$37,393.56

$0.00

$0.00

$19,733.63

$19,733.63

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

PR Master for July FY05.xls
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WAF 02 - VX 58 Nx345 and AS009

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4513

4539

4385

4415

4463

4514

4542

4235

4746

4747

4778

4719

4593

4637

4652

4654

4675

4678

4734

4592

4636

4651

4706

Contractor

COM

COM

COM

COM

COM

COM

COM

COM Total

New A/E contract min

New A/E contract min Total

COM

COM

COM

COM

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Task Order

31

31

31 Total

32

32

32

32

32

32 Total

1

1 Total

2

2 Total

21

21 Total

29

29 Total

31

31

31

31

31

31

31

31 Total

32

32

32

32

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

05D30109

05D30109

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

5155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,726,132.00

$0.00

$0.00

$5,726,132.00

$135,000.00

$135,000.00

$520,000.00

$520,000.00

$125,000.00

$125,000.00

$161,292.00

$161,292.00

$225,000.00

$350,000.00

$150,000.00

$350,000.00

$131,446.00

$315,986.00

$60,482.00

$1,582,914.00

$475,000.00

$350,000.00

$800,000.00

$200,000.00

Actual Cost

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5,669,004.81

$0.00

$0.00

$5,669,004.81

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$90,133.01

$90,133.01

$225,000.00

$350,000.00

$150,000.00

$350,000.00

$131,446.00

$267,757.77

$0.00

$1,474,203.77

$475,000.00

$350,000.00

$800,000.00

$191,520.10

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$57,127.19

$0.00

$0.00

$57,127.19

$135,000.00

$135,000.00

$520,000.00

$520,000.00

$125,000.00

$125,000.00

$71,158.99

$71,158.99

$0.00

$0.00

$0.00

$0.00

$0.00

$48,228.23

$60,482.00

$108,710.23

$0.00

$0.00

$0.00

$8,479.90

PR Master for July FY05.xls
Page 9



WAF 02 - VX 58 Nx345 and AS009

PY

2005

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

VX58

VX58

VX58

PR

4739

4755

4753

4235

4235

Contractor

COM

COM

COM

COM Total

Parsons Brinckertioff

Parsons Brinckerhoff Total

Tetra Tech Inc

Tctra Tech Inc Total

Task Order

32

32

32 Total

design

design Total

DOCUMENT

99D00017

99D00017

05D30I11

05D30110

Commitment

$275,982.00

$500,000.00

$2,600,982.00

$420,000.00

$420,000.00

$5,545,188.00

$2,500.00

$2,500.00

$2,500.00

$2,500.00

$5,550,188.00

$14,016,687.25

Actual Cost

$0.00

$0.00

$1,816,520.10

$0.00

$3,380,856.88

$0.00

$0.00

$0.00

$0.00

$3,380,856.88

$11,790,228.94

Balance

$275,982.00

$500,000.00

$784,461.90

$420,000.00

$420,000.00

$2,164,331.12

$2,500.00

$2,500.00

$2,500.00

$2,500.00

$2,169,331.12

$2,226,458.31

PRMasterforJulyFY05.xls
Page 10



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 7/31/OS

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; ASI95; BS195 )
6) Flyvvay Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
$
$
$
$

$

$
$
$
$
$

$

$
$
$

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm

16,864
10,941

-
-

27,805

350,000

10
12,981

390,796

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm. Current Month

$ - $ 33,231 $
$ - $ 20,529 $
$ - $ $
$ - $ - $
$ - $ 53,760 $

$ - $ 1,439,171 $

$ - $ 5 $
$ - $ 60,244 $

$ - $ 1,553,180 $

$
$
$
$
$
$
$

$
$
$
$
$

S

$
$
$

FY05 Planned
1,031,068
7,731,183

768,626
8,589,953

8,258
65,841

18,194,928

FY05 Comm.

24,529
15,944

-
3,049

43,523

690,000

_

29,325

762,848

$
$
S
$
$
$
$

Planned
2,844,266

17,461,231
2,712,602

18,194,468
13,570
92,423

41,318,560

Cumulative
Current Month Committed Costs

$ 4,729 $
$ 3,074 $
$ - $
$ - $
$ 7,803 $

$ - $

$ - $
$ - $
$ 7,803 $

$

74,624
47,415

-
3,049

125,088

2,479,171

15
102,550

2,706,824

5,778
99.8%

Current Month

$ 4,729
$ 3,074
$
$
$ 7,803

$

$
$
$ 7,803



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224, BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor S
Overhead S

Volpe In-House Support S
Volpe Travel

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

S 12,146,990

FY03

S
S
S
$
$

$

S
$
$

Actual Cost

16,864
10,941

-
-

27,805

350,000

10
12,981

390,796

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
S 20,822,805

Current Month FY04

$ - S
$ - S
$ c•a
$ - $
$ - $

$ - $

$ - $
$ - S

$ - $

Actual Cost Current Month

33.231 $
20,529 S

$
$

53,760 $

1,427,097 $

5 $
60,244 $

1,541,106 $

FY05 Planned
$ 1,031,068
$ 7,731,183
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

FY05 Actual Cost

$ 22,914
$ 14,894
S
$ 1,609

$ 39,417

$ 124,015

$
$ 29,325
$ 192,757

Current Month

S 3,459
$ 2,249
$
$
$ 5,708

$ 18,383

$
$ 14,025
$ 38,116

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
Actual Cost

$ 73,008
$ 46,364
$
$ 1,609
$ 120,982

$ 1,901,111

$ 15
$ 102,550
S 2,124,659

$ 587,944
78.3%

Current Month

S 3,459
$ 2,249
$
$
$ 5,708

$ 18,383

$
$ 14,025
$ 38,116



WAF 03 - VX58 Nx346 and AS012

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4264

4237

4354

4410

4431

4475

4541

4337

4396

4418

4474

4544

4389

4462

4630

4717

4758

4719

Contractor

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

COM Total

Task Order

20

20 Total

29

29 Total

20

20

20

20

20

20 Total

21

21

21

21

21

21 Total

29

29

29 Total

21

21

21

21 Total

29

29 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$48,605.00

$499,171.00

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,439,171.00

$1,439,171.00

$200,000.00

$60,000.00

$330,000.00

$590,000.00

$100,000.00

$100,000.00

$690,000.00

$690,000.00

$2,479,171.00

Actual Cost

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$36,530.55

$487,096.55

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,427,096.55

$1,427,096.55

$124,014.90

$0.00

$0.00

$124,014.90

$0.00

$0.00

$124,014.90

$124,014.90

$1,901,111.45

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$12,074.45

$12,074.45

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$12,074.45

$12,074.45

$75,985.10

$60,000.00

$330,000.00

$465,985.10

$100,000.00

$100,000.00

$565,985.10

$565,985.10

$578,059.55

PR Master for July FY05.xls
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4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 7/31/OS

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Engineering/Proj. Mgmt.:
Volpe Labor $

Overhead $
Volpe In-House Support $

Volpe Travel $

Sublotal-Volpe Engineering $

Subtotal-Contracts $
Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

S 12,146,990

S
$
$
$
$

$

S
$
S

FY03 Comm

47,208
30,628
7,815

-

85,651

1,101,904

46,684
43,103

1,277,343

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FY05 Planned
$ 1,031,068
$ 7,731,183
$ 768,626
S 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

Current Month FY04 Comm. Current Month FY05 Comm.

$
$
$
$

$

$

S
$
S

$ 141,695 $
$ 87,455 $
$ 25 S
$ 7,197 S

$ 236,373 $

$ 7,572,185 $

$ 191,366 $
$ 327,247 $

$ 8,327,171 $

$ 159,440
$ 103,636
$
$ 3,516

$ 266,591

$ 6,494,473

$ 148,039
0 $ 282,307

0 $ 7,191,410

Planned
$ 2,844,266
S 17,461,231
$ 2,712,602
$ 18,194,468
S 13,570
$ 92,423
$ 41,318,560

Cumulative

Current Month

$
$
S
S
$

$

$
$
$

19,259
12,518

-
(127)

31,650

1,501,456

13,385
64,381

1,610,871

Committed Costs

$
$
$
$

$

$

S
$
S

$

348,343
221,719

7,840
10,713

588,615

15,168,562

386,090
652,657

16,795,925

1,398,543
92.3%

Current Month

$
$
$
$

S

$

$
$
$

19,259
12,518

-
(127)

31,650

1,501,456

13,385
64,381

1,610,871



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 7/31/OS

Funds Authorized
1) Database & General S
2) Design & Oversight ("
3) R.I/CSS/PE Study (N-
4) Cleanup & Remedia
5) BNSF Oversight (N3
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Engineering/Proj. Mgmt.:

Contracts:

Eqiiip/Supplies/Other:
Volpc Acq O/H (4.25% of Contracts)

)rt(N-3330; AS011;BS011)
45; AS009; BS009)
i; AS012;BS012)
(N-3344; AS008; BS008)
AS195;BS195 )

; BS224)

gmt.:
Volpe Labor

Overhead
Volpe In-House Support

Volpe Travel

Subtotal-Volpe Engineering

Subtotal-Contracts

,'ontracts)

TOTAL COST

3TAL AVAILABLE FUNDS
red to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FV03 Actual Cost Current Month

$ 47,208 $
$ 30,628 $
$ 7,815 $
$ - $
$ 85,651 $

$ 1,099,773 $

$ 46,684 $
$ 43,103 S

$ 1,275,212 S

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FYQ4 Actual Cost Current Month

$ 141,695 $
$ 87,455 $
$ 25 $
$ 7,197 $

$ 236,373 $

$ 7,454,400 $ 33,945

$ 191 ,366 $
$ 327,247 $ 0

S 8,209,386 $ 33,945

FY05 Planned
$ 1,031,068
$ 7 , 7 3 1 , 1 8 3
$ 768,626
S 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

FY05 Actual Cost

$ 154,607
$ 100,495
$
$ 3,516
$ 258,618

$ 2,171,550

$ 136,289
$ 248,699

$ 2,815,156

Current Month

$ 19,300
$ 12,545
$
$ 1,395

$ 33,239

$ 985,076

$ 13,385
$ 78,751

$ 1,110,451

$
$
$
S
$
$
$

$
$
$
$
$

S

S
$
$

$

Planned
2,844,266

17,461,231
2,712,602

18,194,468
13,570
92,423

41,318,560

Cumulative

Actual Cost

343,511
218,578

7,840
10,713

580,642

10,725,722

374,340
619,049

12,299,753

5,894,714
67.6%

Current Month

$ 19,300
$ 12,545
$
$ 1,395

$ 33,239

$ 1,019,021

$ 13,385
$ 78,751

S 1,144,396



WAF 04 - VX58 Nx344 and AS008

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VXS8

VX58

VX58

VX58

VX58

PR

4281

4251

4254

4313

4257

4261

4271

4249

4253

4283

4295

4311

4265

4280

4314

4275

4274

4370

4329

4508

4528

4520

4572

Contractor

Atphapets

Alphapets Total

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Venture

Venture Total

AGL Services

AGL Services Total

Antler Tree

Antler Tree Total

ER

ER

ER

ER

Task Order

resid nil

resid nil

resid nil Total

1

1

1

1 Total

,

1 Total

2

2

2

2

2 Total

3

3 Total

4

4

4 Total

screening plant

screening plant Total

1

1

1 Total

2

2

DOCUMENT

03P80378

03D30015

03D300I5

03P80393

02D30013

02D30013

02D300I3

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03P80179

03P80178

04P80180

04P80057

04D30030

04D30030

04D30030

04D30030

Commitment

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$7,966.38

$335,266.15

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$795,740.28

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,101,904.32

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

$1,790.00

$1,352.24

$3,142.24

$123,46300

$59,720.04

Actual Cost

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$5,835.08

$333,134.85

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$793,608.98

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,099,773.02

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

PRMas te r fo r Ju lyFY05.x l s
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WAP 04 - VXSS NX344 and AS008

PY j

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VXSS

VX58

VX58

VX58

VX58

VXSS

VX58

VXSS

VXSS

vxss

VXSS

vxss

VXSS

VXSS

VXSS

VX58

VXSS

VXSS

VX59

VXSS

vxss

VXSS

VXSS

PR

4536

4536A

4536B

4581

4082

4509

4527

4519

4573

4534

4534A

4082

4507

4526

4521

4571

4082

4329

4535

4537

4338

4397

4448

Contractor

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

I.ibbv Restoration Total

MCS

MCS

MCS

MCS

MCS

MCS Total

Nature's Enhancements

Nature's Enhancements Total

New contractor

New contractor Total

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

NW Tree and Reclamation

Task Order

2 Total

4

4

4

4

4 Total

1

1

1 Total

2

2

2 Total

3

3

3 Total

,

1

1 Total

2

2

1 Total

screening plant

screening plant Total

resid fill

Resid nil

resid fill Total

Filters

Filters Total

1

1 Total

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D3003I

04D3003I

04D3003 1

04D30031

04D3003 1

04D30031

04D3003 1

04D30029

04D30029

04D30029

04D30029

04D30029

cc

initiation $524,359

03D300I5

03D300I5

04F5004S

2403D3022

Commitment

SI 81,183. 04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$0.00

$808,952.41

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$0.00

$0.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3.599.61

Actual Cost

$183,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$0.00

$808,952.41

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$0.00

$0.00

$39,375.00

$39,375.00

$78,750.00

$78.750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

JO.OO

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$000

$0.00

$0.00

$0.00

$0.00

$0.00

PRMaslerforJulyFY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4467

4481

4490

4543

4578

4423

4422

4301

4499

4444A

4569

4319

4327

4334

4309

4446

4488

4567

4576

4316

4340

4359

4343

4369

4388

Contractor

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

^W Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13

Sal.UT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

2

2 Total

3

3 Total

4

4 Total

5

5 Total

6

6 Total

1

1 Total

2

2

2 Total

4

4

4

4 Total

5

5

5

5

5

5 Total

6

6 Total

7

7

7 Total

8

8 Total

9

9

9 Total

DOCUMENT

2403D3022

03D30022

03D30022

03D30022

03D30022

04P80I95

03P80393

02D30013

02D300I3

02D30013

02D30013

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D300I4

03D300I4

03D30014

03D30014

Commitment

$10,739.04

$10,739.04

$24,051.61

$24,051.61

$4,609.88

$4,609.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$74,000.00

$131,386.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167.481.00

$223,198.62

$76.570.52

$312,728.08

$17,132.96

$191.913.85

$26.802.54

$235,849.35

$182,318.95

$75,000.00

$38,921.56

$174,111.00

JO.OO

$470,351.51

$4.413.64

$4,413.64

$485,871.80

$30,195.27

$516,067.07

S6.688.64

$6,688.64

$333.486.81

$443.568.00

$777.054.81

Actual Cost

$10,739.04

$10,739.04

$21,285.61

$21,285.61

$4,477.88

$4,477.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$70,600.00

$125,088.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.51

$312,728.07

$17,132.96

$191,913.85

$19,269.87

$228,316.68

$182,318.95

$75,000.00

$38,921.56

$147,424.63

$0.00

$443,665.14

$4,413.64

$4,413.64

$480,463.39

$30,195.27

$510,658.66

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

Balance

$0.00

$0.00

$2,766.00

$2,766.00

$132.00

$132.00

$0.00

$0.00

$0.00

$0.00

$3,400.00

$6,298.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.01

$0.00

$0.00

$7,532.67

$7,532.67

$0.00

$0.00

$0.00

$26,686.37

$0.00

$26,686.37

$0.00

$0.00

$5,408.41

$0.00

$5,408.41

$0.00

$0.00

$0.00

$0.00

$0.00
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Page 18



WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VXS8

VX58

VXS8

VX58

VX58

VX58

VX58

VX58

VXS8

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VXS8

PR

4400

4419

4419

4408

4482

4489

4580

4431

4460

4460A

44J7

4440

4471

4479

4523

4553

4556

4480

4495

4529

4547

4547A

4557

4557A

4548

4321

4333

4324

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman

Sandman Total

Securitas

Task Order

10

10 Total

,,

11

1 1 Total

12

12

12

12

12 Total

13

13 Total

14

14

14 Total

15

15 Total

16

16

16 Total

17

17

17

17

17 Total

18

18 Total

19

19

19

19

19

19

19 Total

Wage determination

Wage determination Total

DOCUMENT

03D30014

03D30014

03D30014

03D30014

03D300I4

03D300L4

03D30014

03D300I4

03D30014

error cancelled

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D300I4

03D300I4

03D30014

03D30014

03D30014

03P80179

04P80077

03F50036

Commitment

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$149,954.00

$455,979.76

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$25,000.00

$4,632.66

$29,632.66

$384,109.78

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

$6,358.74

$443,499.27

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.06

$36,236.60

$36,236.60

$4,426,170.29

$3,810.00

$25,000.00

$28,810.00

$20,580.00

Actual Cost

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$106,465.17

$412,490.93

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$22,459.79

$0.00

$22,459.79

$384,109.78

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

$6,358.74

$443,499.26

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.05

$36,236.60

$36,236.60

$4,335,881.13

$3,810.00

$24,775.00

$28,585.00

$20,580.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$43,488.83

$43,488.83

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2.540.21

$4,632.66

$7,172.87

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.00

$0.00

$90,289.16

$0.00

$225.00

$225.00

$0.00

PR Maslei foi July FY05.xls
Page 19



WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4328

4382

4453

4530

4546

4345

4329

4386

4320

4332

4498

4498

4322

4582

4702

4750

4712

4619

4645

4645

4656

4740

4759

4667

Contractor

Securitas

Securitas

Securitas

Securitas

Securitas

Securitas Total

Sprung Instant Structures

Sprung Instant Structures Total

Trees R Us

Trees R Us Total

Universal Athleric

Universal Athletic Total

Venture

Venture

Venture

Venture

Venture Total

Ward

Ward Total

Blossom Boutique

Blossom Boudquc

Blossom Boutique

Blossom Boutique Total

Commercial Service peat moss cancelled

Commercial Sen-ice peat moss cancelled Total

DLKing

D L King Total

ER

ER

ER

ER

ER

ER

Task Order

Tent

Tent Total

screening plant

screening plant Total

LHS hurdles

L.HS hurdles Total

Topsoil

Topsoil Total

Decon trailer

Decon trailer Total

10

10

10 Total

I I

11

11

1 1 Total

12

DOCUMENT

03F50036

03F50036

03F50036

03F50036

03F50036

04P80069

04P80058

04P80I34

03P80I78

04P80078

04P80078

04P80078

04D30004

05P80131

05P80131

05P8013I

05P80088

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

Commitment

549,975.10

$56,512.00

$33,483.36

$30,022.00

$60,027.00

$250,599.46

$51,104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,775.00

$4,775.00

$4,775.00

$6,000.00

$25,000.00

$1,100.00

$28,900.00

$61,000.00

$150,000.00

$150,000.00

$150,000.00

$7,572,184.96

$2,500.00

$54,485.25

$2,064.50

$59,049.75

$0.00

$0.00

$28,970.00

$28,970.00

$28,970.00

$284,006.94

$0.00

$284,006.94

$101,134.14

$81,801.21

$163,602.14

$346,537.49

$373,622.09

Actual Cost

$49,975.10

$56,512.00

$30,213.16

$30,022.00

$60,027.00

$247,329.26

$51,104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,774.00

$4,774.00

$4,774.00

$5,953.00

$25,000.00

$1,100.00

$28,900.00

$60,953.00

$132,345.00

$132,345.00

$132,345.00

$7,454,399.59

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$28,970.00

$28,970.00

$28,970.00

$0.00

$0.00

$0.00

$19,332.93

SO.OO

$0.00

$19.332.93

$373,622.09

Balance

$0.00

$0.00

$3,270.20

$0.00

$0.00

$3,270.20

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1.00

Jl.OO

$1.00

$47.00

$0.00

$0.00

$0.00

$47.00

$17,655.00

$17,655.00

$17,655.00

$117,785.37

$2,500.00

$54,485.25

$2,064.50

$59,049.75

$0.00

JO.OO

$0.00

$0.00

$0.00

$284,006.94

$0.00

$284,006.94

$81.801.21

$81,801.21

$163,602.14

$327,204.56

$0.00
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WAF 04 - VX58 Nx344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4773

4672

4741

4704

4700

4713

4741

4741

4745

4751

4599

4610

4611

4600

4692

4765

4709

4584

4633

4703

4638

4677

4690

4718

Contractor

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

Lincoln County Landfill

Lincoln County Landfill Total

Loomis

Loomis Total

Loomis, John M.

Loomis, John M. Total

MCS

MCS .

MCS

MCS

MCS

MCS

MCS

Task Order

12

12 Total

13

13

13 Total

15

15 Total

16

16 Total

17

17

17

17 Total

18

18 Total

19

19 Total

3

3 Total

7

7 Total

1

1 Total

6

6 Total

8

8

8 Total

9

9

9

9

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D3003 1

04D3003 1

2403D30016

05P80142

05P80I42

04D30029

04D30029

04DJ0029

04D30029

04D30029

04D30029

04D30029

Commitment

$8,161.00

$381,783.09

$443,793.29

$4,486.00

$448,279.29

$722,597.76

$722,597.76

$72,920.80

$72,920.80

$121,193.39

$7,015.00

$8,482.00

SI 36,690.39

$89,033.26

$89,033.26

$554,030.07

$554,030.07

$24,999.06

$3,060,878.15

$5,110.25

$5,110.25

$165,155.14

$165,155.14

$25,000.00

$195,265.39

$48,000.00

$48,000.00

$48,000.00

$330.00

$330.00

$12,000.00

$12,000.00

$252,360.56

$252.360.56

$274,775.41

$34,283.00

$309,058.41

$118,292.04

$3,915.00

$816.00

$2,487.32

Actual Cost

$0.00

$373,622.09

$442,560.93

$0.00

$442,560.93

$0.00

$0.00

$72,920.80

$72,920.80

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$19,089.42

$927,526.17

$0.00

$0.00

$157,188.20

$157,188.20

$22,035.67

$179,223.87

$9,000.00

$9,000.00

$9,000.00

$0.00

$0.00

$2,030.0a

- $2,030.00

$252,360.56

$252,360.56

$274,775.41

$34,282.96

$309,058.37

$118,292.04

$2,451.32

$0.00

$0.00

Balance

$8,161.00

$8,161.00

$1,232.36

$4,486.00

$5,718.36

$722,597.76

$722.597.76

$0.00

$0.00

$121,193.39

$7,015.00

$8,482.00

$136,690.39

$89,033.26

$89,033.26

$554,030.07

$554,030.07

$5.909.64

$2.133,351.98

$5.110.25

$5,110.25

$7,966.94

$7.966.94

$2,964.33

$16,041.52

$39,000.00

$39,000.00

$39.000.00

$330.00

$330.00

$9.970.00

$9,970.00

$0.00

$0.00

$0.00

SO .04

$0.04

SO.OO

$1.463.68

S8I6.00

$2,487.32
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WAF 04 - VX58 Nx344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4760

4698

4733

4601

4685

4864

4676

4696

4587

4691

4768

4783

4597

4595

4595

4708

4715

4762

4772

4743

4763

4764

4771

4774

4785

Contractor

MCS

MCS

MCS

MCS

MCS

MCS Total

Medical Monitoring

Medical Monitoring Total

Mild Fence Company

Mild Fence Company

Mild Fence Company Total

Noble

Noble

Noble

Noble

Noble Total

Noble Sales

Noble Sales Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

Task Order

9

9 Total

14

14

14 Total

Fence

Fence

Fence Total

7

7 Total

8

8

8 Total

9

9

9

9 Total

10

10

10 Total

I I

11 Total

13

13 Total

14

14 Total

15

IS Total

DOCUMENT

04D30029

04D30029

04D30029

04D30029

04D30029

05P80127

05P80127

03D30015

03D300I5

03D300I5

05F500I3

03D30022

03D30022

2403D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

03D30022

Commitment

$25,485.84

$150,996.20

$690,162.00

$104,880.41

$795,042.41

$25,000.00

$16,358.00

$1,548,815.58

$2,363.50

$2,363.50

$16,015.00

$5,835.00

$21,850.00

$21,850.00

$26,250.00

$26,250.00

$52,500.00

$52,500.00

$157,500.00

$22,996.00

$22,996.00

$30,298.46

$30,298.46

$18,139.68

$14,606.59

$32,746.27

$16,647.10

$2.558.98

$2,701.22

$21,907.30

$28,698.78

$3,180.38

$31,879.16

$34,258.54

$34,258.54

$12,676.14

$12,676.14

$340.00

$340.00

$708.56

$708.56

Actual Cost

$0.00

$120,743.36

$0.00

$0.00

$0.00

$25,000.00

$0.00

$707,162.29

$0.00

$0.00

$16,015.00

$3,025.50

$19,040.50

$19,040.50

$20,055.00

$0.00

$0.00

$0.00

$20,055.00

$22,996.00

$22,996.00

$29,490.46

$29,490.46

$17,319.58

$14,606.58

$31,926.16

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Balance

$25,485.84

$30,252.84

$690,162.00

$104,880.41

$795,042.41

$0.00

$16,358.00

$841,653.29

$2,363.50

$2,363.50

$0.00

$2,809.50

$2,809.50

$2,809.50

$6,195.00

$26,250.00

$52,500.00

$52,500.00

$137,445.00

$0.00

$0.00

$808.00

$808.00

$820.10

$0.01

$820.11

$16,647.10

$2,558.98

$2,701.22

$21,907.30

$28,698.78

$3,180.38

$31,879.16

$34,258.54

$34,258.54

$12,676.14

$12,676.14

$340.00

$340.00

$708.56

$708.56
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WAF 04 - VX58 Nx344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005 Total

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4788

4789

4775

4596

4705

4612

4629

4591

4616

4679

4720

4731

4791

4790

4617

4767

4777

4598

4643

4716

4864

4769

4782

4701

Contractor

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation

Parker Relocation Total

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Securitas

Securitas

Securitas

Securitas

Securitas

Securitas Total

TBD

TBD

TBD Total

Tip Top Security

Tip Top Security

Tip Top Security Total

Vacuums

Vacuums Total

Venture

Venture

Venture

Venture

Venture Total

Ward

Ward

Ward Total

Western Oilfields Supply

Western Oilfields Supply Total

Task Order

19

19 Total

20

20 Total

12

12 Total

21

21 Total

22

22 Total

DOCUMENT

03D30022

05P8004I

05P8004I

03D300I4

04P80077

03F50036

03F50036

03F50036

03F50036

03F50036

05D30II2

05D30II2

04P80078

05D30I04

05P80143

05P80143

04 D3 0004

05F80I34

Commitment

$25,358.24

$25,358.24

$25,571.54

$25,571.54

$1,436.57

$217,180.78

$15,400.00

$13,475.00

$28,875.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$30,013.50

$30,923.00

$36,380.00

$9,968.12

$13,642.50

$120,927.12

$440,000.00

$440,000.00

$167,167.00

$167,167.00

$607,167.00

$46,800.00

$59,978.88

$106,778.88

$13,000.00

$13,000.00

$35,000.00

$40,000.00

$11,198.00

$7,000.00

$93,198.00

$45,000.00

$45,000.00

$90,000.00

$11,150.00

$11,150.00

$6,494,473.15

Actual Cost

$0.00

$0.00

$0.00

$0.00

$0.00

$61,416.62

$15,400.00

$1,925.00

$17,325.00

$0.00

$0.00

$0.00

$6,460.00

$6,460.00

$30,013.50

$30,923.00

$35,130.14

$4,529.33

$13,642.50

$114,238.47

$0.00

$0.00

$0.00

$0.00

$0.00

$15,869.88

$0.00

$15,869.88

$0.0pj

$0.00

$34,853.00

$0.00

$5,383.00

$0.00

$40,236.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,171,549.80

Balance

$25,358.24

$25,358.24

$25,571.54

$25,571.54

$1,436.57

$155,764.16

$0.00

$11,550.00

$11,550.00

$18,178.00

$18,178.00

$18,178.00

$23,540.00

$23,540.00

$0.00

$0.00

$1,249.86

$5,438.79

$0.00

$6,688.65

$440,000.00

$440,000.00

$167,167.00

$167,167.00

$607,167.00

$30,930.12

$59,978.88

$90,909.00

$13,000.00

$13,000.00

$147.00

$40,000.00

$5,815.00

$7,000.00

$52,962.00

$45,000.00

$45,000.00

$90,000.00

$11,150.00

$11,150.00

$4,322,923.35
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WAF 04 - VX58 Nx344 and AS008

PY PPA

WAF Total

PR Contractor Task Order DOCUMENT Commitment

$15,168,562.43

Actual Cost

$10,725,722.41

Balance

$4,442,840.02

PR Master for July FY05 xls
Page 24



5) BNSF Oversight (N- 3355; AS19S; BS195 )
Financial Summary

At 7/31/05

Funds Authorized
1) Database & General Support (N- 3330; A S C I I ; BS011) $
2) Design & Oversight (N-3345; AS009; BS009) $
3) Rl/CSS/PE Study (N-3346; AS012;BS012) $
4) Cleanup & Remediation (N-3344; AS008; BS008) $
5) BNSF Oversight (N3355; AS195; BS195 ) $
6) Flyway Oversight (AS224; BS224)
Total Allocated S

Costs Incurred

Description
Volpe Engineering/Proj. Mgml.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25% of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm

-
-
-
-

-

5,134

.
178

5,312

$
S
S
$
$
$
S

Current Month

$ - $
$ - $
$ - $
$ - $
$ - $

$ - $

$ - $
$ - $
$ - $

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm. Current Month

S
$
$
$

$

$

$
$
$

$
$
$
$
$
$
$

$
$
$
$

$

S

$
$
$

FY05 Planned
1,031,068
7,731,183

768,626
8,589,953

8,258
65,841

18,194,928

FY05 Comm. Current Month

$
$
$
$
$

$

$
$

$

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
Committed Costs Current Month

$ - $
$ - $
$ - $
$ - $
$ - $

$ 5,134 $

$ - $
$ 178 $
$ 5,312 $

$ 8,258
39.1%



5) BNSF Oversight (N- 3355; AS195; BS195
Financial Summary

At 7/31/05

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; AS01 1 ; BS01 1) $
2) Design & Oversight (N-3345; AS009; BS009) $
3) Rl/CSS/PE Study (N-3346; AS012; BS012) $
4) Cleanup & Remediation (N-3344; AS008; BS008) $
5) BNSF Oversight (N3355; ASI95; BS195 ) $
bj Hyway Oversight (AS224; BS224) $
Total Allocated $

Costs Incurred

1,103,584
5,730,459
1,043,931
4,254,015

15,000
-

12,146,990

Descrintion FY03 Actual Cost Current Month
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25% of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$
$
$
$
$

5,134 $

$
178 $

5,312 $

FY04 Planned
$
$
$
$
$
S
$

1,559,211
7,568,347
1,605,680
9,955,784

21,430
1 1 2 , 3 5 4

20.822,805

FY04 Actual Cost Current Month

$
$
S
$
S

$

$
$
$

$
$
$
$
$

$

$
$
S

FY05 Planned
$ 1,031,068
$ 7,731,183
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,194,928

FY05 Actual Cost Current Month

$ - $
S - $
S IT

5>

$ - $
$ - $

$ - S

$ - $
$ - $
$ - $

$
$
$
$
$
$
S

$
$
$
$
$

$

$
$
S

$

Planned
2,844,266

17,461,231
2,712,602

18,194,468
13,570
92,423

41,318,560

Cumulative
Actual Cost Current Month

$
$
$
$

$

5,134 S

$
178 $

5,312 $

8,258
39.1%



VVAF 05 - VX58 Nx355

PY

2003

2003 Total

PPA

VX358

VVAF Total

PR

4262

Contractor

COM

COM Total

Task Order

24

24 Total

DOCUMENT

99D00017

Commitment

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Actual Cost

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00
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6) Flyway Oversight (AS224; BS224)
Financial Summary

At 7/31/05

Funds Authorized
1 ) Database & General Support (N- 3330; AS011; BS01 1)
2) Design & Oversight (N-3345; AS009; BS009)
3) RJ/CSS/PE Study (N-3346; AS01 2; BS01 2)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$
$
S
$
$

$

S
$
$
$
$

$

$
$
$

FY03 Planned
1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm

-
-
-
-

-

-

-
-

-

$
$
$
$
$
$
$

Current Month

$ - $
$ - $
$ - $
$ - $
$ - $

$ - $

$ - $
$ - $

$ - $

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Comm. Current Month

$
S
S
$
$

22,830 $

$
3,752 $

26,582 $

$
$
$
$
$
$
S

$
$
$
$
$

$

$
$

S

FY05 Planned
1,031,068
7,731,183

768,626
8,589,953

8,258
65,841

18,194,928

FY05 Comm. Current Month

$
$
$
$
$

S

$
$

$

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
Committed Costs Current Month

$ - $
S - $
$ - $
$ - $
$ - $

S 22,830 $

$ - $
$ 3,752 $

$ 26,582 $

$ 65,841
28.8%



6) Flyway Oversight (AS224; BS224)
Financial Summary

At 7/31/05

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; AS011;BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3)RJ/CSS/PEStudy(N-3346; AS012;BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015
5) BNSF Oversight (N3355; AS 195; BS195 ) $ 15,000
6) Flyway Oversight (AS224; BS224)
Total Allocated $ 12,146,990

FY04 Planned
1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY05 Planned
S 1,031,068
t 7,731,183
5 768,626
S 8,589,953
E 8,258
5 65,841
5 18,194,928

Planned
2,844,266

17,461,231
2,712,602

18,194,468
13,570
92,423

41,318,560

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $_

Subtotal-Volpe Engineering $

FY03 Actual Cost Current Month FY04 Actual Cost Current Month FYOS Actual Cost Current Month

$ - $ - $ $ $

Contracts:
Subtotal-Contracts $

Cquip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

21,899 $

$
3,752 $

TOTAL COST $ 25,652 $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

Cumulative
Actual Cost Current Month

21,899 $

$
3,752 $

25,652 $

66,771
27.8%



WAF 06 - VX58 AS 224

PY

2004

2004

2004

2004 Total

PPA

VX58

VX58

VX58

WAF Total

PR

4468

4487

4454

Contractor

COM

COM

COM

COM Total

Task Order

38

38

38

38 Total

DOCUMENT

99D00017

99D00017

Commitment

$0.00

$22,830.00

$0.00

$22,830.00

$22,830.00

$22,830.00

$22,830.00

Actual Cost

$0.00

$21,899.15

$0.00

$21,899.15

$21,899.15

$21,899.15

$21,899.15

Balance

$0.00

$930.85

$0.00

$930.85

$930.85

$930.85

$930.85

PR Master for Ju ly l:Y05.xls
Page 27



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

IAG HISTORY
at 7/31/2005

DW 6995 3792-0

DW 6995 3792-1

DW 6995 3792-2

DW 6995 3792-3

DW 6995 3792-4

DW 6995 3792-5

DW 6995 3792-6

FY99 Total

DW 6995 3792-7

DW 6995 3792-8

DW 6995 3792-9

DW 6995 3792-01 A

FYOO Total

DW 6995 3792-01 B

DW 6995 3792-0 1C

DW 6995 3792-0 1D

DW 6995 3792-0 1E

DW 6995 3792-01 F

DW 6995 3792-0 1G

FY01 Total

DW 6995 3792-01 H

DW 6995 3792-01 1

DW 6995 3792-OU

DW 6995 3792-01 K

DW 6995 3792-01 L

DW 6995 3792-01 M

FY02 Total

DW 6995 3792-0 1N

DW 69953792-010

FY03 Total

DW 6995 3792-01 P

FY04 Total

TOTAL

1/4/1999

3/12/1999

4/22/1999

6/9/1999

7/15/1999

9/9/1999

9/28/1999

6/23/2000

8/15/2000

9/21/2000

9/28/2000

3/27/2001

5/1/2001

5/21/2001

7/31/2001

8/20/2001

9/30/2001

10/11/2001

11/1/2001

1/22/2002

3/11/2002

5/8/2002

9/4/2002

2/24/2003

8/12/2003

4/1/2004

$

$

$

$

$

$

$

$

500,000

1,000,000

2,750,000

75,000

583,000

1,000,000

4,800,000

10,708,000

$

$

$

$

$

750,000

4,600,000

3,100,000

800,000

9,250,000

$

$

$

$

$

$

$

606,000

5,000,000

2,200,000

3,000,000

4,000,000

3,825,000

18,631,000

s
$
$
$
$

500,000

2,000,000

5,250,000

5,540,000

4,800,000

$ 2,613,000

$ 20,703,000

$

$

$

2,300,000

300,000

2,600,000

$

$

$

600,000

600,000

62,492,000



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

PLANS - WAF HISTORY

317/31/2005
99 T 8ALOE FAX 082XRVOO
99 T 8ALOE FAX 082XWQOO
99 T 8ALOE FAX 086DRVOO
99 T 8ALOE FAX 08WOBNOO
99 T 8ALOE FAX 08WQBCOO
99 T 8ALOE FAX 08BCRSOO
99 T 8ALOE FAX 082XWQOO
99 T BALOE FAX 086DRVOO
99 T BALOE FAX 08AKRVOO
99 T BALOE FAX 082XRVOO
99 T 8ALOE FAX 08AKRVOO
99 T BALOE FAX 08BCBNOO
99 T 8ALOE FAX 08BCRVOO
99 T 8ALOE FAX 0800BNOO
99 T 8ALOE 50201D 08BCRV01
99 T 8ALOE 50201D 088CRV02
99 T BALOE 50102D 08BCRV02
00 T 8ALOE 50102D 08BCRV02
00 T BALOE 50102D 08BCRV02
00 T BALOE S0102D 08BCRVOO
00 T 8ALOE S0102D 08BCRV01
00 T BALOE 501020 08BCRVOO
00 T 8ALOE 50102D 08BCRV02
00 T BALOE 50102D 08BCRVOO
00 T BALOE 50102D 082XRVOO
00 T 8ALOE 50102D 08BCRV02
00 T 8ALOP 50102D 08BCRVOO
00 T SALOP 50102D 08BCRVOO
99 T BALOE 50102D 08DBRSOO
99 T BALOE 50102D 08DCRSOO
99 T 8ALOE 50102D 08DARSOO
00 T SALOP 50102D 08BCRV02
99 T 8ALOE 50102D 08BCRV02
99 T 8ALOE 50102D 08BCRV02
01 T 8ALOE 50102D 08BCRV02
01 T SALOP 50102D OBBCRSOO
01 T 8ALOE 50102D 08BCRV02
01 T SALOP 50102D 08BCRSOO
01 T 8ALOE 50102D 08BCRV02
99 T 8ALOE 50102D 08BCRVOO
01 T SALOP 50102D 08BCRSOO
99 T 8ALOE 501020 08DCRSOO
99 T 8ALOE 50102D 08DARSOO
99 T 8ALOE 50102D 08BCRVOO
01 T 8ALOE 50102D 08BCRV02
01 T BALOE 50102D 08DARSOO
01 T BALOE S0102D 08DARVOO
01 T BALOE 50102D 08WQOBRSOO
01 T BALOE 50102D 08DCRSOO
01 T BALOE 50102D 08DCRVOO
01 T BALOE 50102D 08BCRV02
01 T SALOP 50102D 08BCRSOO
01 T 8ALOE 50102D 08BCRV02
01 T BALOE 50102D 08BCHROO
01 T 8ALOE 50102D 08EHRVOO
01 T 8ALOE 50102D 08DARVOO
01 T 8ALOE 501020 08ELRSOO
02 T 8ALOE 501020 08BCRVOO
01 T 8ALOE 501020 08BCRV01
01 T BALOE 501020 08EHRVOO
01 T 8ALOE 501020 08EKRVOO
01 T 8ALOE 50102D 08BCRV01
02 T 8ALOE 501020 08BCRV02
02 T 8ALOE 501020 08BCRV02
OT T BALOE 50102D 08BCRSOO
99 T 8ALOE 501020 08AKRVOO
99 T 8ALOE 501020 O86DRVOO
99 T 8ALOE 501020 082XRVOO
02 T 8ALOE 501020 08BCRSOO
99 T 8ALOE 501020 08AKRVOO
01 T 8ALOE 501020 08BCRV01
02 T BALOE 50102D 08BCRV02
01 T BALOE 50102D 08BCRV02
01 T 8ALOE 501020 08BCHROO
01 T BALOE 501020 08DBRSOO
01 T 8ALOE 501020 08DCRVOO
01 T 8ALOE 50102D 08DARVOO
01 T 8ALOE 501020 08EKRVOO
01 T BALOE 501020 08ELRSOO
01 T BALOE 501020 08BCLTOO
02 T SALOP 501020 08BCO04

WAF No and
DATE

FY03 WPB
FY04 WPB

1 -04/27/1999
1A- 04/27/1 989
2-04/27/1999
3-06/07/1999

4, 4A- 12/01/1999
48-12/15/1999
1B- 12/22/1999

2A. 2B -01/05/2000
5 - 02/04/2000

1C -02/14/2000
5A- 02/1 4/2000
4C-02J23/20QO
40 - 03/29/2000

6 - 03/29/2000
7-05/16/2000
8-05/18/2000

8B - 06/29/2000
8B - 06/29/2000
8C - 08/23/2000

9-08/21/2000
7A - 08/23/2000
4E - 08/23/2000
80 - 09/29/2000
4F - 1 1/20/2000
10-12/13/2000
BE -01/19/2001
4G- 01/19/2001
10-01/31/2000
11 -03/01/2001
12-03/01/2001

13. 13B- 03/01/2001
8F - 03/05/2001
8F- 03/05/2001
8G- 04/03/2001
8H - 04/03/2001
4H - 05/09/2001

81 - 05/09/2001
41 - 05/31/2001
8J- 05/31/2001
4K- 06/12/2001
4J- 06/1 2/2000

12A- 06/19/2001
13A, 13C- 06/19/2001

8K- 06/19/2001
8L- 07/31/2001

130 -08/23/2001
13E- 08/23/2001
11A- 08/23/2001
12B- 08/23/2001
12C- 08/23/2001
8M- 08/2 3/200'
4L- 09/28/2001
8N- 09/28/200'

10A- 09/28/2001
14-09/28/2001

13F- 10/2 5/200'
15-10/25/2001

BO - 10/26/2001
7B - 10/31/2001

14A- 11/21/2001
14B- 11/21/2001
7C- 11/09/2001
8P- 11/09/2001
8Q- 01/30/2002
17-02/05/2002
5B - 02/05/2002
2C - 02/05/2002
1E- 03/20/2002
4M - 03/27/2002
5C - 03/27/2002
70 - 03/27/2002
8R - 03/27/2002
8R - 03/27/2002

10B - 03/27/2002
11B- 03/27/2002
120-03/27/2002
13G- 03/27/2002

14C- 03/20/2002
15A - 03/27/200

16-03/27/200
17 A. 17B- 03/20/200

WAF No 1
Stockton

Removal Action

N3329

$ 475.000
$ 1.000.000

$ 4.625.000

$ 400.000

S (300.000;

$ (89.500

WAF No. 2
Aspen Park

Solvents

N3215

$ 25.000

S 80,000

$ 27.912

WAF No. 3
Counter

Terrorism
WP

N3350

$ 15.000

WAF No 4
Libby Asbestos

Project
Assessment

N3428

$ 250,000
$ 350,000

$ 200,000
$ 1.700,000

$ 500.000

S 500.000

$ 1,500.000

S 550.000

S 1.500.000

$ (700.000
$ 700.000

$ 125.000

S 1,900.000

WAF No. 5
Lockwood

Solvents

N3386

( 20,000

s 20,000

$ (27,912

$ 5.000

WAF No. 6
Libby

Economic
Analysis

N3064

S 5.000

WAF No. 7
Libby Asbestos
Project - Export

Plant
N3423
AS 153

> 200.000

$ 300,000

$ 100,000

$ 150.000

$ 71,000

WAF No. 8
Libby Asbestos

Proj - Removals

N3079
AS171

S 1,200,000
S 143,000
$ 750,000
$ 2,600,000

$ 800,000

S 1.680.000

$ 550,000
$ 200.000
S (550.000
$ 606.000

S 3,500.000

S 1,500,000

$ 600,000
S 2.700.000

S 4.000,000

$ 3.640.000

$ 400.000

$ 1,850.000
$ 4,750.000

S 3.100,000
S 800

WAF No. 9

Asbestos
Sampling/Site
Assessments

N3131

i

i.
1
,'
1
r.

\l
•i

1'.
'

1
*'

t
I

; ' 20,000

I

t

i
.»•
1
1
1
i
&
i1
f

.)

,'r
1
U

\,

I

i

1
(1

.(.
V

1

1

I
;

<
1

V
'.i,
<•

i

WAF No. 10
Hazard

Ranking System
Documentation

N3135

S 50.000

$ 50.000

$ (61.800

WAF No. 1 1
ntermountain

Insulation
SLC. Utah

N3097
AS152/BS152

$ 10.000

S 20.000

$ (10.000

WAF No 12
Robinson
Insulation
Minol, NO

N3094

$ 45,000

S 50.000

% 70.000
$ 70.00C

$ (15.00

WAF No. 13
Western
Minerals

Denver CO
N3088

AS013/BS013

t 45,000

$ 50,000

$ 70.000
$ 70,000

$ (15,00(

$ (20,00

WAF No. 14
Pablo Tire

Fire

$ 10,000

$ (10.000
$ 10.000

$ (10.00

WAF 15
Great Falls MT
Insulation Site

N3177
AS182/BS182

$ 15.000

$ 45.00

WAF 16
Libby Litigation

Support

N3192

$ 30.0C

WAF 17
Remedial

Investigation

N3211

S 500.000

$ 500.00

WAF 18
Rl Design

and Oversight

N3314

WAF 19
Vermiculite

Insulation
SLC. Utah

N3347
AS014/BS014

WAF 20
Libby

Asbestos
NPL Site

BM301

TOTAL

475,000
1.000.000

25.000
15,000

250,000
350,000

4.625,000
I 80.000

20.000
400,000
20.000

200.000
1,700.000

5.000
200,000

1,200,000
143,000
750,000

I 2,600,000
; 20,000

300.000
500,000
800.000
500,000

(300.000
1.680,000
1.500,000

50.000
10.000

I 45,000
S 45.000

550.000
S 200.000
S (550,000
S 606.000
S 550.000
S 3,500.000
S 1,500.000
S 1.500,000
$ (700.000
S 700.000
S 50.000
S 50,000
S 600,000
$ 2.700.000
$ 70.000
$ 70,000
S 20.000
S 70,000
S 70,000
$ 4.000,000
$ 125.000
$ 3.640,000
$ 50,000
S 10.000
$ (15.000
S 15.000
S 400,000
$ 100,000
$ (10.000
$ 10.000
$ 150.000
$ 1,850,000
S 4,750.000
% 500,000
$ (27,912
S 27,912
$ (89.500
$ 1,900.000
S 5.000
S 71,000
S 3,100.000
S 800
$ (61.800
S (10.000
5 (15.000
$ (20,000
S (10,000
S 45.000
S 30,000
S 500.000



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

PLANS • WAF HISTORY

02T8ALOE50102D08BCRVOO
02 T 8ALOE 50102D 08DCRVOO
02 T 8ALOE 50102D 08BCRV02
02 T 8ALOE 50102D 08DCRVOO
02 T 8ALOE 50102D 08BCRVOO
02 T 8ALOE 50102D 08BCRVOO
02 T 8ALOE 50102D 08BCRVOO
02 T 8ALOE 50102D 08BCRSOO
02 T 8ALOE 50102D 08BCRV01
99 T 8ALOE 50102D 08DCRVOO
99 T 8ALOE 50102D 08DCBBOO
02 T 8ALOE 50102D 08BCLTOO
02 T 8ALOE 501020 08DBRVOO
02 T 8ALOE 50102D 08DCRVOO
02 TC SALOP 50102D 08BCCO04
02 T 8ALOE 50102D 08BCRSOO
02 T 8ALOE 50102D 08DBRVOO
02 T 8ALOE 50102D 08BCRV02
02 T 8ALOE 50102D 08BCRV02
02 T 8ALOE 50102D 08DCRVOO
99 T 8ALOE 50102D 08WQBNOO
99 T 8ALOE 50102O 0800BNOO
00 T 8ALOE 50102D 08BCRVOO
01 T 8ALOE S0102D 08BCHROO
99 T 8ALOE 50102D 08DBRVOO
99 T 8ALOE 50102D 08BCLTOO
01 T 8ALOE 50102D 08BCLTOO
00 T BALOE 50102D 08BCLTOO
02 T 8ALOE 50102D 08BCRV02
02 T BALOE 50102D 08BCRSOO
99 T 8ALOE 50102D 08BCRSOO
02 T 8ALOE 50102D 08BCRSOO
02 T 8ALOE 50102D BCRV01
02 T BALOE 50102D 08BCLTOO
02 T 8ALOE 50102D 08BCRV02
02 T 8ALOE 50102D 08BCLTOO
02 T 8ALOE 50102D 08BCCO04
03 T 8ALOE 50102D 08BCCO04
02 T 8ALOE 501 020 08BCRSOO
03 T 8ALOE 50102D 08BCRVOO
99 T BALOE 501020 08WQRVOO
99 T 8ALOE 50102D 08GARSOO
01 T 8ALOE 50102D 08DBRVOO
03 T 8ALOE 50102D 08GARSOO
03 T 8ALOE 501020 08DARVOO
99 T BALOE 501020 08DARVOO
02 T BALOE 5Q102D 08DARVOO
99 T8ALOE 50102D 086DRVOO
99 T 8ALOE FAX OBAKRVOO
02 T BALOE 50102D 08BCRSOO
02 T BALOE 501020 08BCLTOO
02 T BALOE 50102D 08DARVOO
03 T BALOE 50102D 08 BCRV02
03 T BALOE 50102D WQWQOO
04 T BALOE 302DC6C 08DBRVOO
04 T BALOE 302DC6C 08GARVOO
01 T BALOE 50102D 08DABBOO
01 T 8ALOE 50102D 08ELRSOO
01 T BALOE 501020 08DABBOO
04 T BALOE 3020C6C 08GARVOO
99 T BALOE 501020 08BCRV02
99 T 8ALOE S0102D 08GARSOO
02 T BALOE 50102D OSBCRSOO
99 T BALOE FAX 08AKRVOO
00 T 8ALOE 50102D 08BCRV01
00 T 8ALOE 50102D 08BCRV01
03 T BALOE 50102D 08BCRVOO
04 T 8ALOE 302DC6C 08GARVOO
04 T BALOE 302DC6C 08DBRVOO
04 T 8ALOE 302DC6C 08ELRVOO
02 T 8ALOE 50102D OSBCRSOO
99 T 8ALOE 50102D 082XRVOO
99 T 8ALOE 501020 08BCCCOO
TOTAL WAFs
BALANCE FOR WAFS

WAF No and
DATE

4N -05/15/2002
12E- 05/1 6/2002
8S- 05/1 5/2002

12F- 05/3 1/2002
16A- 06V 12/2002
16B- 06/2 1/2002
16C- 07/1 9/2002
4O- 07/19/2002
7E - 08/06/2002

12G- 08/06/2002
12H- 08/0 6/2002
160-08/06/2002
1 1C -09/10/2002
121-09/10/2002

17C- 09/10/2002
17D- 09/16/2002
110-09/17/2002

8T- 09/1 9/2002
8T- 09/1 9/2002

12J - 1 1/01/2002
3A- 11/25/2002
6A- 11*25/2002
9A- 11/2 5/2002

10C- 11/25/2002
11E- 11/25/2002
16E- 11/25/2002
16E- 11/25/2002
16E- 11/25/2002
BU- 11/2 5/2002
4P- 11/2 5/2002
4P - 1 1/25/2002
4P - 1 1/25/2002
7F - 1 1/25/2002

16F- 11/25/2002
8V - 02/27/2003

16G- 02/27/2003
17E- 02/27/2003
17E- 02/27/2003
4Q - 02/27/2003

18-3/3/03
19-6/1/2003

1F- 6/5/2003
11G- 8/25/03
19A- 8/25/03
13H- 8/25/03
131-10/14/03
131-10(14(03
2 0 - 1 1/1 9/03

50-11/19/0:
4R- 11/1 9/03

16H- 11/19/03
13J- 12/1/0:

8W - 3/4/2004
17F- 3/4/04

11H- 4/21/04
19B - 4/6/04

13K- 5/1 1/04

I5B-5/D/O4
13K- 5/1 1/04

19C- 5/1 1/04

8X - 5/27/04
1F- 5/27/2004

4S - 5/27/04
5E - 5/27/04
7G - 5/27/04
7G - 5/27/04

18A- 5/27/0'
19D- 8/9/04
111-8/9/04

15C- 8/9/04
4T - 4/28/05
1G - 4/28/0
20 - 4/28/0

COMMITMENTS

317/31/2005
Volpe Engineering
Contracts

WAF No. 1
Stockton

Removal Action

$ (72.000

S (16.543

$ (48.43C

$ 5.973.527

WAF No
Stockto

Removal Actio

S 418.99!
$ 5219002

WAF No. 2
Aspen Part!

Solvents

$ (320)

$ 132.592

WAF No 2
Aspen Park

Solvent

$ 7,503
S 117,131

WAF No 3
Counter

Terrorism
WP

$ (13.685]

$ 1,315

WAF No.
Counts

Terrorism
WP

$ 1.315
$

WAF No. 4
Libby Asbestos

Project
Assessment

S 800.000

S 500,000

$ 695.500
$ 9.500
$ 7.000

S 84.955

$ (5.852

$ (2.589

$ (1.542

S 11,161.972

WAF No.
Libby Asbestos

Project
Assessmen

$ 2,326,756
S 8,350,26:

WAF No. 5
Lockwood

Solvents

$ (5.000

$ (187

$ 11,901

WAF No.
Lockwoo

Solvent

I 3.175
$ 8.39:

WAF No. 6
Libby

Economic
Analysis

$ (1.793!

S 3.207

WAF No.
Libb

Economi
Analysi

$ 3.207
S

WAF No. 7
Libby Asbestos
Project - Export

Plant

t 150,000

$ 165,000

$ (25,478
S (5,000

S 1,105.522

WAF No.
Libby Asbesto
Project - Expo

Plan

$ 40,479
$ 1.012.572

WAF No. 8
Libby Asbestos

Proj - Removals

$ 1,250.000

S 1.850.000
$ 500,000

$ (882.500

$ (156.720

$ 420.024

$ 50.006

S 37.050,610

WAF No.
Libby Asbesto

Pro) - Remova

S 1.877,126
S 33.709,500

WAF No. 9
Asbestos

Sampling/Site
Assessments

•'

(

'

fl

:i
1

.1
'',

; /(18.063)
1
1

• i

1
•1

!

1
A

f
.,

'

';!
\
i
,

, '/
i.1

V

,'

\
1
f

fl
•i
i:
.1
it
i
*•
ii

11
?

i
.1
•'
!|

$ / 1 1,937

1

1

WAF No.
"Asbesto

Sampling/Sit
Assessment

1
S 1,296

.*_4__^_

WAF No. 10
Hazard

Ranking System
Documentation

$ (7,790

$ 30,410

WAF No. 1
Hazard

Ranking System
Documentatio

$ 386
$ 29.000

WAF No. 1 1
Intermountain

Insulation
SLC, Utah

> 21.000

t 9.000

$ 7,515

$ 149,816

$ 34.100

S 40,000

$ 281.431

WAF No. 1
Intermountai

Insulatto
SLC. Uta

S 38,908
S 178.613

WAF No. 12
Robinson
Insulation
Minot, NO

120.000

25,000

i 69,000
i 6,000

> 35.000

> 12,000

$ 487.000

WAF No. 1
Robinson
Insulatio
Minot. N

$ 66,460
$ 403.137

WAF No. 13
Western
Minerals

Denver. CO

$ 44.315
$ 42,000
% 1,000

$ 19,948

$ 8.193

$ 15,000

$ 330.456

WAF No. 1
Western
Minera

Denver. C

$ 56.600
$ 246,19

WAF No. 14
Pablo Tire

Fire

$

WAF No 1
Pablo Tire

Fir

WAF 15
Great Falls MT
Insulation Site

$ (8.193

$ 140.000

$ 191.807

WAF 1
Great Falls MT
Insulation Sit

$ 34,334
$ 147,00'

WAF 16
Libby Litigation

Support

5.000
5.000

10.000

10.000

i 7,963
i 7.790
i 18.063

S 22.000

$ 27,445

$ (8.776

$ 134.465

WAF 1
Libby Litigalio

Suppo

$ 111.53:
$ 15.631

WAF 17
Remedial

Investigation

i 2.613,000
i (500,000)

S 44,320
$ 1,728.550

S (420.024

I 4,465,84!

WAF 1
Remedia

Investigate

$ 326.55
$ 3.990.74

WAF 18
Rl Design

and Oversight

$ 571.450

$ (209

$ 571.24

WAF 19
Vermiculite

Insulation
SLC, Utah

S 30,000

S 105,869

S 565,900

S (15.000

S (180,00(

S 506.76!

WAF IE
Rl Desigr

and Oversigh

$
$ 550 OOC

WAF 1
Vermiculite

Insulatio
SLC, Ula

S 74.68
S 425,42

WAF 20
Ubby

Asbestos
NPL Site

$ 49.972
$ 49.972

WAF 2
Libb

Asbesto
NPL Si

$
$ 25.00

TOTAL

800.000
120.000

1.250.000
25.000

5.000
5.000

10.000
500.000
150,000
69,000
6,000

10,000
; 21,000

35,000
I 2,613,000

(500,000)
9,000

1,850.000
500.000

12.000
(13.685)

(1.793)
S (18,063)

(7,790;
7,515
7,963
7,790

18.063
(882.500)

$ 695,500
1 9.500
1 7,000
1 165,000
; 22.000

$ (156.720)
$ 27.445
S 44.320
$ 1.728.550

> 84,955
$ 571,450
S 30.000
$ (72,000)
t 149.816
$ 105.869
S 44,315
S 42,000
$ 1.000
$ (320)
S (5.000
$ (5.852
$ (8.776)
$ 19,948
$
$
$ 34.100
$ 565,900
$ 8,193
$ (8,193
$ 15,000
I (15.000
$ 50,006
$ (16,543
S (2,589
$ (187

$ (25,478
$ (5.000
S (209

$ (180,000
$ 40,000
$ 140.000
$ (1.542.00
$ (48.429.80
$ 49,972
$ 62,492.000
$

TOTAL

S 5,389.319
$ 54,427.612



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

PLANS - WAF HISTORY

Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS
Balance to commit

WAF No and
DATE

WAF No. 1
Slockton

Removal Action

S 22.868
$ 206.258
S 5.867.126

$
S 106.401

WAF No. 2
Aspen Park

Solvents

S
$ 4.524
S 129.158

5
$ 3.434

WAF No. 3
Counter

Terrorism
WP

$
$
$ 1.315

$
$ 0

WAF No. 4
Libby Asbestos

Project
Assessment

$ 152,730
$ 332,224
$ 11.161,972

$

$ (0)

WAF No. 5
Lockwood

Solvents

$ 27
$ 306
$ 11.901

$
$ 0

WAF NO. 6
Libby

Economic
Analysis

$
$
S 3.207

$

$ (0)

WAF No. 7
Libby Asbestos
Project - Export

Plant
S 57
S 37.803
S 1.090,911

$ (9.214)
S 14.611

WAF No. 8
Libby Asbestos

Pro) - Removals

J 152.785
$ 1.251.198
$ 36.990.610

$ (3.459)
$ 60.000

WAF No. 9
Asbestos

Sampling/Site
Assessments

$ 620
$ ' 22
$ !i 1.937

'I
$ )• -
I • (0)

WAF No. 10
Hazard

Ranking System
Documentation

$
$ 1,025
$ 30.410

S
$ (0)

WAF No. 11
Intermountain

Insulation
SLC. Utah

$ 2.469
$ 7.152
$ 227.142

$ 1.047
$ 54.289

WAF No. 12
Robinson
Insulation
Minot. NO

$ 608
S 15.198
$ 485.402

$
$ 1.598

WAF No. 13
Western
Minerals

Denver, CO
$ 2.494
S, 9,344
S 314.631

$ 2,804
$ 15,825

WAF No. 14
Pablo Tire

Fire

$

$

WAF 15
Great Falls MT
Insulation Site

$ 4,004
$ 6,221
S 191,559

S 994
$ 248

WAF 16
Libby Litigation

Support

S 6.069
% 1.227
$ 134.459

$
$ 26

WAF 17
Remedial

Investigation

$ 737
S 150,216
$ 4,468,257

$
I (2,411)

WAF 18
Rl Design

and Oversight

$
$ 20,422
$ 570.422

J

$ 819

WAF 19
Vermiculite

Insulation
SLC. Utah

$ 1.224
$ 17.812
$ 519.152

S 191
S (12,383)

WAF 20
Libby

Asbestos
NPL Site

S 2,000
S 1,148
$ 28.148

$
$ 21.824

TOTAL

$ 348.691
$ 2.062.098
$ 62,227,720

J (7.636)
S 264.280

ADVANCES

at 7/31/2005
Inv 03802348
Inv 03802564
Inv 03802635
Inv 03802740
Inv 03802893
Inv 03802935
Inv 03803145
Inv 03803267
Inv 03803365
Inv 03803409
Inv 03803435
Inv 03803460
Inv 03803494
Inv 03803550
Inv 03803571
March advance
Inv 03803997
Inv 03804053
Inv 03804065
Inv 038041 17
Inv 03804 130
Inv 03804161
Inv 03804 182
November advance
April advance
July advance
Inv 038004 17
Inv 03800476
Inv 03800514
Reverse 038004 17
Reverse 03800476
Reverse 03800514
Transfers Dec 16 email
Inv 3800577
Inv 3800574
Inv 3800675
Inv 3800793
Inv
Inv 0390 11 80
Inv 0390 11 81
Inv 3080368
Inv 3080 1369 (Positive)
Inv 3080 1369 (Credits)
Inv 3080 1370
April Advance
October 2004 and Feb 2005 advances
May 6 advance credit
TOTAL ADVANCES

DATE

2/19/1999
5/26/1999
6/2271999
8/26/1999

10/28/1999
12/14/1999
3/28/2000
5/23/2000
7/12/2000
9/18/2000
9/22/2000
9/30/2000

11/22/2000
12/13/2000
1/22/2001
March, 01
6/20/2001
7/19/2001
7/23/2001
8/24/2001
9/10/2001
9/11/2001
9/21/2001

November, 01
April, 02
July. 02

9/14/2002
9/22/2002
9/30/2002

3/7/2003
May, 200:

9/13/2003
9/13/2003
2/19/2004
2/19/2004
2/19/2004
2/20/2004
4/18/2004

Oct/Feb
5/6/2005

WAF No. 1
Stockton

Removal Action

$ 100.000
$ 200.000
I 2.000,000
$ 910.000
$ 1.000.000
$ 1.500.000
$ 108.000

$ 300.000

$ (15,000)

S (64.500)

$ (177.392

S 112,420

$ (106.403
S 5.867,126

WAF No 2
Aspen Park

Solvents

S 75.000

$ 25.000

$ 5.000

S 10,848

$ 16.120

$ 131.968

WAF No. 3
Counter

Terrorism
WP

$ 15,000

S (10.000;

$ (3.685

$ (0

$

S 1,315

WAF No. 4
Libby Asbestos

Project
Assessment

S 392,000
$ 500,000
S 500,000

$ 300,000

$ 200,000
S 400.000
S 485.000

$ 605.000

$ 350.000
$ 1.000,000

S 1.200.000
$ 1.360.800
S 962.912

$ 750,000
$ 350,000

S (750.000
$ (350.000

$ 1.500.000

$ 850,000

$ 410.000

$ 16,637

$ 46.889
$ 72,071

S 11,151,309

WAF No 5
Lockwood

Solvents

$ (20,000)

$ 32.088

$ (187

$

$ 11.901

WAF No. 6
Libby

Economic
Analysis

S (1.793;

$ 5,000

$ 0

S

$ 3,207

WAF No. 7
Libby Asbestos
Project - Export

Plant

$ 100,000

$ 100.000
$ 50.000
$ 100,000

$ 150,000

$ 121.000

$ 510.000

$ (47.297

$ 21.038

$ 1.104,741

WAF No. 8
.ibby Asbestos

Proj - Removals

$ 308,000
$ 230,000

S 1,000,000
$ 1.000,000
$ 1.000.000
S 546,793
S 400.000
S 1,000,000
S 350.000
$ 1.050.000
$ 2,100.000

$ 1,106,000
$ 3.500,000
$ 7.374,500
$ 5.500,000

$ 3,500,000

$ (3.500,000

$ 29.538
$ 4.840.000
$ 231.669
$ 2.500,000
$ 650.000
$ 1.000,000
$ 333,631
$ 290,700
$ 24.661
S 229.411

$ 20,530
$ 234,850
$ 189.216

$ 37,039.498

WAF No. 9
Asbestos

Sampling/Site
Assessments

1

'

1

!,

S J 20,000
4
11

;j
11
;;

n̂
.1

1
n
j
i
:i
'(,
u
;
I
i
i

S I (18,063
'

\
j

J

1
1

$ I 0

<l
J i!

1
;|

$ II 1.937

WAF No 10
Hazard

Ranking System
Documentation

$ 50,000

$ (11.800

$ (7,790

$ (2.352

$ 12
S 2,341

$ 30,410

WAF No 1 1
Intermountain

Insulation
SLC. Utah

$ 5.000

S 5,000

$ 10.000

$ 37,515

$ 66.636

$ 2.024
S 101,209

$ 227.384

WAF No. 12
Robinson
Insulation
Minot, NO

S 5.000

$ 20.000

$ 125.000

$ 70.000

$ 267,000

$ (18.503
$ 18
$ 136
$ 16.752

$ 485,403

WAF No. 13
Western
Minerals

Denver, CO

S 5,000

$ 20,000

$ 125.000

S 50,000

$ 9.301

$ 65.142
S 55,584

$ 330,027

WAF No. 14
Pablo Tire

Fire

S

WAF 15
Great Falls MT
Insulation Site

$ 15,000
S 45,000

$ (25,469

S 5,000
$ 89,113

$ 128,644

WAF 16
Libby Litigation

Support

$ 30,000

$ 85.816

S 18.669

$ 0

$

$ (26
$ 134.459

WAF 17
Remedial

Investigation

$ 1.150.000

$ (1.150.000

$ 3,113.000

$ 1,000.000

$ 185,624

$ 47,574
S 119.648

S 4.465.846

WAF 18
Rl Design

and Oversight

S 260.700
$ 299.300

$ 11,241

$

$ (819

S 570,422

WAF 19
Vermiculite

Insulation
SLC, Utah

S 41.502

$ 64,712
S 362.434
I 30,507

$ 499.155

WAF 20
Libby

Asbestos
NPL Site

$

$

$

TOTAL

t 100,000
S 200,000
$ 2,000,000
S 1.000,000
S 1,000.000
$ 1.500.000
$ 500,000
$ 500,000
S 908,000
S 250,000
S 600,000
$ 1.000.000
$ 1.000,000
$ 1,300,000
$ 950.000
$ 1.000,000
$ 1.000.000
$ 1.000,000
$ 1.050.000
$ 2.100.000
S 800,000
J 2,106.000
S 3.500.000
$ 8.525.000
$ 7.200.000
$ 1.000.000
$ 3,500.000
$ 750.000
S 1.500.000
$ (3,500.000
$ (750,000)
$ (1,500,000)
$
S 6,340,000
$ 4.250,000
$ 2.500.000
$ 1.500.000
$ 2.000.000
$ 613.000
$ 1.000.000
$ 24,661
$ 571.201
$ (271.201
$ 200.000
$ 1,075,339
J 400.000
$ (107.248
$ 62,184,752

ACTUAL COSTS DELPHI

at 7/31/2005
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL Actual Costs

CURRENT MONTH Actual Costs

Slockton
Removal Action

$ 418.998
S 5,219.002
$ 22.868
$ 206.258
$ 5,867.126

Aspen ParV
Solvents

$ 7.503
S 104.297
$
$ 4,524
$ 116.324

Counter
Terrorism

WP

$ 1.315
$
S
$
S 1,315

Libby Asbestos
Project

Assessment

$ 2,326.756
$ 8,304.638
S 152.730
$ 332.224
S 11,116.347

Lockwood
Solvents

$ 3.175
$ 8.393
$ 27
$ 306
S 11.901

Libby
Economic

Analysis

$ 3.207
$

S

S
S 3.207

$ $ J $ $ S

Libby Asbestos
Project - Export

Plant

$ 40,479
$ 1,010,324
$ 57
$ 37.803
$ 1.088.664

Libby Asbestos
Proj - Removals

$ 1.877,126
$ 33,634,856
$ 151,785
$ 1.251.156
$ 36,914,924

< 'Asbestos
Sampling/Site
Assessments

1

$ ,| 1.296
S ,i -

S ;i 620
$ j' 22
$ ,\ 1.937

Hazard
Ranking System
Documentation

S 386
$ 29,000
J
$ 1,025
$ 30.410

Inlermoumain
Insulation

SLC. Utah

S 38.653
$ 171.708
$ 1.969
$ 7.131
$ 219,460

Robinson
Insulation
Minot. ND

$ 66.460
$ 381,693
S 608
$ 15.198
$ 463.958

Western
Minerals

Denver, CO

$ 56.504
S 245,300
S 2,494
$ 9,344
$ 313,643

Pablo Tire
Fire

$

Great Falls MT
Insulation Site

$ 34.334
S 82.167
$ 1.204
J 6,102
S 123,807

Libby Litigation
Support

$ 111,533
$ 15.630
S 6.069
S 1,227
S 134.459

Remedial
Investigation

$ 326.555
$ 3.990,749
S 737
$ 150,216
S 4.468,257

Rl Design
and Oversight

$
$ 550,000
$
S 20.422
S 570.422

Vermiculite
Insulation

SLC. Utah

$ 74.688
S 357.600
S 924
S 17,799
$ 451,011

Libby
Asbestos
NPL Site

$
S
$
$ 1.063
$ 1.063

TOTAL

$ 5.388,968
$ 54.105.359
$ 342.091
$ 2.061,818
S 61.898,236

•i
$ (314)| S (57)| S !J -

Balance to Advance (Act costs less advances)
Balance (or credit (too much advanced)

Balance to Advance (Commitments less advances)

I
Balance to Advance (WAFS less advances)

S 0

$ 0

$ 106.402

S (15,644)

S (2.810]

$ 624

$

$

$ 0

$ (34.962)

S 10.663

$ 10.663

$

$

s o

S

s

S (0)

$ (16.077)

$ (13,830)

$ 781

$ (124,574)

$ (48.887)

$ 11,112

$ $ 929 | S $ 2.709 | $ 994 S $ 42,576 1 $ S 2,698 | $ . -IS 49.534

I \ - 1
i

$ 1i
;i

$ •, (0)

I

t

S (0)

$ (0)

$ (0)

S (7.923)

$ (242]

$ 54,047

$ (21.445)

S (0)

S 1,597

$ (16,384)

$ (15.396]

$ 429

$

$

$

$ (4.837)

$ 62.915

$ 63,163

S 0

$ 0

$ 26

S 2.411

$ 2.411

$ 0

$ 0

$ 0

$ 819

S (48.144)

% 19,998

S 7.614

$ 1,063

$ 28.148

S 49.972

$
S (286,516)
J
S 42,968
$
$ 307.248



USEPA/Volpe IAG (1AC #DW69953792-OI)
Financial Summary

At 7/31(2005

EPA SUMMARY

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-2I5)
J) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwooii Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessments(N- I 3 I )

10) Hazard Ranking System Documentation (N- 135)

11) Inteimountain Insulation, SLC. Utah (N- 097; AS/BSI52)

12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177; AS/BSI82)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculitc Insulation, SLC, Utah (N- 347; AS/BSOI4)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized (WAFS)
Total EPA Funds Received
Unallocated Funds

FY99 Planned
5.801.000

75,000
15,000

17.000

FVOO Planned
1.398.711

13.685
30,440
32,844

3.000.0(10
5,000

500,000

5,493,000

20,000

FVOI Planned
109.850
26.538
13.685

4.819.210
23,542

1.793
171.077

20,415,372

19.793

100,000

30.000

235,000

235,000

10,000

5,908,000 10,493,680 26.210,860

FV02 Planned
10

53.727
13,685

4.122.447
185

1.793
507,637

18,098,894

18,063

7,790

40,876

358.423

76.967

60,000

60.000

3,113,000

26,533.497

FY03 Planned
J
J
S
$
j
s
I
$
s
s
$
$
s
s
s
$
s
s
s

10.840
13,772

0
1,196.180

5,187
(0)

234,458

4.874.209

(0)

(0)

196.698

29.881

79,701

23,799

43.649

3,062.265

571.450

135.869

10,477,957

Costs Incurred

Volpt Engineering:
Volpe Labor

Overhead
Volpe In-House Support

Volpe Travel J
Subtotal-Volpt Engineering

Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libbv Asbestos Proj- Export Plant (N- 423, AS 153)
8) Libby Asbestos Proj - Removals (N- 079; ASI71 )
9) Asbestos Sampling/Site Assessmcms(N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097; AS/BSI52)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver. CO (N- 088; AS013)
14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculitc Insulation. SLC, Utah(N- 347; AS/BSOI4)
20) Libby Asbestos NPL Site (BM301)

Subtotal-Contracts

Equip/Supplies/Other
Volft Acq O/H (J. 9% of Contracts)

Total Con
Available Authorized Funds

Available Funds
% Complete Compared to Available Fund]

Current Month Current Month FYOI Comm. Current Month Current Month

J -
\
\
j
s

I

s
s
s
s
j
j
s
s
s
s
I
j
j
j
J

J
J
J

163,009 $
104,326 I

J
35,038 $

302,373 i

4,152,577 $
68,476 $

$
J

2.073 $
J
J
$
S
$
i
J
J
J
S
J
J
J
$
J

4,223,126 S

10.2S8 I
170,94) t

4.706.730 S

S
J
s
J
s

$
s
J
J
J
$
$
$
s
J
$
$
$
$
J
$
$
s
s
J
s

s
s
$

268.176
174.505

7,360
61,374

511,414

1,057,525

1.881,790
6.320

312.687
3.289.796

.

-
.

.

.

t,S4l,US

110,517

233,810

7,405,859

S
S
s
$
s

s
1
s
I
s
s
s
j

s
s
s
s
$
s

s
i
s

s
J
J
$
s

J
J
$
J
J
J
$
1
J
J
$
J
J
$
J
J
J
$
J
J
s

s
s
s

587,667
393.913
115,689
113.566

1,210,135

8,900
-
-

3,147,588
-
.

102,744
14.923.827

-
29,000

5,249
89,146
98.096

-

.
-

-
-

18,404,550

61,989
656,301

20,333.674

S
s
s
s
s

s
$
\
s
s
s
s
I
I
s
s
s
s
s
s
s
s
$
s
s
(

s
s
s

$
J
$
J
s

J
J
J
J
$
s

(8.900) $
(3.341) $

J
$
J
$
s
J
J
$
J
s
J
$

(12,241) S

I
(412) J

(12,673) $

817,620
533.597
408,239 '

95.246

1,853,702

_

35,703
,

2.680,310

-
413.220

10,931.144

-
287,714
25.822

30.000

1,750.000

16.153,914

76,307

639,142

18,723,764

( - S
i - S
! - $
t - S
t - S

( - S
f - $
t - J

$
J
$
$
J
$
J
J
J
J
J
$

t - S
S - J
t - $
5 - $
t - J
S - t

t - S
f - S

$ - J

561.314
364.181
374,066
68.398

1,367,959

12,952

640,575

101.948
4,476.845

93,364
26.277
54.497

-
-

15.630
2.240,749

550.000
10.166

8,223,003

75,545
321,932

9,988.439



USEPA/Volp« IAC (IAG 0DW699S3792-01)
Financial Summary

At 7/31/2005

EPA SUMMARY

Funds Authorised
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intel-mountain Insulation. SLC. Utah (N- 097; AS/BS 152)

12) Robinson Insulation. Minol. ND (N-094)

13) Western Minerals. Denver, CO (N- 088, AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC. Utah (N- 347; AS/BSOI4)

20) Libby Asbestos-NPL Site (BM301)

Total EPA Funds Authorized (WAFS)
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N.215)
.1) Coiiritei-Tenorism Woik Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)
8) Libby Asbestos Proj - Removals (N- 079; AS 171)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intcrmountain Insulation, SLC, Utah (N- 097; AS/BS 152)
12) Robinson Insulation, Mmot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088; ASOI3)
14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 2 1 1 )
18) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculite Insulation, SLC. Utah (N- 347; AS/BSOI4)
20) Libby Asbestos NPL Site (BM30I)

Subtotal-Contracts

Equip/Suppltes/Other
Volpe Acq O/H (3.9% of Contracts)

Total Cost
Available Authorized Funds

Available Funds
% Complete Compared to Available Funds

£Y

j
J
j
$
$
s
$
s

j
J
j
j
I

04 Planned

0
20
0

1.542
0
(0)

86,859

150,295

(0)

(0)
158,572

1.598
85.684

155,606

25
(2,411)

819

505,532

Current Month

1,144,139

FY05 Planned
S
S
j
j
s
j
j
s
j
j
s
s
$

j
s
J
I
s
$
j

106.401
3.434

0
(0)
0

(0)
14,611

61.042

(0)

(0)

114,874

1.598

19,605

14,361

26

(2,411)

819

(8,385)

49,972

375,945

Current Month Current Month

J
S
J
J
j
s
j
J
s
s
$
J
J
J
$
s
s
s
s
s
>
s
$

Planned
5.973,527

132,592
1,315

11.161.972
11.901
3.207

1.105,522

37.050.610

1,937

30.410

281.431

487.000

330,456
.

191.807

134,485

4,465.846

571,241

506,769

49,972

62,492,000
62,492.000

-

Cumulative
Committed Costs

FY99 Planned
$ 5.801.000
$ 75.000
S 15,000

17.000

A
B
B-A

Current Month

5.908.000

FY99 Actual Cost Current Month
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s
I
s
J

I
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s
$
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s
s
s
s
s
i
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s
$
I
s
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I
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J
J
J

s
$
$
$
$
$
$
J
$
5
J
J
J
S
$
J
J
J
J
J
I

1
1
$
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32,798 $

214 I
27,691 J

113,792 f

$
S
$

$
$
$

81,973 $
87.889 S

J
J

35,000 I
J

67,777 $
$

117,000 $
$
J

$
415,263 $

J

104,901 S

4,914 t
33,911 S

957,589 J

S 15,332
$ 9,966
J
$ 3.947
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J
J
$
S
$
$
J
$
$
$
$ 45,000
J
J
J

J
$
J
$
S
$ 25.000
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S 9,0tl
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S
s
s
s
J

s
I
t
s
s
$
s
s
s
s
s
s
$
$
s
$
s
s
s
s
$

s
s
s

1,879 J
1.221 S

J
942 S

4,04} S

$
J

J
J
J
J

J
$
J
$

$
$
$
$

I

$
S
J
J
J
S

9S4 i
41 S

5,037 I
$

S

2,466.207
1,612.286

905,567
405,260

S.3I9.J19

5.219,002
117.131

8,350.263
8.393

1,012.572
33.709.500

29,000
178.613
403.137
246,192

147,000
15.630

3,990.749
550,000
425,429
25,000

54,427,612

341,691
2,062,091

6JJJ7.720
264,280

264,280
99.58%
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_
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USEPA/Volpe IAG (IAG «DW69953792-01)
Financial Summary

At 7/9112005

EPA SUMMARY

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423: ASI53)

8) Libby Asbestos Proj - Removals (N- 079. AS/BS171)

9) Asbestos Sampling/Site Asscssments(N- 131}

10) Hazard Ranking System Documentation (N- 135)

11) Inlermountain Insulation. SLC. Utah (N- 097; AS/BS 152)

12) Robinson Insulation, Minot. ND (N- 094)

13) Western Minerals, Denver. CO (N- 088; AS/BS013)

14)'Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC. Utah (N- 347; AS/BSOI4)

20) Libby Asbestos NPL Site ( B M 3 0 I )

Total EPA Funds Authorized (WAFS)
Total EPA Funds Received
Unallocated Fund!

FYOO Planned
1.398,711

13,685
30,440
32.844

3.000,000
5,000

500.000

5,493.000

20.000

FY01 Planned
109.850
26,538
13,685

4,819,210
23,542

1,793
171.077

20.415.372

19.793

100.000

30.000

235.000

235,000

10,000

10,493,680 26.210,860

FY02 Planned
10

53,727
13,685

4,122.447
185

1,793
507,637

18.098.894

18.063

7.790

40.876

358.423

76,967

60,000

60,000

3.113,000

26,533,497

FY03 Planned
S
$
J
J
J
$
J
S
$
%
S
S
J
S
S
S
5
J
J

10.840
13.772

0
1.196.180

5.187
(0)

234,458

4.874.209

(0)

(0)
196.698

29.881

79,701

23,799

43.649

3,062.265

571.450

135,869

FY04 Planned
J
J
5
J
J
J
J
J
J
J
J
J
S
J
J
J
S
$
J

0
20
0

1.542
0

(0)
86.859

150.295

(0)

(0)
158.572

1.598

85.684

-

155,606

25

(2 .411)

819

505.532

10.477.957 1.144,139

COSTS Incurred

FYOO Actual Coat Current Month FY01 Actual Cost Current Month FY02 Actual Cost Current Month FY03 Actual Cost Current Month FY04 Actual Cost
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-fulfil Engineering
Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysts (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)
8) Libby Asbestos Proj - Removals (N- 079; AS 171)
9) Asbestos Sampling/Site Asscssments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
I Dlntermouniain Insulation. SLC. Utah (N-097. AS/BS 152)
12) Robinson Insulation. Minot. ND (N- 094)
13) Western Minerals, Denver. CO (N- OSS; ASOI3)
14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculite Insulation. SLC, Utah (N- 347; AS/BS014)
20) Libby Asbestos NPL Site (BM301)

Subtotal-Contracts

Equip/Supplies/Other
Votpe Acq O/H 13.1% of Contracts)

Total Cost
Available Authorized Funds

Available Funds
% Complete Compared to Available Funds

I
J
J
J
5

S
S
S
J
J

J
S
S
J
S
S
J

I
5

S

268,176
174,505

7.360
61,374

511.414

1.057,525
-
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312.687
3,289,796

-
-

-

-
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$
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$
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J
$
$
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J
J
$
$
S
$
$
$
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$
S
J
J
J
J
t

f
S

S

587,667
393,913
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113,566

1,210,135

8.900

-
3,126.633

102,744
14,918.058

29.000
5.249

89. U6
98,096

-

-

11,377,126

61,939
656,301

20J06.950
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S
S
$
i

5
S
S
S
S
I
S
S
S
S
S
$
S
S
S
S
S
S
$
S
$

t
t
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817,620
532,597
408.239
95.246

1,853,702

J
J 35,703
J
J 2,657,038
J
$
J 410,973
J 10,888,374
$
J
J
J 287.549
$ 25,662
J
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J
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J
J
J

S I6.0S3.S33
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364.181
374.066
68.398

1.367,959
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.

639.236
.

101.948
4,458,540

93,364
4,998

54,497
.
.

15,630
2.240.749

550.000
10.166

1,169,245

75,545
321,932
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$
J
J
J

S

J
J
$
J
J
$
$
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S
$
$
J
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$
J
J
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J
J
J
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S
S 0
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32,798
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-
.
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.
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80.089
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-
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f
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[
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USEPA/VoIpe IAG (IAG 0DW69953792-01)
Financial Summary

At 7U1/200S

EPA SUMMARY

Funds AuthortTed

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-2I5)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessments(N- ]3I)

10) Hazard Ranking System Documentation (N-135)

11) Intermoumain Insulation, SLC, Ulah (N- 097; AS/BS 152)

12) Robinson Insulation. Minot, ND (N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Sile (N- 177; AS/BS182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 2 1 1 )

IS) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC, Ulah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized (WAFS)
Tola! EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423. AS 153)
8) Libby Asbestos Proj - Removals (N- 079; AS 171)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intcrmountain Insulation, SLC, Utah (N- 097, AS/BS 152)
12) Robinson Insulation. Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088; AS013)
14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculite Insulation. SLC, Utah (N- 347; AS/BSOI4)
20) Libby Asbestos NPL Site (BM30I)

Subtotal-Contracts

EquipfSuppliesfOther
Volpe AcqO/H (3.9% of Contracts)

Total Cost
Available Authorized Funds

Available Funds
% Complete Compared to Available Funds

FYOS Planned
j
$
$
j
s
s
s
j
$
s
j
$
j
s
s
s
s
$
j
j
j

106.401
3.434

0
(0)
0

(0)
14,611

61,042

(0)

(0)
114.874

1.598

19.605

14.361

26

(2.411)

819

(8,385)

49,972

375,945

J
J
j
$
$
J
j
I
j
J
s
$
s
J
s
j
$
J
j
$
s
$
s

Planned
5.973.527

132.592
1,315

11.161.972
11.901
3.207

1.105,522

37.050.610

1.937

30,410

281.431

487,000

330.456

191.807

134.485

4.465.846

571.241

506,769

49,972

62,492.000
62,492,000

-

Current Month FYOS Actual Cost Current Month
Cumulative

Actual Cost Costs Current Monlh
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$
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2.S07 S

S
(0> S

2,507 J

15,119
9.828

-
3,947
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S
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104,297
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8,393

1.010.324
33.634,856

-

29,000
171.708
381.693
245.300

-

82,167
15.630

3.990.749
550.000
357,600

54,105,359
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2,061,111
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1) Stockton Removal Action (N- 329)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)
8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)
9) Asbestos Sampling/Site AssessrrenlsfN- 131)
10) Hazard Ranking System Documentation (N- 135)
11) [mcrmounlain Insulation. SLC. Utah (N- 097; AS/BS152)

12) Robinson Insulation, Minot. N D ( N - 094)
13) Western Minerals. Denver. CO (N- 088; AS'BSOI3)
14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BSI82)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculite Insulation. SLC. Utah (N- 341; AS/BS014)

20) Libby Asbestos NPL Site (BM30I)
Total EPA Funds Authorized

Costs Incurred

FY99 PlannrH
5.801,000

75,000
15,000

17,000

FYOO Planned
1,398,711

13,685
30,440
32,844

3,000,000
5.000

500,000
5,493.000

20,000

FV01 Planned
109,850
26,538
13,685

4.819.210
23,542

1,793
171,077

20,415,372
19,793

100.000
30,000

235,000
235.000

10.000

5,908,000 10,493.680 26.210,860

FY02 Planned
10

53.727
13.685

4.122.447
185

1.793
507,637

18,098,894
18.063
7,790

40.876
358.423
76.967

60.000

60.000
3.113.000

26,533.497

FY03 Planned
S
s
J
s
j
j
J
j
s
j
j
5
j

j

s

10.840
13,772

0
1,196.180

5.187
(0)

234.458
4.874.209

(0)

(0)

196.698
29.881
79,701

23,799
43,649

3.062,265
571.450
135.869

10,477,957

Current Month
Volpt Engtneering/Proj. Mgmt.:

Volpc Labor J
Overhead S

Volpe Travel
Subtotal-Volpf Engineering S

Equip/Supptics/Othtr:
Acq O/H (3.9% of Contracts)

Subtotal-Contracts S

TOTAL COST $

Curreni Month FYOI Comm Currenl Month Curreni Month

s
s
I
t

t

j
t
s
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161,192

4,632.115

S
s
s
s

s

f
s
s
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J
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TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds



I) Stockton Removal Action (N- 329)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423: AS 153)

8) Libby Asbestos Proj - Removals (N- 079. AS/BSI7I)

9) Asbestos Sampling/Site Assessmcnts(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation. SLC. Utah (N- 097; AS/BS152)

12) Robinson Insulation. Minol. ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vemikulile Insulation, SLC. Utah (N- 347, AS/BSOI4)

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authorized

Costs Incurred

Description
Yotpe Engineering/Prof. MgntL:

Volpc Labor I
Overhead $

Volpe Travel $

Subtotal-Volpe Engineering S

Equip/Sup plies/Other:
Volpe Acq O/H (3.9% of Contracts)

Subtotal-Contracts S

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

I
S
S
J

S

i
S

S

£

S
S
S
J
J
S
I
I

S
.J
S
S
$

S

Current Month

J
$
$

S

S

S
S

t

•Y04 Planned
0

20
0

1,542
0

(0)
86.859

150.295

(0)

(0)

158,572

1.598

85,684

155,606

25

(2.411)

819

505.532

1,144,139

FV04 Comm

S
J
J
J

S

S
S

S

.
J
S
J
S
$
J
J
J
J
$
S
S
J
S
S
J
J
S
I
S
S

Current Month

J
J
S

J

J

I
J

$

FY05 Planned
106,401

3.434
0

(0)
0

(0)
14.611

61.042

(0)

(0)
114.874

1.598

19,605

-

14,361

26

(2,411)

819

(8,385)

49,972

375,945

FV05 Comm. Current Month

$
J
$
J

J

S
S

J

S
S
S
I
$
S
S
$
I
S
S
S
S
S
S
I
S
S
S
S
S

$
S
S
I

I
I
1
$

$

Planned
5,973.527

132.592
1,315

11,161,972
11,901
3,207

1.105.522

37.050,610

1.937

30,410

281,431

487,000

330,456

191,807

134.485

4.465.846

571.241

506,769

49,972

62.492,000

Cumulative
Committed COSH Current Month

227,071 J
146.120 S
45.807 J

41S.99S S

5,219,002 S

22.S6S S

206,253 S

5,867,126 $

106,401
98.2V.

A $
FY99 Planned

5.801.000
75,000
15,000

17.000

5,908.000

FY99 Actual Cost

162.208 S
103,813 $
35.038 $_

30I.OSS S

4,152,577 S

10.2SS S
163,192 S_

4,632,115 S

Current Month



1) Stockton Removal Action (N- 329)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Coumei -Terrorism Work Plan (N- 350)
4) Libby Asbestos Pioj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BSI7I)

9) Asbestos Sampling/Site As5CSsments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

1 1 ) Intermountain Insulation, SLC, Utah (N- 097; AS/BS 1 52)

12) Robinson Insulation, Minot. ND (N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 21 1)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vcrmiculitc Insulation, SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Fundi Authorized

Com Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe Travel

Subtotal- Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe AC/I 0/H (3.9X of Contracts)

TOTAL COST

$
s
S
s
s
j
s
s
j
5

s

$
s
s
I

s

1
s
s

FYOO Planned
1,398,711

13.685
30.440
32,844

3,000.000
5,000

500,000

5,493,000

20.000

10,493,680

FYOO Actual Cost

59.757 $
38.884 S
10.769 J

109,410 I

IOS7.S2S S

10,011 S
37,724 S

1,214,670 S

S
S
$
s
J
s
j
s
$
j
j
s
j
j

$

Current Month

S
$
J
S

s

I
s
J

FY01 Planned
109,850
26.538
13,685

4.819.210
23.542

1,793
171,077

20,415.372

19,793

100.000

30,000

235,000

235,000

10.000

26,210,860

FY01 Actual Cost

5.107 $
3.423 $

$

S.SJO $

1,900 S

2,!tS $
342 S

20,340 $

$
S
J
$
s
J
j
j
s
j

$

Current Month

$
S
J

i

s

s
s
j

FY02 Planned
10

53.727
13,685

4.122.447
185

1.793
507,637

18.098,894

18,063

7,790

40,876

358.423

76.967

60,000

60.000

4,465,846

27,886,343

FY02 Actual Cost

J
$
$

S

t

I
S

s

s
s
I
s
s
s
I
s
s
$
s
s
s
s
s
i
$
s
s

s

Current Month

$
J
S

S

s

s
s
s

FY03 Planned
10,840
13.772

0
1.196.180

5.187
(0)

234.458

4.874.209

(0)

(0)
196,698

29,881

79,701

23.799

43.649

3.062.265

571,450

135,869

10,477,957

FY03 Actual COM

$
$
S
J

S

s
s
J

s
s
t

s
I
$
s
I
s
s
$
J
s

s

Current Month

J
J
J

J

S

S
s
s

FY04 Planned
0

20
0

1,542
0

(0)
86.859

150.295

(0)

(0)
158,572

1.598

85.684

155,606

25

(2.411)

819

505.532

1.144,139

FV04 Actual Cost

_

.

.

-

-

.

.

.

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds



1) Stockton Removal Action (N- 329)
Financial Summary

At 7/31/2005

Funds Authorized
1} Stockton Removal Action (N- 329)
2) Aspen Part Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS17I)

9) Asbestos Sampling/Site Assessmcnts(N-131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermoumain Insulation. SLC, Utah (N- 097, AS/BS152)

12) Robinson Insulation. Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC, Utah (N- 347, AS/BSOI4)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized

Co5f5 Incurred

Description
Volpt Engineering/Pro/. MgmLi

Volpe Labor J
Overhead S

Volpe Travel

Subtotal-Volpt Engineering S

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

Subtotal-Contracts

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

j
s
s
t

*
s
s
s

s
s
j
s
j
s
s
j
s
J
s

s
s

Current Month

$
$
$

I

S

s
s
J

FV05 Planned
106.401

3,434
0

(0)
0

(0)
14,611

61,042

(0)
(0)

114.874

1,598

19,605

.

14,361

26
(2,411)

819
(8.385)

49,972

375,945

FY05 Actual Cost Current Month

$
$
J
S

t

S
s
$

s
s
J
j
s
s
$
j
j
J
j
s
s
s
s
s
s
I
s
s
s

I
s
s
j

j

s
J
s

s

Planned
5.973,527

132.592
1.315

11.161,972
11.901
3,207

1.105.522

37,050,610

1.937

30,410

281.431

487,000

330,456

191,807

134.485

4.465.846

571.241

506.769

49.972

62.492.000

Cumulative
Actual Cost Costs Current Month

227.071 J
146,120 J
45.807 J

411,991 S

5,219,002 S

22,S6S S
20t,25S S

5.867,126 S

106.401
98.2V.



VVAF01 -Nx329

PY

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

PPA

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

PR

3409

3338

3353

3359

3371

3362

3364

3374

3380

3388

3388

3393

3395

3476

3388

3398

3408

3412

3414

3414

3414

3415

3401

3423

Contractor

Commercial (?)

Commercial (?) Total

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

ECC

Task Order

re Flaggers

re Flaggers Total

11

11 Total

12

12 Total

14

14

14 Total

15

15

IS Total

16

16

16

16

16

16 Total

17

17

17 Total

18

18

18

18

18

18

18

18

18 Total

19

19

DOCUMENT

99P80564

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

96D00020

Commitment

$3,012.00

$3,012.00

$3,012.00

$3,600.68

$3,600.68

$10,282.61

$10,282.61

534,607.00

$6,349.15

$40,956.15

$4,472.62

$1,497.00

$5,969.62

$340,399.00

$157,446.00

$10,333.00

$3,507.00

$59,619.00

$571,304.00

$15,763.26

$0.00

$15,763.26

$37,489.58

$267,285.00

$55,962.00

$130,388.00

$318.61

$0.00

$0.00

$68,940.00

$560,383.19

$99,860.43

$99,527.86

Actual Cost

$3,012.00

$3,012.00

$3,012.00

$3,600.68

$3,600.68

$10,282.61

$10,282.61

$34,607.00

$6,349.15

$40,956.15

$4,472.62

$1,497.00

$5,969.62

$340,399.00

$157,446.00

$10,333.00

$3,507.00

$59,619.00

$571,304.00

$15,763.26

$0.00

$15,763.26

$37,489 58

$267,285.00

$55,962.00

$130,388.00

$318.61

$0.00

$0.00

$68,940.00

$560,383.19

$99,860.43

$99,527.86

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for July FY05.xls
Page 1



WAF01 -Nx329

PY

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

1999

PPA

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX916

VX9I6

VX916

VX916

VX9I6

PR

3442

3449

3463

3424

3439

3414

3414

3414

3414

3425

3444

3448

3464

3483

3492

3370

3358

3358

3358

3358

3358

3355

3355

3428

3432

Contractor

ECC

ECC

ECC

ECC

ECC

ECC Total

ECC96D00021

ECC96D00021

ECC96D00021

ECC96D00021

ECC96D00021

ECC96D00021

ECC96D0002I

ECC96D00021

ECC96D00021

ECC96D00021

ECC 96D00021 Total

ETC

ETC Total

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv) Total

Safety Kleen

Safety Kleen

Safety Kleen

Safety Kleen

Task Order

19

19

19

19 Total

21

21

21 Total

4

4

4

4

4

4

4

4

4 Total

5

5

5 Total

DOCUMENT

96D00020

96D00020

96D00020

96D00020

96D00020

96D00021

96D00021

96D00021

96D00021

96D00021

96D00021

96D00021

96D00021

96D00021

96D00021

93D00111

99P80448

99P80448

99P80448

99P80448

99P80448

99D00043

99D00043

99D00071

99D00043

Commitment

$30,286.71

$51,859.00

$92,478.00

$374,012.00

$17,299.94

$2,339.00

$19,638.94

$1,601,910.45

$0.00

$0.00

$0.00

$0.00

$437,234.00

$116,484.00

$240,276.62

$150,403.00

$944,397.62

$479,798.00

$135,552.37

$615,350.37

$1,559,747.99

$4,371.00

$4,371.00

$22,374.00

$1,345.89

$11,321.20

$678.60

$1,334.58

$37,054.27

$316,250.00

$332,750.00

$137,500.00

$69,399.00

Actual Cost

$30,286.71

$51,859.00

$92,478.00

$374,012.00

$17,299.94

$2,339.00

$19,638.94

$1,601,910.45

$0.00

$0.00

$0.00

$0.00

$437,234.00

$116,484.00

$240,276.62

$150,403.00

$944,397.62

$479,798.00

$135,552.37

$615,350.37

$1,559,747.99

$4,371.00

$4,371.00

$22,374.00

$1,345.89

$11,321.20

$678.60

$1,334.58

$37,054.27

$316,250.00

$332,750.00

$137,500.00

$69,399.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for July FY05.xls
Page 2



WAF 01 - Nx329

PY

1999

1999 Total

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000 Total

2001

PPA

VX916

VX016

VX016

VX016

VX016

VX016

VXD 16

VX016

VX016

VX016

VX016

VX016

VXD 16

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX116

PR

3447

3502

3502

3522

3532

3533

3537

3488

3358

3358

3482

3482

3482

3482

3552

3552

3500

3526

3527

3547

3688

Contractor

Safety Kleen

Safety Kleen Total

ECC

ECC Total

ECC96D00021

ECC96D00021

ECC96D00021

ECC96D00021

ECC96D00021

ECC96D00021

ECC 96D00021 Total

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv)

K&M (Security Serv) Total

Safety Kleen

Safety Kleen

Safety Kleen

Safety Kleen

Safety KJccn Total

Cashins

Cashins Total

Task Order

19

19 Total

4

4 Total

7

7

7

7 Total

8

8 Total

DOCUMENT

99D00043

96D00020

96D00021

96D00021

96D00021

96D0002I

96D00021

96D00021

99P80448

99P80448

99P80448

99P80448

99P80448

99P80448

99P80448

99P80448

99D00071

99D00071

99D00043

99D00071

01P80229

Commitment

$90,582.71

$946,481.71

$4,152,577.42

$0.00

$0.00

$0.00

$0.00

$0.00

$77,834.00

$143,599.00

$135,430.15

$356,863.15

$121,421.77

$121,421.77

$15,156.73

$493,441.65

$113.10

$327.99

$11,709.84

$513.60

$7,100.40

$3,672.24

$2,471.22

$0.00

$25,908.39

$275,000.00

$125,674.74

$0.00

$137,500.00

$538,174.74

$1,057,524.78

$8,900.00

$8,900.00

Actual Cost

$90,582.71

$946,481.71

$4,152,577.42

$0.00

$0.00

$0.00

$0.00

$0.00

$77,834.00

$143,599.00

$135,430.15

$356,863.15

$121,421.77

$121,421.77

$15,156.73

$493,441.65

$113.10

$327.99

$11,709.84

$513.60

$7,100.40

$3,672.24

$2,471.22

$0.00

$25,908.39

$275,000.00

$125,674.74

$0.00

$137,500.00

$538,174.74

$1,057,524.78

$8,900.00

$8,900.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

so.oo

VXI6 PR MasterforJulyFY05.xls
Page 3



WAF 01 - Nx329

PY

2001 Total

PPA

WAF Total

PR Contractor Task Order DOCUMENT Commitment

$8,900.00

$5,219,002.20

Actual Cost

$8,900.00

$5,219,002.20

Balance

$0.00

$0.00

VX16 PR Master for July FY05.xls
Page 4



2) Aspen Park Solvents (N- 331)
Financial Summary

At 7/31/2005

Funds Authoring FV99 Planned FVQO Planned
1 )Slocklon Removal Aciion(N- 329) $ 5.801,000 J 1.398,711
2) Aspen Park Solvent! (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 1 53) S

8) Libby Asbestos Proj - Removals (N- 079; AS/BSI7I) J

9) Asbestos Sampling/Site Assessmcnts(N- 131) $

10) Hazard Ranking System Documentation (N- U5)

1 1) Intermountoin Insulation, SLC. Utah (N- 097; AS/BSI52)

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/8S013)

14) Pablo Tire Fire

15) Great Falls MT Insulacion Silc (N- 177; AS/BSI82)

16) Libby Litigation Support (N- 192)

1 7) Remedial Investigation (N- 2 1 1 )

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermicuh'te Insulation, SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authorized (WAFS) $

Costs Incurred

D^cri...^, FY99CO
I'olpc Eiigini'eritif;:

Volpc Labor S
Overhead S

Volpc Travel J

Subrotal-Yolpe Engineering 3
Contracts:

Subtotal-Contracts t

EqulpSupplits/Other: {
folpe Acq O/H (3.9% of Contracts) S

TOTAL COST J

75,000 J
15.000 J

S
17.000 J

J
J

J

S
S

5,908,000 S

mm. Current Month FYOO C

S S
J - J
J - J
J - S

61,476 S - i

i - S
2,670 S - i

71,146 S - $

13,685
30,440
32,844

3,000,000
5.000

500.000

5,493,000

20,000

10,493.680

>mm. Current Month

2.364 J
1.538 S

J
3,902 S

S

S
S

3,902 $

FYOI Planned

J
S
J
S
S
J
J
S
J

$

S
S
S
S

S

f
i
S

109.850
26,538
13,685

4,819.210
23,542

1.793
171,077

20,415,372

19.793

100,000

30,000

235,000

235,000

10.000

26,210,860

FYOI Comm

433 J
290 $

J
723 S

S

S
S

723 S

FY02 Planned
S in
S
J

S
J
J
I
S
S
S
I
S
S
S
J
S
S

S

Current Month

$
S
J
S

S

S
S

J

53,727
13,685

4,122.447
185

1.793
507.637

18,098,894

18,063

7.790

40.876

358.423

76.967
.

60.000

60,000

3,113,000

26,533,497

FY02 Comm

1.071 $
697 $

1,111 S

2,179 S

35,703 S

S
1,373 S

39,955 S

FY03 Planned

S in QAf\

sj
S

J
J
S
S

S
I
J
I
S

S
S

S
S
S

s

Current Month

s
$
$
j

$

t
s
s

13,772
0

1.196.180
5 187

(0)
234,458

4,874,209

(0)

(0)
196.698

29.881

79.701

23.799

43.649

3.062,265

571,450

135.869

10,477,957

FY03Comm

12,952

410

13.432

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds



2) Aspen Pnrk Solvents (N- 332)
Financial Summary

Al 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - 1

8) Libby Asbestos Proj - P

9) Asbestos Sampling/Site

10) Hazard Ranking Syste

11) Intermountain Insulati

12) Robinson Insulation, b

13) Western Minerals, Dei

14) Pablo Tire Fire

15) Great Falls MT Insulai

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/0

19) Vermiculite Insulation, SLC, Uta

20) Libby Asbesios NPL Siie (BM301)

Total EPA Funds Authorized (WAFS)

Costs Incurred

Description
Volpt Engineering:

Contracts:

Equip/Supplies/Other:
Votpe Acq O/H (3.9% of Contracts)

FY04 Planned
329)

ZandN-215)
(N- 350)

M (N- 428)

064)
Plant (N- 423; AS 153)

lls(N-079; AS/BS17I)

smems(N- 131)

umentation (N- 135)

C. Utah (N- 097; AS/BS 152)

ND (N- 094)

0(N-088, AS/BS013)

t(N- 1 77; AS/BS 182)

192)

11)
m/Oversight(N-314)

Utah (N- 347; AS/BSOI4)

M30I)

NVAFS)

Volpe Labor J
Overhead S

Volpe Travel S

Subtotal- Volpe Engineering 1

Subtotal-Contracts S

I
as) S

TOTAL COST S

DTAL AVAILABLE FUNDS
rompared to Available Funds

S
S
J
j
s
j
s
s
j
s
s
s
I

s

Current Month

J
$
J

t

S

S
s
j

0
20
0

1,542
0

(0)
86,859

150,295

(0)

(0)

158,572

1.598

85.684

155,606

25

(2,411)

819

505,532

1,144.139

FV04 Comm

J
J
J

S

J

S
s
$

FV05 Planned
J
S
j
s
$
s
j
j
$
$
s
t
s
I
s
s
s
s
s
J
$

Current Month FV05 C

$
J

J

J

S

S
s
s

106,401
3,434

0

(0)
0

(0)
14.611

61.042

(0)

(0)

114,874

1.598

19,605

14,361

26

(2,411)

819

(8,385)

49.972

375,945

omm. Current Month

$
$
$

t

S

S
S

$

s
s
I
s
s
s
j
$
s
$
s
s
s
s
s
s
s
s
s
$
s

s
s
s
s

f

s
s
s

s

Planned
5,973.527

132.592
1.315

11,161,972
11.901
3.207

1,105,522

37.050,610

1,937

30.410

281,431

487,000

330,456
.

191,807

134,485

4.465.846

571,241

506,769

49.972

62.492.000

Cumulative
Committed Costs Current Month

3,867 J
2,525 $
1,111 S

7,503 S

117,131 S

t
4,524 t

129,158 S

3,434
97.4V.

FV99 Planned
5.801,000

75,000
15,000

17,000

5,908.000

FY99 Actual Cost Current Month

I
s
s
s

f

s
s
s

J
$
J
s

tS,476 3

S
2,670 S

71,146 $



2) Aspen Park Solvents (N- 332)
Financial Summary

Al 7/31/2005

Funds Authorized
I) Stockton Removal Action (N- 329)
2) Aspen Park Solvent! (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N. 386)
0) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BSI7I)
9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)
1 1 ) Intermoimtain Insulation. SLC. Utah (N- 097; AS/BS 1 52)
1 2) Robinson Insulation, Minot, ND (N- 094)
1 3) Western Minerals. Denver. CO (N- 088; AS/BS013)

14) Pablo Tire Fire
1 5) Great Falls MT Insulation Site (N- 1 77; AS/BS 1 82)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculitc Insulation. SLC, Utah (N- 347; AS/BSOI4)
20) Libby Asbestos NPL Site (BM30 1 )
Total EPA Funds Authorized (WAFS)

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe Travel
Subtotal- Volpe Engineering

Contracts:

Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (3.9K of Contracts)

TOTAL COST

FYOO Planned
J 1.398,711
S
J
J
$
s
s
J
s
j

$

FYOO Act

J
S
$
s

I

1
t
s

13.6S5
30,440
32.844

3.000.000
5,000

500,000
5.493,000

20.000
-

10,493,680

tual Co$f

2,364 J
1,538 $

$

3,902 S

S

s
t

3,902 $

S
J

J
J
J
J
s
s
s

s

Current Month

J
J
J

S

S

t
s
s

FY01 Planned
109.850
26,538
13.685

4.819.210
23.542

1.793
171.077

20.415,372
19,793

100,000
30.000

235.000
235.000

10.000

26,210,860

FY01 Actual Cost

433 $
290 J

$
723 S

S

S
i

723 $

t
$
$
S
i
$
j
5
J
j
s
s
j
s
s
$
I

s

Current Month

J
$
$
J

S

s
t
s

FY02 Planned
10

53,727
13 685

4.122.447
185

1,793
507,637

18,098,894
18,063
7.790

40,876
358,423
76,967

60,000
60,000

4,465.846

27,886,343

FY02 Actual Cost

1.071 S
697 $

l . l l l S
2,379 i

35,703 S

i
1,373 f

39,955 J

j

S
j

S
J
J

I
s
$
s
I
s
i
s
s
$
i
s
s

I

Current Month

J
$
J
J

S

s
t
s

FY03 Planned
10,840
13,772

0
1. 196.180

5 1 87.18'
fn\
(0)

234.458

4,874.209
(0)'

(0)
196,698
29.88 1
79.701

23,799
43,649

3.062,265
571,450
135.869

10,477,957

FY03 Actual Cost

$
$
J

5

IIS S

5
480 5

598 J

j

j

j

s
j

j

$

j

j

$

S

^uiTfiH — ojufl

$
J
J
f

J

$
$

S

FY04 Planned
0

20
0

1,542
0

(0)
86 859

150 295
/f\)\"l
/n\\v)

158 572

1,598

85,684

j 55,606
25

(2,41 1)

819

505,532

1.144.139

O. — Actua COST

_

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds



2) Aspen Park Solvent! (N- 332)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stocklon Removal Action (N- 329)
2) Aspen Park Solvent] (N- 332 and
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockvrood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - I
8) Libby Asbestos Proj - B
9) Asbestos Sampling/Site
10) Hazard Ranking Syste
11) Intcrmountain Insulatii

12) Robinson Insulation, N

13) Western Minerals, Dei

14) Pablo Tire Fire
15) Great Falls MT Insulai
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/G

19) Vcrrniculitc Insulation, SLC, Utt
20) Libby Asbestos NPL Site(BM30l)
Total EPA Funds Authorized (WAFS)

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/Suppties/Olher:
Volft Acq O/H (3.9% of Commas)

329)
l a n d N - 2 1 5 )
(N- 350)

:nt (N- 428)

064)
Plant (N-423; AS 153)
Js(N-079,AS/BS171)

ments(N- 131)
umentation (N- 135)
C. Utah (N- 097; AS/BS 152)
ND (N- 094)

•O(N-08S; AS/BS013)

:e(N- !77;ASmS182)
192)

I I )
in/Oversight (N- 3 14)
Utah (N- 347. AS/BSOI4)
V1301)

WAFS)

Volpe Labor $
Overhead $

Volpe Travel $
Subuul-Volpe Engineering i

Subtotal-Contract! S

S
as) S

TOTAL COST J

OTAL AVAILABLE FUNDS
rompared to Available Funds

S
S
J
S
S
S
3
S

J

J

J

J
$
$
J
J
J
S
$
5
S

Current Month

J
$
$

J

J

J
i
$

FV05 Planned
106.401

3.434
0

(0)
0

(0)
14.611

61,042

(0)

(0)
1 14.874

1.598

19,605

14.361

26

(2.411)
819

(8,385)
49,972

375,945

FY05 Actual Cost Current Month

J
J
J

f

S

S
J
S

Planned
J 5,973.527
$ 132.592
J 1.315
$ 11,161,972
S 11.901
J 3.207
J 1,105.522
J 37,050,610
J 1.937

J 30.410
$ 281.431
J 487.000
J 330,456

J
S 191.807

S 134.485
S 4.465.846
J 571.241
J 506,769
$ 49,972
S 62,492,000

Cumulative
Actual Cost Costa Current Month

$ 3,867 $
$ 2,525 J
S l . l l l I
t 7,503 S

S 104,297 S

$ - $
i 4,524 S

S 116.324 I

$ 16,268
87.7V.



WAF02-Nx332andNx215

PY

1999

1999

1999 Total

2002

2002

2002

2002

2002

2002 Total

2003

2003 Total

WAF Total

PPA

VX916

VX916

VX216

VX2I6

VX216

VX216

VX216

VX316

PR

3356

3441

3957

3975

4068

4034

4036

4143

Contractor

ECC

ECC

ECC Total

ECC 02P80300

ECC 02P80300

ECC 02P80300

ECC 02P80300 Total

MWH

MWH

MWH Total

MWH

MWH Total

Task Order

13

13

13 Total

DOCUMENT

96D00020

96D00020

02P80300

02P80300

02P80300

02D30002

02D30002

02D30002

Commitment

$24,100.00

$44,375.93

$68,475.93

$68,475.93

$68,475.93

$9,999.96

$7,213.00

$1,928.26

$19,141.22

$12,950.00

$3,612.07

$16,562.07

$35,703.29

$12,951.95

$12,951.95

$12,951.95

$117,131.17

Actual Cost

$24,100.00

$44,375.93

$68,475.93

$68,475.93

$68,475.93

$9,999.96

$7,213.00

$1,928.26

$19,141.22

$12,950.00

$3,612.07

$16,562.07

$35,703.29

$118.07

$118.07

$118.07

$104,297.29

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$12,833.88

$12,833.88

$12,833.88

$12,833.88

VX16 PR Master for July FY05.xls
Page 5



3) Counter-Terrorism Work Plan (N- 350)
Financial Summary

At 7/31/JOOS

Funis Authorised FY99 Planned
1) Stockton Removal Action (N-329) J 5.801,000
2) Aspen Park Solvents (N- 332 and N-215) $ 75,000
3) Counter-Terrorism Work Plan (N- 350) S 15,000
4) Libby Asbestos Pro) Assessment (N- 428) $
51 Lockivood Solvents (N- J86) $ 17,000
6) Libby Economic Analysis (N- 064) J
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153) J - J

8) Libby Asbestos Proj-Removals (N-079; AS/BS171) $ - $

9) Asbestos Sampling/Site Assessments(N-131) S - S

10) Hazard Ranking System Documentation (N- 135) $

11) Intel-mountain Insulation, SLC, Utah (N- 097. AS/BS 152)

12) Robinson Insulation. Minot, ND (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 2] I)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vcrmiculitc Insulation. SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authorized S 5,908,000 S

Costs Incurred

Description FY99 Comm. Current Month
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe Acq 0/H (3.9% of Contracts)

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

FVOO Planned
1.398.711

13,685
30.440
32.844

3.000.000
5,000

500,000

5,493,000

20,000

10,493,680

FV01 Planned
109,850
26,538
13,685

4,819,210
23.542

1.793
171.077

20,415,372

19,793

100,000

30,000

235,000

235.000

10.000

Current Month

26,210,860

FV01 Comm

FV02 Planned
10

53.727
13,685

4,122,447
185

1,793
507,637

18.098.894

18.063

7.790

40,876

358.423

76,967

60,000

60,000

3.113.000

26,533,497

FV03 Planned
10.840
13.772

0
1.196,180

5.187
(0)

234.458

4,874.209

(0)

(0)
196.698

29.881

79,701

Current Month Current Month

23.799

43.649

3.062.265

571.450

135,869

10,477,957

Volpe Labor $
Overhead J

Volpe Travel $

Subtotal- Volpe Engineering 5

*;

Subtotal-Contracts 5

5
t

TOTAL COST $

802
513

1,315

-

.
-

1J15

J
j
s
s

t

s
$
s

J
J
J
s

s

s
s
s

J
$
$
s

s

s
J
$

J
J
$
s

s

s
j
$

s
$
J
s

s

s
3
$

J - $ - J
J $ S
$ - $ - J
s - s - s

s - s - s

t - s - s
J . s J

J $ - $



3) Counter-Terrorism Work Plan (N- 350)
Financial Summary

At 7/31/2005

Funds Authorised
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work P
4) Libby Asbestos Proj Assessnn
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - I

8) Libby Asbestos Proj - P

9) Asbestos Sampling/Site

10) Hazard Ranking Syste

11) Intermountain Insulati

12) Robinson Insulation. P

13) Western Minerals, Dei

14) Pablo Tire Fire

15) Great Falls MT Insulai

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/O

19) Vermiculite Insulation, SLC, Uta

20) Libby Asbestos NPL Site (BM301)

Costs Incurred

Description
Volpe Engineering:

Equip/Supplies/Other:

Volpe Acq O/H(3.9% of Contracts)

- 329)
and N-215)
Ian (N- 350)
cm (N- 428)

064)
Plant (N- 423; AS 153)

lls(N- 079; AS/BS 171)

sments(N- 131)

:umentation (N- 135)

.C. Utah (N- 097; AS/BS 1 52)

ND (N- 094)

:O(N. 088: AS/BSOI3)

te(N- 177; AS/BS 182)

•192)

H I )
in/Oversight (N- 3 14)

Utah (N- 347; AS/BS014)

M301)

Total EPA Funds Authorized

Volpc Labor J
Overhead J

Volpe Travel J

Subutal-Volpe Engineering t

Subtotal-Contracts S

I
as) S

TOTAL COST S

OTAL AVAILABLE FUNDS

Q
J
J
I
S
I
J
J
S
t
J
J
5
S

S
S
S
S
J

S

Current Month

J
J
J
S

S

S
i
S

'04 Planned
0

20
0

1.542
0

(0)
86,859

150,295

(0)
(0)

158,572

1.598

85.684

155,606

25
(2,411)

819
505.532

1,144,139

FY04Comm

J
J
S
S

S

S
S
J

FY05 Planned
J
S
S
5
I
S
I
S
j
S
S
S
I
S
I
S
S
S
S
S

S

Current Month FY(

J
J
$
t

S

S
I
S

106.401
3,434

0
(0)
0

(0)
14,611

61,042

(0)
(0)

114.874

1.598

19.605
-

14,361

26
(2,411)

819
(8.385)

49.972

375,945

15 Comm. Current Month

$
$
J
t

S

i
S

$

S
S
S
I
S
S
S
S
S
S
S
S
S
S
I
S
S
S
S
S
S

S
S
V

S

t

S
S

I

S

Planned
5.973.527

132,592
1JI5

11,161,972
11,901
3|207

1,105,522

37,050.610

1,937

30,410

281.431

487,000

330.456

191,807

134,485

4.465.846

571,241

506,769

49,972

62,492,000

Cumulative
Committed Costs Current Month

802 J
513 $

J
1,31! S

t

S
S

1.315 S

0
% Complete Compared to Available Fund!

J
S_

B S

A-B

FY99 Planned
5.801,000

75.000
15,000

5.908,000

FY99 Actual Cost

S
- S_

1J15 S

Current Month

S
S
S
S

S

802
513

1,315

_

S
I
I
I

f

-

•

_



3) Council-Terrorism Work Plan (N- 350)
Financial Summary

Al 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
}) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079: AS/BSI7I)

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermoumain Insulation. SLC, Utah (N- 097; AS/BS152)

12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculilr Insulation, SLC, Utah (N- 347; ASmSOI4)

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/Supplie&Ottier:

Volpe Acq 0/H (3.9% of Contracts)

FYOO Planned
1,398,711

13,685
30,440
12,844

3,000,000
5,000

500.000

5,493.000

20.000

10.493,680

FY01 Planned
109,850
26,538
13,685

4,819,210
23.542

1.793
171.077

20,415.372

19.793

100,000

30,000

235,000

235.000

10,000

FY02 Planned
10

53.727
13,685

4.122,447
185

1.793
507,637

18,098.894

18.063

7,790

40.876

358,423

76,967

60,000

60,000

4,465,846

27.886,343

FY03 Planned
J
j
$
s
s
J
s
s
s
J
s
5
s
I
5

S

s
s
s

10.840
13.772

0
1,196.180

5,187
(0)

234,458

4,874,209

(0)

(0)
196.698

29,881

79.701
-

23,799

43.649

3.062.265

571,450

135.869

10,477.957

FV04 Planned
S

J
$
S
I
J
J
s
j
j
j
j
s
s
s
s
s
s
s

0
20
0

1,542
0

(0)
86,859

150.295

(0)

(0)

158.572

1.598

85,684

155.606

25

(2.411)

819

505.532

FYOO Aetna! Cast Current Month FY01 Actual Cost Current Month FVOH Actual Cast Current Month FY03 Actual Cml Current Month FY04 Actual Cost

Volpe Labor J
Overhead J

Volpe Travel I

Subtotal-Volpe Engineering S

Subtotal-Contracts S

S
is) S

S
s
s
J

J

J
s

J
J
J
s

s

$
s

J
J
J
s

s

s
s

J
J
I
s

s

s
s

$ $
J - J
J - $
J - S

s - s

s - s
s - t

$
J
$
I

s

J
$

J
J
J
i

s

s
I

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds



3) Counter-Terrorism Work Plan (N- 350)
Financial Summary

At 7/31/2005

Funds Authoritfd
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos PTOJ Assessment (N- 428)
5) Lockwood Solvents (N- J86)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plan]
8) Libby Asbestos Proj - Removals (N
9) Asbestos Sampling/Site Assessmen
10) Hazard Ranking System Documer

11) Intermountain Insulation, SLC, Ul
12) Robinson Insulation, Minot, ND (
13) Western Minerals, Denver, CO (N
14) Pablo Tire Fire

l5)GrcatFallsMTInsulal
16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)
18) Remedial Investigation D
19) Vermiculitc Insulation, S

20) Libby Asbestos NPL Site

Costs Incurred

Description
Volpe Engineering:

Equip/Suppttes/Othcr:
Volpe Ac/l 0/H (3.9% of Contract!)

329)
and N-215)
an (N- 350)
m (N- 428)

064)
Plant (N- 423; AS 153)
Lls(N- 079, AS/BS 171)
sments(N- 131)

umentation (N- 135)
C, Utah (N- 097; AS/BS 152)
ND (N- 094)

O(N-088;AS/BS013)

:e(N- 177; AS/BS 182)
192)

11)
n/Oversight(N-3l4)

Utah (N- 347; AS/BS014)
H301)

Total EPA Funds Authorized

Volpe Labor J
Overhead S

Volpe Travel $
Subtotal-Volpe Engineering j

Subtotal-Contracts S

S
as) S

TOTAL COST I

DTAL AVAILABLE FUNDS
Compared to Available Funds

J
$
S
S
S
S
3
S,
S
$
$
J
J
S
I
I
$
J
S
S
$

Current Month

$
S
S

S

S

S
J
S

FV05 Planned
106.401

3.434
0

(0)
0

(0)
14.611
61,042

(0)

(0)
1 14,874

1.598

19,605
-

14,361
26

(2,411)
819

(8,385)

49,972
375,945

FYQ5 Actual Cost Current Month

$
$
$

i

I

S
S
$

I
S
S
J
S
S
S
S
S
S
S
S
I
S
S
I
S
I
S
S
S

S
S
S
S

S

S
t
s
S

Planned
5.973.527

132,592
U!5

11.161.972
11.901
3.207

1,105.522
37,050,610

1.937

30,410

281.431
487.000
330.456

-

191.807
134,485

4,465.846
571.241

506,769
49.972

62,492.000

Cumulative
Actual Cost Costs Current Month

802 $
513 J

$
1,315 S

$

t
J

1J15 S

0
100.0%



4) Llbby Asbestos Pro] Assessment (N- 428)
Financial Summary

Al 7/31/2005

Funds Aulhori-td
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Pro! Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessmems(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermounlain Insulation, SLC, Utah (N- 097; AS/BSI52)

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Oreal Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 21!)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authorized S

Co*/5 Incurred

V99 Planned
5.801.000

75.000
15.000

17,000

FYOO Planned
1.398.711

13,685
30,440
32.844

3,000,000
5.000

500,000

5,493.000

20,000

FY01 Planned
109.850
26,538
13,685

4,819,210
23,542

1,793
171.077

20.415,372

19,793

100.000

30.000

235.000

235,000

10,000

5,908,000 10.493.680 26.210,860

FV02 Planned
10

53.727
13,685

4,122.447
185

1,793
507,637

18,098.894

18.063

7.790

40,876

358,423

76,967

60,000

60,000

3,113.000

26.533,497

FY03 Planned
S
J
J
S
$
S
J
J
S
J
I
J
J
J
J
J
J
$
S

10,840
13,772

0
1,196.180

5.187
(0)

234.458

4,874.209

(0)

(0)
196,698

29.881

79.701

23,799

43,649

3.062,265

571.450

135.869

Description

Volpe Engineering/Pro}- Mgmt.:

Contracts:

Equip/Suppties/Oth er:
Volpe Acq O/H (3.9% of Contracts)

FY99Cqnmi. Current Month Current Month FY01 Comm Current Month FY02 Comm Current Month

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

FY03 Comm

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

TO

Subtotal-Contracts

TOTAL COST

S
S
S
S
I

S

S
i
S

S
J
S
J
S

S

S
S

S

J
J
J
I
S

t

S
S
$

152,060
98.947

5.920
36,731

293,657

1,881,790

9S.20J
70,213

2,343.883

J
J
J
J

S

292,744
196,226
76,979
27,222

193,171

S - S 3,147,SSI

i - S J9.J17
i - S 115.110

S - S 3.895,186

I
t
S
I
S

S

$
S

S

$ 371,629 S
$ 242.079 J
$ 306,098 J
J 5,634 J

1 925,440 t

S 1.680,310 S

S 12,175 S
S 11S.1S1 S

S 3,733,806 $

J
J
$
$

J

J

S
S
$

182.741
118.563
210.455

2,728

514,487

640.S7S

2,335
31,700

1,189.097



4) Libby Asbestos Pro.j Assessment (N- 428)
Financial Summary

Al 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Pro] Assessr
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby AsbcsLOS Pmj - I

S) Libby Asbestos Praj • f

9) Asbeslos Sampling/Site
10) Hazard Ranking Syste
11) Inlcrmountain Insulatii
12) Robinson Insulation, N
13) Western Minerals. Der
14) Pablo Tire Fire
15) Great Falls MT Insulal
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/0
19) Vermiculile Insulation. SLC, Uta
20) Libby Asbestos NPL Site (BM301)

Coirs Incurred

Description
Votpe Engineering/Prof. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

329)
and N-2 15)
(N- 350)

nent (N- 428)

064)
Plajil (N- 423; AS 153)
Is (N- 079. AS/BS17I)

smenufN- 131)

umemation (N- 135)

C, Utah (N- 097; AS/BS 152)
ND(N-094)

O(N-088;AS/BS013)

e(N- 177; AS/BS 182)
192)

11)
n/Oversight(N-3!4)
Utah (N- 347; AS/BSOI4)

H30I)

Total EPA Funds Authorized

Volpe Labor S
Overhead S

Volpe In-tiouse Support $
Volpe Travel J

Subtotal- Volpe Engineering 5

Subtotal-Contracts S

S
as) t

TOTAL COST $

DTAL AVAILABLE FUNDS
ompared to Available Funds

E
J
j
$
s
$
s
J
$
s
j
j
$
j

J
j
s
j
j

s

Current Month

$
$
J
J
f

t

S
3

S

•V04 Planned
0

20
0

1,542
0

(0)
86.859

150.295

(0)

(0)
158,572

1,598

85.684

155.606
25

(2.411)
819

505,532

1.144,139

FY04 Comm

$
J
J
J
J

S

S
S

s

FY05 Planned
S
S
$
s

j
j
j

Current Month FY

$
J
$
S
s

s

s
s
$

106,401
3,434

0
(0)
0

(0)
14.611

61,042

(0)

(0)

114,874
1,598

19,605

14.361
26

(2,411)
819

(8.385)
49.972

375.945

15 Comm. Current Month

J
$
J
J

J

S

S
i
$

s
i
s
s
s
t
s
I
s
I
s
s
s
s
s
s
s
s
s
s
$

$
s
s
s
s

s

t
s
s

s

Planned
5.973.527

132,592
1,315

11,161,972
11,901
3.207

1.105.522
37.050.610

1,937

30.410
281.431
487,000
330,456

191,807
134.485

4,465,846
571,241
506,769
49,972

62,492.000

Cumulative
Committed Costs Current Month

999,174 J
655,815 I
599,452 $

72,314 S
2,326,756 I

1,350,263 S

152,730 S
332,224 S

11,161,972 S

(0)
100.00%

FV99 Planned
5,801.000

75.000
15,000

17,000

5.908.000

FY99 Actual Cost Current Month

$
J
$
$



4) Llbby Asbestos ProJ Assessment (N- 428)
Financial Summary

At 7/3I/J005

FYOO Planned
1.398.711

13.685
30.440
32.844

3,000,000
5.000

500,000

5,493.000

20,000

Funds Authorized

1) Stockton Removal Action (N- 329) $
2) Aspen Park Solvents (N- 332 and N-215) J
3) Counter-Terrorism Work Plan (N- 350) $
4) Libby Asbestos Proj Assessment (N- 428) S
5) Lockwood Solvents (N. 386) $
6) Libby Economic Analysis (N- 064) S
7) Libby Asbestos Proj- Export Plant (N- 423; AS 1 53) J

8) Libby Asbestos Proj - Removals (N- 079. AS/BS 171) J

9) Asbestos Sampling/Site Assessments(N- 131) S

10) Hazard Ranking System Documentation (N- 135) S

1 1) Intermountain Insulation, SLC, Utah (N- 097; AS/BS 1 52)

12) Robinson Insulation, Minot. ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177: AS/BSI82)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 21 1)

18) Remedial Investigation Design/Oversight (N- 314)

19) Verrrdculite Insulation. SLC. Utah (N- 347. AS/BSOI4)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Fund] Authorized S 10,493.680

Cosfs Incurred

FY01 Planned
109,850
26.538
13.685

4,819.210
23.542

1,793
171,077

20,415.372

19,793

100,000

30,000

235,000

235,000

10,000

26,210,860

FV02 Planned
10

53,727
13,685

4.122,447
185

1.793
507.637

18.098.894

18.063

7,790

40,876

358.423

76,967

60,000

60.000

4,465,846

27,886,343

FV03 Planned

S
S
J
J
J
S
S
$
S
S
$
S
S
J
J
S
I
S
J

10.840
13.772

0
1.196,180

5.187
(0)

234,458
4,874.209

(0)
(0)

196.698
29.881
79.701

23.799
43.649

3.062.265
571.450
135.869

FY04 Planned
J
S
$
S
J
S
J
J
S
S
J
J

S
S
S
S
J
S
S

0
20
0

I.S42
0

(0)
86.859

150,295

(0)

(0)
158.572

1.598

85.684

155.606

25

(2.411)

819

505.532

10.477,957 1,144,139

Description

Volpe Engineering/Pro). Mgmt:

FYOO Actual Cost Current Month FY01 Actual Cost Current Month FY02 Actual Cost Current Month FV03 Actual Cost Current Month

Equlp/Supplies/Other:

Volpe Acq O/H (). 9K of Contracts)

FY04 Actual Cost

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal- Volpe Engineering

Subtotal-Contracts

1!)
TOTAL COST

S
J
S
S
S

1

S
S
S

152,060
98,947

5.920
36.731

293,657

1,111,732

91,203
70,233

2,343.824

S
S
S
S
f

I

S
S
S

J
$
J
$
f

S

S
S
S

292,744
196,226
76.979
27,222

593,171

3,126,633

39,317
115.110

3.874,231

S
S
I
S
J

$

(
S
S

J
J
J
$
S

S

S
S
S

371.629
242.079
306,098

5.634

925,440

2,657,031

12,37!
115,181

3,710.534

S
$
S
S
J

S

S
S
S

J
J
$
J
S

i

S
$
i

182,741
118.563
210,455

2,728

514.4S7

639.236

2,335
31,700

1,187,758

t
S
J
S
S

S

1
S
S

J
$
J
$
S

$

S
i
$

-

-

-
_
-
-

TOTAL AVAILABLE FUNDS
% Complrlr Compared to Available Funds



4) Llbby Asbestos ProJ Assessment (N- 428)
Financial Summary

A« 7/31/2005

Funds Authorized

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-2 1 5)
3) Counter-Terrorism Work Plan (N- 350)
4) Llbby Asbestos ProJ Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 1 53)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS 171)

9) Asbestos Sampling/She AssessmenlsfN- 131)

10) Hazard Ranking System Documentation (N- 135)

1 1 ) Imemwumain Insulalion. SLC, Ulah (N- 097. AS/BS 1 52)

12) Robinson Insulalion. Minot. ND (N- 094)

1 3) Western Minerals. Denver. CO (N- 088; AS/BSO 1 3)

14) Pablo Tire Fire

1 5) Great Falls MT Insulalion Site (N- 1 77; AS/BS 1 82)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 21 1)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC, Utah (N- 347; AS/BSOI4)

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authorized

Costs Incurred

Descriotion Current Month

Volpe Engineering/Proj. Mgmt:
Volpe Labor

Overhead
Volpe In-House Support

Volpe Travel

Subtotal-Volpe Engineering

Contracts:

Subtotal-Contracts S

Equifj/Supptits/Ottirr: &

Volpt Acq O/H (3.9% of Contracts) S

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Avillable Funds

J
%
s
s
$
s
s
5
S
S
S
s
s
s
s
s
s
s
s
s
s

s
s
s
s
t

s

$
s
s

FY05 Planned
106.401

3,434
0

(0)
0

(0)
14.611

61,042

(0)

(0)
114.874

1.598

19,605

14,361

26

(2,411)

819

(8,385)

49,972

375,945

FY05 Actual Cost Current Month

J
J
J
J

t

t

S
J
S

s
s
s
$
s
s
i
s
s
j
s
s
$
s
s
s
s
I
s
s
$

$
s
s
s
I

I

s
s
s

s

Planned
5.973.527

132,592
1.315

11,161,972
11.901
3,207

1,105.522

37.050,610

1.937

30.410

281.431

487.000

330.456

191.807

134,485

4,465,846

571,241

506,769

49,972

62,492,000

Cumulative

Actual Cost Costs Current Month

999,174 $
655.815 J
599,452 J
72,314 J

2,J26,7St S

S,304,63S S

152,730 S
332.224 S

U.I16J47 $

45.625
99.59V.



WAF 04 - Nx428

PY

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

PPA

VX016

VX016

VX016

VXOI6

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VXOI6

VXD 1 6

VX016

VX016

VX016

VX016

VXOI6

VXOI6

PR

3613

3614

3663

3506

3539

3565

3573

3580

3593

3607

3610

3633

3594

3603

3634

3661

3577

3583

3600

3604

3550

3557

3609

Contractor

Birk Construction

Birk Construction

Birk Construction

Birk Construction Total

COM

COM

COM

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Concensus Assoc

Concensus Assoc

Concensus Assoc

Concensus Assoc

Concensus Assoc Total

Kootenai Surveryors

Kootenai Surveryors

Kootenai Surveryors Total

Marcor

Task Order

temp fac

temp fac

temp fac

temp fac Total

2

2

2

2

2

2 Total

3

3

3

3

3 Total

4

4

4

4 Total

8

8 Total

2

2 Total

DOCUMENT

OOP80386

OOP80386

OOP80386

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

OOP80240

OOP80240

OOP80240

OOP80240

OOP80139

OOP80139

96D00036

Commitment

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$13,664.00

$484,822.00

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,744,409.00

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$14,498.11

$14,498.11

Actual Cost

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$13,605.44

$484,763.44

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,744,350.44

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$14,498.11

$14,498.11

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$58.56

$58.56

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$58.56

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for July FY05.xls
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WAF 04 - Nx428

PY

2000

2000

2000 Total

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

PPA

VX016

VX016

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

PR

cc

3683

3732

3747

3706

3730

3698

3726

3803

3718

3753

3741

3750

3756

3776

3800

3802

3816

3828

•3SS6

3758

3781

3782

Contractor

Marcor Total

Southwest Imaging

Southwest Imaging Total

St Johns Hospital

St Johns Hospital Total

Aeolus, Inc.

Aeolus, Inc.

Aeolus, Inc. Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM Total

Marcor

Marcor

Marcor

Task Order

3

3

3 Total

4

4

4

4 Total

12

12

12 Total

13

13

13

13

13

13

13

13

IJ

13 Total

6

6

6

DOCUMENT

OOP80503

01C10044

01 C 10044

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DUU017

96D00036

96D00036

96D00036

Commitment

$14,498.11

$15,000.00

$15,000.00

$2,500.00

$2,500.00

$1,881,790.19

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

$100,000.00

$72,444.00

$190,213.00

$50,000.00

$47,988.00

$97,988.00

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

SJ49, 106.00

$2,182,914.00

$2,533,311.00

$5,000.00

$11,831.47

$72,087.17

Actual Cost

$14,498.11

$15,000.00

$15,000.00

$2,500.00

$2,500.00

$1,881,731.63

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

$100,000.00

$71,520.26

$189,289.26

$50,000.00

$46,319.15

$96,319.15

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$330,743.75

$2,164,551.75

$2,512,356.16

$5,000.00

$11,831.47

$72,087.17

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$58.56

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$923.74

$923.74

$0.00

$1,668.85

$1,668.85

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$18,362.25

$18,362.25

$20,954.84

$0.00

$0.00

$0.00

VX16 PR Master for July FY05.xls
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VVAF 04 - Nx428

PY

2001

2001

2001

2001

200!

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

1WI

2002

2002

2002

PPA

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

PR

3801

3804

3821

3844

3883

3736

3736

3961

4030

3878

3910

3917

3934

3949

3951

3962

3972

3987

4006

4UU4

4026

4073

Contractor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Super 8

Super 8 Total

Venture

Venture Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

CUM

COM

COM

COM Total

IRS Env

Task Order

6

6

6

6

6

6 Total

3

3

3 Total

16

16

16

16

16

16

16

16 Total

18

18

18

18 Total

19

19

19

19 Total

tile floor rem

DOCUMENT

96D00036

96D00036

96D00036

96D00036

96D00036

01P80180

01P80181

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

0278B1210

Commitment

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$427.44

$427.44

$10,650.00

$10,650.00

$3,147,587.95

$50,000.00

$23,069.00

$73,069.00

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$210,992.00

$1,325,992.00

$440,877.00

$216,389.00

$1,612.00

$658,878.00

$250,000.00

$150,000.00

$99,000.00

$499,000.00

$2,556,939.00

$875.00

Actual Cost

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$427.44

$427.44

$10,650.00

$10,650.00

$3,126,633.11

$50,000.00

$18,260.38

$68,260.38

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$192,528.47

$1,307,528.47

$440,877.00

$216,389.00

$1,612.00

$658,878.00

$250,000.00

$150,000.00

$99,000.00

$499,000.00

$2,533,666.85

$875.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$20,954.84

$0.00

$4,808.62

$4,808.62

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$18,463.53

$18,463.53

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$23,272.15

$0.00

VX16 PR Master for July FY05.xls
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WAF 04 - Nx428

PY

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003 Total

PPA

VX216

VX216

VX216

VX3I6

VX316

VX316

VX316

WAF Total

PR

3937

3982

3936

4095

4131

4098

4179

Contractor

IRS Env Total

Marcor

Marcor

Marcor Total

Venture

Venture Total

COM

COM

COM

COM

CDM Total

Task Order

tile floor rem Total

6

6

6 Total

19

19

19 Total

21

21 Total

27

27 Total

DOCUMENT

96D00036

96D00036

02P80215

99D00017

99D00017

99D00017

99D00017

Commitment

$875.00

$875.00

$25,000.00

$97,495.94

$122,495.94

$122,495.94

$0.00

$0.00

$2,680,309.94

$320,000.00

$171,075.00

$491,075.00

$99,500.00

$99,500.00

$50,000.00

$50,000.00

$640,575.00

$640,575.00

$8,350,263.08

Actual Cost

$875.00

$875.00

$25,000.00

$97,495.94

$122,495.94

$122,495.94

$0.00

$0.00

$2,657,037.79

$320,000.00

$169,735.70

$489,735.70

$99,500.00

$99,500.00

$50,000.00

$50,000.00

$639,235.70

$639,235.70

$8,304,638.23

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$23,272.15

$0.00

$1,339.30

$1,339.30

$0.00

$0.00

$0.00

$0.00

$1,339.30

$1,339.30

$45,624.85

VX16 PR Master for July FY05.xls
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5) Lockwood Solvents (N- 386)
Financial Summary

Al 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329) $
2) Aspen Park Solvents (N-332 and N-215) $
3) Counter-Terrorism Work Plan (N- 350) J
4) Libby Asbestos Proj Assessment (N- 428) $
5) Lockwood Solvents (N- 386) $
6) Libby Economic Analysis (N- 064) $
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153) 5

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171) $

9) Asbesios Sampling/Site Assessmenls(N- 131) J

10) Hazard Ranking System Documentation (N- 135)

11) Iniermountain Insulation, SLC, Utah (N- 097; AS/B 152)
12) Robinson Insulation. Minot, ND (N- 094)

13) Western Minerals, Denver. CO (N- 088; AS/BS013]

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Liligation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC. Utah (N- 347; AS/BSO

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Aul orized S

Costs Incurred

Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL AVAILABLE I UNDS
•/• Complete Compared to Avuilabh Funds

FV99 Planned
5,801,000

75,000
15.000

17.000

FVOO Planned
1,398.711

13.685
30.440
32.844

3,000.000
5.000

500,000

5,493,000

20.000

FV01 Planned
109,850
26,538
13,685

4,819.210
23,542

1.793
171.077

20,415,372

19.793

100,000

30,000

235,000

235,000

10,000

26,210.860

FV02 Harmed
10

53.727
13.685

4.122.447
185

1,793
507,637

18,098.894

18.063

7,790

40,876

358.423

76.967

60.000

60.000

3.113.000

26,533.497

FY03 Planned
J
$
S
$
S
J
J
J
$
J
S
J
J
J
S
S
$
s
s

10.840
13.772

0
1.196. ISO

5,187
(0)

234.458

4.874,209

(0)

(0)
196.698

29.881

79,701
-

23.799

43.649

3.062.265

571,450

135,869

10,477,957

Current Month Current,Month Current Month CurrentJVIontli

Volrx
Ch

Volpi

Subtotal-Volpe Engii

Subtotal-Co

IS)
TOTAL

Labor
crhead
Travel

eering

itraas

COST

S
J
j
t

s

s
s
s

-
-

-
2,073

_

SI

2,154

$
S
I
S

t

i
i
$

J
s
$
s

s

s
s
s

1,654
1,076

2,730

6,320

27
225

9J02

S
S
I
s

s

s
s
s

J
J
I
I

i

s
s
J

266
179
.

44!

-

-

445

I
S
s
5

5

S
S
S

J
s
J
t

s

1
s
$

$
I
J
s

s

s
s
$

J
J
J
s

s

I
X

s



5) Lockwood Solvents (N- 386)
Financial Summary

At 7/31/2009

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-2 1 5)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 1 53)

8) Libby Asbestos Proj - Removals (N- 079; AS/BSI7I)

9) Asbestos Sampling/Site Asscssments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

1 1) Intel-mountain Insulation, SLC. Utah (N- 097, AS/BSI5

1 2) Robinson Insulation, Minot, ND (N. 094)

13) Western Minerals. Denver, CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

IS) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculile Insulation, SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM301)

Total EPA Fund] Authot

Costs Incurred

Description
Volpe Engineering:

Volpe U
Overl

Volpe Ti

Subtotal- Volpe Enginee
Contracts:

Subtotal-Contr

Equip/Supplies/Other:
Volpe Acq O/H (3. 9X of Contracts)

TOTAL C(

TOTAL AVAILABLE FU!
% Complete Compared lo Available Fi

$
j
s
$
J
J
j
$
$
s

2) $

j
j

s
s
s
$
I

zed S

Current Month

bor J J
:ad J - J
avcl $ - $

ing $ - S

tctt J J

I - J
S - i

1ST $ - J

DS
ndi

FY04 Planned
0

20
0

1,542
0

(0)
86,859

150,295

(0)

(0)
158,572

1,598

85,684

155,606

25

(2.411)

819

505,532

1,144,139

FV04 Comm

$
J
J

J

*

J
J

J

S
S
S
I
s
s
I
s
s
s
s
s
s
s
s
s
s
J
s
s
s

Current Month

J
$
J

1

J

J
I

$

FV05 Planned
106,401

3.434
0

(0)
0

(0)
14.611

61,042

(0)

(0)
114.874

1,598

19,605
.

14,361

26

(2.411)

819

(8.385)

49,972

375,945

FY05 Comm. Current Month

J
J
J
J

J

J
J

$

S
S
I
I
S
s
s
I
s
s
s
s
s
s
s
s
$
s
s
s
$

s
I
t
5

i

J
s
s

$

Planned
5,973.527

132,592
1.315

11,161.972
11.901
3,207

1,105.522

37,050.610

1.937

30,410

281,431

487,000

330,456
.

191,807

134,485

4.465.846

571.241

506.769

49,972

62,492,000

Cumulative
Committed Cort»

1.920 $
1.255 $

J

3,175 i

S,393 S

27 S
306 J

11,901 S

0
100.00%

FV99 Planned
J 5.801.000
J 75.000
$ 1 5,000
J

A $ 17.000

.

_

S 5,908,000

Current Month FY99 Actual Cpst Current Month

J $

J - $
J - $

J - J

J 2.07} S

S - S
S SI S

B $ 2.IS4 $

A-B



5) Lockwood Solvents (N- 386)
Financial Summary

Al 7/31/2005

Funds Authorised
1 ) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423. AS 1 53)
8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
1 1) Inlermountain Insulation, SLC, Utah (N- 097; AS/B!

12) Robinson Insulation. Minot. ND(N- 094)
13) Western Minerals. Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177; AS/BS182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)
19) Vcrmiculitc Insulation. SLC. Utah (N- 347; AS/BSO
20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Autl

Costs Incurred

Description
Votpe Engineering:

Volpe
Ov

Vorpe
Subtotal-Volpe Engin

Contracts:
Subtotal-Col

Equip/Supplia/Othlr:
Volpc Acq O/H (3. »K of Contracts)

TOTAL

$
s
j
5
S
S
S
s
s
s

152)

4)

orlzed S

Labor $
irhead J
Travel J
•ering S

tracts S

S
t

COST S

FYOO Planned
1,398.711

13,685
30.440
32,844

3.000,000
5,000

500,000
5,493,000

20,000

-

10,493.680

FVOO Actual Cost

1,654 J
1,076 S

J

2,730 S

6,320 i

27 S
225 S

9.302 $

J
$
J
J
j
s

s

Current Month

J
S
J
s

s

s
$
$

FY01 Planned
109.850
26.538
13.685

4.819,210
23,542

1,793
171,077

20,415,372
19,793

100,000
30,000

235,000
235,000

10,000

26,210,860

FYOI Actual Cost

266 J
179 I

$
44S S

S

s
s

445 S

S
j
J
s
s
s
J
$
s
j
s
s
I
s
$
$
I

s

Current Month

$
J
$
t

S

s
s
s

FY02 Planned
10

53,727
13,685

4,122.447
185

1.793
507,637

18,098.894

18.063
7.790

40.876
358.423
76.967

.

60,000

60,000
4.465,846

27,886343

FY02 Actual Cost

J
J
J

S

i

{
$
S

s
I
I
I
s
s
s
s
s
s
s
I
s
I
s
s
I
s
s

s

Current Month

J
J
J

S

S

s
s
s

FY03 Planned
10.840
13.772

0
1.196. ISO

5,187
(0)

234.458
4,874.209

(0)

(0)
196.698

29,881
79.701

_

23.799
43,649

3,062.265
571,450
135.869

10.477,957

FY03 Actual Cost

J
J
J
S

t

S
s
$

s
s
I
s
I
s
I
s
I
s
$
s
s
s
s
I
s
s
s

s

Current Month

J
J
J

S

$

S
s
s

0
20
0

1.542
0

(0)
86,859

150,295

(0)

(0)
158,572

1,598

85.684

155,606

25
(2,411)

819

505,532

1,144,139

FY04 Actual Cost

.

_

_

-

.

.

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds



5)Lo<

Fund

l)Sto
2) As,
3)Coi
4) Lib
5)Lo(
6) Lib
7) Lib

8) Lib

9) Ml

10) Hi

11) In

I2)R(

13) W

14) Pa

l5)Gt

!6)Li1

17) Re

18) Re

19) V<

20) Lil

Costs,

Descr
Volpe

Contn

Equip/
Volpe

wood Solvents (N- 386)
Financial Summary

Al 7/31/2005

Authorized

cton Removal Action (N- 329)
n Park Solvents (N- 332 and N-215)
ter-Teirorism Work Plan (N- 350)

y Asbestos Proj Assessment (N- 428)
wood Solvent! (N- 386)

y Economic Analysis (N- 064)
y Asbestos Proj - Export Plant (N- 423; AS 1 53)

y Asbestos Proj - Removals (N- 079; AS/BS17I)

•stos Sampling/Site Assessments(N- 131)

zard Ranking System Documentation (N- 135)

-rmountahi Insulation, SLC, Utah (N- 097; AS/BS 1 52)

inson Insulation, Minot, ND (N- 094)

tern Minerals, Denver, CO (N- 088; AS/BS013)

o Tire Fire

at Falls MT Insulation Site (N- 177; AS/BS 182)

ry Litigation Support (N- 192)

medial Investigation (N- 2 1 1 )

•ncdial Investigation Design/Oversight (N- 3 1 4)

rmiculite Insulation. SLC. Utah (N- 347; AS/BSOI4)

by Asbestos NPL Site (BM301)

Total EPA Funds Authorized

curred

allon f
Engineering:

Volpe Labor S
Overhead S

Volpe Travel S

Sublotal-Volpe Engineering S

as:
Subtotal-Contracts $

Supplies/Other: 5
tea O/H (3. 9% of Contracts) J

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

FY05 Planned
J 106.401
J 3,434
S 0
J (0)
S 0
J (0)
I 14.611

S 61.042

J (0)

J (0)
S 114.874

$ 1,598

J 19,605

$
S 14,361

J 26

$ (2,411)

5 819

J (8.385)

J 49.972

S 375,945

jirrent Month FY05 Actual Cost Current Month

$ - J
J S
$ J
S - S

s - s

i - S
S - i
$ - J

s
$
j
j
$
s
J
j
j
I
I
s
s
I
s
s
s
s
s
s
s

s
I
I
I

J

5
J
$

s

Planned
5,973,527

132,592
1.315

11.161.972
11.901
3.207 .

1,105.522

37.050.610

1.937

30.410

281.431

487,000

330.456

-

191.807

134.485

4,465.846

571.241

506.769

49.972

62,492,000

Cumulative
Actual Cost Casts Current Month

1,920 $
1.255 $

$

3.175 i

S.393 S

17 S

306 S

11,90] S

0
100.00%



WAF 05 - Nx386

PY

1999

1999

1999 Total

2000

2000 Total

PPA

VX916

VX916

VX016

WAF Total

PR

3481

3481

0

Contractor

Culligan Water

Culligan Water

Culligan Water Total

Water contracts

Water contracts Total

Task Order DOCUMENT

99P80882

99P80882

xxxx

Commitment

$1,835.00

$238.00

$2,073.00

$2,073.00

$6,320.46

$6,320.46

$6,320.46

$8,393.46

Actual Cost

$1,835.00

$238.00

$2,073.00

$2,073.00

$6,320.46

$6,320.46

$6,320.46

$8,393.46

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for Ju ly FY05.xls
Page 10



6) Llbby Economic Analysis (N- 064)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Llbby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 1 53)

8) Libby Asbestos Proj - Removals (N- 079, AS/BSI7I)

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Imermountain Insulation. SLC. Utah (N- 097: AS/B!

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 21 1)

18) Remedial Investigation Design/Oversight (N- 314)

19) Verrrdculitc Insulation. SLC, Utah (N- 347, AS/BSO

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Aull

Costs Incurred

Description
Volpe Engineering:

Volpe
Ov

Volpt

Subtotal-Volpe Ejtgir,
Commas:

Subtotal-Co

Equip/Supptics/Otncr:
Volpe Acq O/H (3.9% of Commas)

TOTAL

FY99 Planned
J 5.801.000
J 75,000
S 15,000
$
J 17,000
$
J

I

J

152)

•»)

orlud S 5,908,000

FY99Comm.

Labor S - $
:rhead J - $
Travel $ - J

ttring 1 - J

Unas I J

S - t
S - J

COST J - S

S
I
J
J
J
s
S
S
S
S

S

Current Month

J
J
J

$

$

$
$
t

FYOO Planned
1.398.711

13.685
30.440
32,844

3,000,000
5,000

500,000

5,493,000

20,000

10.493,680

FYOOC^n,

1.943 $
1,264 $

S
3,207 $

S

S
S

3,207 $

I
S
S
S
S
S
S
I
S
I
S
S
S
S

S

Current Month

J
J
J

J

J

J
J

S

FYOI Planned
109.850
26,538
13,685

4,819,210
23.542

1,793
171,077

20,415,372

19.793

100.000

30.000

235.000

235,000

10,000

26,210,860

FYOI Comm

J
S
J
J

J

S
i
$

i
$
s
$
S
S
S
S
S
S
$
I
S
$
I
$
S

s

Current Month

J
J
J

S

S

s
s
$

FY02 Planned
10

53.727
13.685

4.122.447
185

1,793
507.637

18,098.894

18,063

7.790

40.876

358.423

76,967
.

60.000

60.000

3.113,000

26,533,497

FY02 Comm

J
J
S
t

S

s
I
J

J
J
J
$
J
s
I
I
s
s
$
I
$
$
t
I
s
I
I

$

Current Month

S
s
s
s

J

J
J
I

FY03 Planned
10,840
13,772

0

1,196.180
5,187

(0)
234.458

4.874,209

(0)

(0)
196.698

29,881

79,701

23.799

43.649

3,062.265

571.450

135,869

10.477.957

FVM Con)[n

_

-

_

.

TOTAL AVAILABLE RUNDS
% Complete Compnred to AvaibbleJFunds



6) Libby Economic Analyst] (N- 064)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)

.3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
71 Libby Asbestos Proj - Export Plant (N- 423. ASI53)
E) I.ibby Asbestos Proj - Removals (N- 079. A S / B S I 7 I )

9) Asbestos Sampling/Site AssessmemsfN- 1 3 1 )
10) Hazard Ranking System Documentation (N- 135)
1 1 ) Intei-mountain Insulation, SLC, Utah (N- 097; AS/BS 1 5
12) Robinson Insulation. Minot, ND (N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/BSOI3)
14) Pablo Tire Fire
1 5) Great Falls MT Insulation Site (N- 1 77; AS/BS 1 82)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 21 1)
IS) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculite Insulation. SLC. Utah (N- 347. AS/BSOI4)
20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authoi

Costs Incurred

Description
Volpt Engineering'.

VolpeU
Overh

Volpe Ti

Subtotal-Volpe Engineei
Contracts:

Subtotal-Conir

Equip/Supplies/Other:
Volpe Acq O/H (3. 9% of Contracts)

TOTAL C(

TOTAL AVAILABLE FUI
% Complete Compared to Available Fi

j
1
5
$
S
j
s
j
s
j

!) J
J
j

J
s
$
J
s

zed J

Current Month

»r J - J
ad J J
ivel J - J
•ng S - S

as i J

J - i
i - *

ST J - S

DS
nds

FY04 Planned
0

20
0

1,342
0

(0)
86.859

150.295

(0)

(0)
158.572

1,598

85.684

155,606
25

(2.411)
819

505.532

1,144.139

FY04 Comm

S
J
J
s

s

t
s
J

j
I
s
I
$
s
s
s
s
$
$
s
I
$
s
s
s
5
5
$
s

Current Month

J
J
J
S

S

s
i
$

FY05 Planned
106,401

3,434
0

(0)
0

(0)
14.611
61.042

(0)

(0)
1 14.874

1,598

19.605

14,361
26

(2,411)
819

(8,385)
49,972

375,945

FV05 Comm. Current Month

$
$
J

S

s

s
s
s

s
I
s
s
s
s
s
I
s
s
s
s
s
s
s
s
s
s
I
I
s

s
s
s
s

i

s
s
s
s

Planned FY99 Planned
5,973,527 J 5.801,000

132,592 75,000
1,315 15,000

11.161,972
11.901 17.000
3,207 A

1.105,522
37,050.610

1.937 J

30,410 J
281,431
487.000
330.456

191,807
134.485

4.465,846
571,241
506.769
49,972

62,492.000 { 5,908.000

Cumulative
Committed Com Current Month FY99 Actual Coil Current Month

1.943 J - J $
1.264 J J - $

J - $ $

3,207 S . S . S

S - S - S

s - s - s
s - s - s

3,207 S - B J S

(0) A-B
100.0%



6) Libby Economic Analysis (N- 064)
Financial Summary

Al 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermounlain Insulation, SLC, Utah (N- 097; AS/B

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BSOI3)

1J) Pablo Tire Fire

15) deal Falls MT Insulation Sile (N- 177. AS/BSI82)

Ib) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC. Utah (N- 347; AS/BSO

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Aut

Costs Incurred

Description
Volpe Engineering:

FYOO Planned
S
s
s
s
s
5
j
$
$
s

152)

4)

orbed J

1.398.711
13.685
30,440
32.844

3,000,000
5.000

500,000

5,493,000

20.000
.

10,493,680

FV01 Planned
109,850
26.538
13,683

4,819,210
23.542

1,793
171.077

20,415,372

19,793

100.000

30,000

235,000

235,000

10.000

FYOO Actual Cost

26,210.860

Current Month FY01 Actual Cost

FY02 Planned
10

53,727
13,685

4,122.447
185

1,793
507,637

18.098,894

18,063

7.790

40,876

358,423

76,967

60.000

60.000

4.465.846

27.836J43

FY03 Planned
J
J
J
S
s

j
j
j
j
$
j
j
j
$
s
s
j
J

10,840
13,772

0
1. 196.180

5.187

234,458

4,874,209

(0)

(0)
196.698

29.881

79,701

23.799

43.649

3.062.265

571.450

135,869

FY04 Planned
$
$
S
$
J
J
5
J
J
J
S
J
$
J
$
I
S
S
S

0
20
0

1.542
0

(0)
86.859

150.295

(0)

(0)
158,572

1.598

85.684

.

155.606

25

(2,411)

819

505,532

Current Month FY02 Actual Cost

10,477,957

Current Month FY03 Actual Cost Current Month FY04 Actual Cost

Contracts:

Equip/Supplies/Other:

Volpe
Ov

Volpe
Subtotal- Volpe Engin

Subtotal-Cm

Volpe Acif O/H <3.'% of Contracts)

TOTAL

TOTAL AVAILABLE F
% Complete Compared to Available

.abor $
rhead S
Travel J
•ering t

tracts f

t
f

COST S

UNDS
Funds

1.943
1.264

3,207

-

.
-

3,207

$
S
s
I

s

s
s
I

$
J
s
s

t

1
s
J

$
s
s
s

s

t
s
$

$
$
j
s

i

f
s
$

s
$
J
f

s

s
s
$

s
$
$
s

s

s
s
$

J - J
J - $
J - J
I S

S - S

s - s
s s
$ J



6) Libby Econo

Funds Author*:,
1) Stockton Rerr
2) Aspen Park S<
3) Counter- Tent
4) Libby Asbesto
5) Lockwood So
6) Llbby Econo
7) Libby Asbesto
8) Libby Asbesto
9) Asbestos Sam
10) Hazard Rank
1 1) Intermountai
12) Robinson Ins
13) Western Min
14) Pablo Tire Fi
15) Great Falls \
16) Libby Litigat
17) Remedial Inv
IS) Remedial Inv

19) Vermiculitel
20) Libby Asbest

Costs Incurred

Description
Volpe Engineeri,

Contracts:

Equip/Supplies/
Volpe /tcqO/H

Ic Analysis (N- 064)
Financial Summary

Al 7/31/2005

val Action (N- 329)
vents (N- 332 and N-2 15)

rism Work Plan (N- 350)
Proj Assessment (N- 428)

venu (N- 386)
Ic AnalyiU (N- 064)
Proj - Export Plant (N- 423; AS1 53)
Proj - Removals (N- 079; AS/BSI7I)
ing/Site AsscssmentsfN- 131)

ng System Documentation (N- 135)
Insulation. SLC, Utah (N- 097; AS/BSI52)
lalion. Minot. ND (N- 094)
rals. Denver. CO (N- 088; AS/BSOI3)

•e

T Insulation Site (N- 177, AS/BS182)
on Support (N- 192)
stigation(N- 21 1)
stigatkm Design/Oversight (N- 314)
isulation. SLC, Utah (N- 347; AS/BS014)
sNPLSitc(BM301)

Total EPA Funds Authorized

g-
Volpc Labor $

Overhead 3
Volpe Travel 3

Subtotal- Volpe Engineering S

Subtotal-Contracts S

ther: S
1.9% of Contracts) I

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

$
J
S
J
J
J
$
3
3
I
S

S

S
$
$
S

S
$
I
$
$

Current Month

J
J
J

S

S

S
S
S

FY05 Planned
106,401

3.434
0

(0)
0

(0)
14,611

61,042

(0)

(0)
114.874

1.598

19,605

14,361
26

(2.411)
819

(8.385)
49.972

375.945

FY05 Actual Cost Current Month

S
S
$
S

S

$
S

S

Planned
5,973.527

132,592
1,315

11,161,972
11.901
3,207

1,105.522
37.050.610

J 1.937

S 30.410
$ 281,431
J 487.000
J 330,456

J
3 191,807

S 134.485
$ 4,465,846
I 571.241

I 506.769
I 49,972
S 62,492,000

Cumulative
Actual Cost Cos« Current Month

$ 1,943 $
3 1,264 3
3 - 3
S 3,207 S

I - S

I - i
S - S
I 3,207 $

3 (0)
100.0%



7) Libb.v Asbestos Proi - Export Plant (N- 423; AS1
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 42}; AS1

8) Libby Asbeslos Proj - Removals (N- 079; AS/BS17I)

9) Asbestos Sampling/Site Assessmcnts(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation, SLC. Utah (N- 097; AS/B

12) Robinson Insulation, Minot. ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177, AS/BS182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oveisighl (N- 314)

19) Vcrmiculilc Insulation. SLC. Utah (N. 347. AS/BSO

20) Libby Asbeslos NPL Site (BM30I)

Total EPA Funds Aut lorlzed S

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/Supplies/Olher:

ValpcAcq O/H (3.9% of Contracts)

TOTAL AVAILABLE ] UNDS
•/• Complete Compared to Available Funds

FY99 Planned
5,801,000

75,000
15,000

17,000

FYOO Planned
1,398,711

13,685
30,440
32,844

3,000.000
5.000

500,000

5.493.000

20,000

152)

FY01 Planned
109,850
26.538
13,685

4.819,210
23.542

1.793
171,077

20,415.372

19,793

100,000

30,000

235,000

235,000

10,000

5,908,000

FV99 Comm.

10,493.680

Current Month Current Month

26,210,860

FY01 Comm

FY02 Planned
10

53,727
13.685

4.122,447
185

1,793
507,637

18.098.894

18.063

7.790

40,876

358,423

76.967

60,000

60,000

3.113.000

26,533.497

FY03 Planned

I
J
S
J
J
S
S
S
$
S
S
J
J
S
S
J
$
J
J

10.840
13.772

0
1.196.180

5.187
(0)

234,458

4,874.209

(0)

(0)
196,698

29,881

79.701

-

23,799

43.649

3.062.265

571.450

135,869

10.477,957

Current Month Current. Month

Volpt
0^

Volp<

Subtotal- Volpe Engit

ts)

Subtotal-Co

TOTAL

Labor S
erhead J
Travel $

eering 5

itracts S

S
I

COST $

S
J
$
J

J

J
S

S

J
$
J
J

J

S
3

S

3,130
2,037

-

S.I66

JI2.6I7

.

11,069

328,923

S
S
I
S

J

5
S

S

S 9.583
$ 6,424
$ 2.845

J H.S52

J /0;,7«

S
t 3,630

J 125,226

S
S
S
5

I

5
i
J

.

-

(S.900)

.

(3H)

(9,214)

S
S
I
I

I

S
5
$

2.154 $
1.403 J

J

3.556 S

413,220 S

42 S
15,190 S

432,709 S

J 6.910
$ 4,483
$
J 11,393

S 101,94!

$
S 3,7 tl

S 117,122



7) Llbby Asbestos Pro| - Export Plant (N- 423; ASIS3)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
:) Aspen Park Solvents (N- 332 and N-215)
3) Counter-TeiTorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; ASI53)
8) Libby Asbestos Proj - Removals (N- 079. AS/BS 171)

9) Asbestos Sampling/Site As$essmcnts(N- 131)
10) Hazard Ranking System Documentation (N- 135)
1 1 ) Intel-mountain Insulation, SLC, Utah (N- 097; AS/BS 1 5:
1 2) Robinson Insulation, Minot, ND (N- 094)
1 3) Western Minerals. Denver. CO (N- 088; AS/BSO 1 3)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177; AS/BS 182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 21 1)
18) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculite Insulation, SLC. Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM301)
Total EPA Funds Author!

Costs Incurred

Description
Volpe Engineering:

Volpe Lai
Ovcrh<

Volpe Tr:
Subutal-Volpe Engineer,

Contracts:
Subtotal-Centra

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL CO

TOTAL AVAILABLE FUM
% Complete Compared to Available Fu

F
J
S
J
S
J
J
$
S
J
5

) J
J
J

J
J
$
J
S

:ed S

Current Month

or $ • S
ad J - $
vel I - J

'* S - S

*J S - S

S - S
I - f

>T J - S

)S
di

!V04 Planned
0

20
0

1,542
0

(0)
86,859

150.295

(0)

(0)
158.572

1,598

85,684

155,606
25

(2,411)
819

505,532

1,144,139

FY04 Comm

934 J
577 $

$

1,512 S

81,073 $

IS t
3,432 f

86,931 S

S
J
S
S
J
J
S

J
J
J
S
S
t
S
I
S
S
S
J
S
S

Current Month

J
$
$

S

f

S
J
$

FY05 Planned
106,401

3.434
0

(0)
0

(0)
14.611
61.042

(0)

(0)
114.874

1.598

19,605
-

14.361
26

(2.411)

819

(8,385)
49,972

375,945

FY05 Comm. Current Month

J
J
$

S

S

1
t

$

S
$
S
J
J
S
S
I

S
S

S
S
S

s

S
s
s
t
s

s

Planned
5.973.527

132,592
1.315

11,161,972
11.901
3.207

1,105,522
37.050,610

1.937

30,410
281,431
487.000
330.456

.

191.807
134.485

4.465.846
571,241

506.769
49,972

62,492,000

Cumulative
Committed Costs

22,711 J
14,923 $
2,845 $

40,479 S

1.012.572 S
t

57 f
37.S03 S

1.090.911 S

14.611
98.7%

FV99 Planned
J 5.801.000
J 75,000
J 15.000
J
$ 17.000
$

A J

$
J

S

S 5,908,000

Current Month FY99 Actual Cost Current Month

I - $
J - J
$ - J

$ - i

(8,900) f - S_

S - S
(314) J - J

(9,214) B S $

A-B



7) Llbby Asbestos Proj - Eiport Plant (N- 423; ASI5 )
Financial Summary

At 7/31/2005

Funds Authorised

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Llbby Asbestos Proj - Eiport Plant (N- 423; AS 15.

8) Libby Asbestos Proj - Removals (N- 079; AS/BS 171)

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

I I) Intcrmouncain Insulation, SLC. Utah (N- 097; AS/BS

12) Robinson Insulation, Minot. ND (N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177, AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculitc Insulation. SLC, Utah (N- 347; AS/BS01

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Auth

Costs Incurred

Description
Volpe Engineering:

S
J
$
j
s
j

) $
J
J
J

52)

FYOO Planned
1.398,711

13.685
30,440
32.844

3,000.000
5,000

500,000

5,493,000

20.000

rized S 10,493,680

FYOI Planned
109,850
26,538
13.685

4,819,210
23,542

1,793
171,077

20,415,372

19,793

100.000

30,000

235,000

235,000

10.000

FYOO Actual Cost Current Month

26.210,860

FV01 Actual Cost Current Month

FY02 Planned
10

53.727
13.685

4,122,447
185

1,793
507,637

18.098.894

18,063

7.790

40.876

358,423

76.967

60,000

60,000

4,465.846

27,886,343

FY02 Actual Cost

FY03 Planned
J
J
J
J
J
5
$
S
J
S

$
J
j
$
j
s
s
j
J

10.840
13,772

0
1.196. 180

5,187
(0)

234,458

4.874,209

(0)

(0)
196,698

29.881

79,701

23,799

43.649

3.062,265

571,450

135.869

Current Month

10,477.957

FY03 Actual Cost

FY04 Planned
S
$
J
s
j
s
s
$
5
j

s
j

0
20
0

1.542
0

(0)
86.859

150.295

(0)

(0)
158,572

1.598
85.684

155.606

25

(2.411)

819

505,532

Current Month

1,144.139

FY04 Actual Cost

Equip/Supplies/Other:
Volpe Acq 0/H (3.9% of Contracts)

Volpe
Ovi

Volpe

Subtotal- Volpe Engiit

as)

OTAL

Subtotal-Cot

TOTAL

AVAILABLE F
Compared to Available

Jbor J
•head I
fravcl J

ering S

Tacts S

S
i

:OST s

INDS
\indl

3,130 S
2,037 S

J

5,166 S

312.6S7 S

S
11.069 $

328,923 i

S
J
J
f
i

s
s
s

9,583
6,424
2,845

1S.S52

102,744

3,630

125,226

$
S
S
5

S

S
J
S

J 2.154
$ 1.403
J

S 3,556

S 410,973

S 42
(314) S IS,S°0

(314) S 430.462

S
s
s
I

J

s
i
s

J 6.910
J 4,483
J

J 11,393

S 101,94!

J
S 3.7S1

S 117,122

S
s
s
I

s

s
j
s

j
$
j
s

s

s
s
J

934
577

1,512

31,973

IS
3,432

86.931



7) Lib y Asbestos Pro] - Eiport Plant (N-4Z3; ASI53)
Financial Summary

Al 7/31/2005

Funds
l)Sto
2) Asp
3)Coi
4) Libl
5)Loc
6) Libl
7) Lib

8) Libl

9)Asb

10) Ha

l l ) l n t

12) Re

I3)W

14) Pa

15) Gi

16) Lil

17) Re

18) Re

19) Vc

20) Lit

dual

Dacrt
Valpe

Contra

Equip
Voipe

Authorized
klon Removal Action (N- 329)
•n Park Solvents (N- 332 and N-215)
ter-Terrorism Work Plan (N- 350)

y Asbestos Proj Assessment (N- 428)
wood Solvents (N- 386)

v Economic Analysis {N- 064)
y Asbestos Proj - Eiport Plant (N- 423; ASI53)

y Asbestos Proj - Removals (N- 079; AS/BS 1 7 1 )

stos Sampling/Site Assessmcnts(N- 131)

zard Ranking System Documentation (N- 135)

rrmountain Insulation, SLC, Utah (N- 097, AS/BS 152)

binson Insulation. Minot, ND (N- 094)

stem Minerals, Denver. CO (N- 088; AS/BSO 1 3)

lo Tire Fire

at Falls MT Insulation Site (N- 1 77; AS/BS 1 82)

by Litigation Support (N- 192)

nedial Investigation (N- 21 1)

nedial Investigation Design/Oversight (N- 314)

miculile Insulation, SLC, Utah (N- 347, AS/BS014)

by Asbestos NPL Site (BM301)

Total EPA Funds Authorized

icurred

itlon
'.itgiaeering:

Volpe Labor $
Overhead I

Volpe Travel J

Subtotat-Volpe Engineering S
•ts:

Subtotal-Contracts S

Jupplia/Other: S
Icf O/H (3.9% of Contracts) S

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

J
S
S
S
S
$
S
S
S
S
S
S
5
S
S
5
S
S
$
S
S

Current Month

J
$
$

i

S

S
I
S

FY05 Planned
106,401

3.434
0

(0)
0

(0)
14.611

61.042

(0)

(0)
114,874

1,598

19,605
-

14,361

26

(2.411)

819

(8.385)

49.972

375,945

FY05 Actual Cost Current Month

J
J
J

$

S

S
S
$

S
S
S
S
I
J
S
S

S
S
I
$
S
5
S
S
S
S
S
S
S

$

$

Planned
5.973.527

132,592
1,315

11.161.972
11.901
3.207

1.105,522

37,050.610

1.937

30.410

281.431

487.000

330.456
-

191,807

134,485

4.465.846

571.241

506,769

49.972

62,492.000

Cumulative
Actual Cost Costs

22,711 J
14.923 J
2.845 J

40,479 t

1.010.324 S
S

57 1
J7.I01 J

1,088,664 S

16,858
98.5V.

Current Month

-
-
-

-
-
-

(314)

(314)



WAF07-Nx423andAS153

PY

2000

2000

2000

2000 Total

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

PPA

VX016

VX016

VX016

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VXJI '6

VX316

VX3I6

PR

3669

3681

3697

3688

3713

3906

3914

3923

4004

4035

4078

3915

4095

4097

4107

Contractor

COM

COM

COM

COM Total

Cashins

Cashins Total

COM

COM Total

COM

COM

COM

COM

COM Total

Kuo

K.UO

Kuo Total

Marcor

Mar cor Total

CUM

CDM Total

Kuo

Kuo

Task Order

9

9

9

9 Total

9

9 Total

9

9

9

9 Total

19

19 Total

6

6

6 Total

8

8 Total

19

19 Total

6

6

6 Total

DOCUMENT

99D00017

99D00017

99D00017

01P80229

99D00017

99D00017

99D00017

99D00017

99D00017

01D30006

01D30006

96D00036

99D00017

01D30006

01D30006

Commitment

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$0.00

$0.00

$102,744.00

$102,744.00

$102,744.00

$102,744.00

$95,889.00

$98,000.00

$26,287.00

$220,176.00

$20,000.00

$20,000.00

$240,176.00

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$23,044.17

$23,044.17

$23,044.17

$413,220.17

$30,000.00

$30,000.00

$30,000.00

$71,947.91

$0.00

$71,947.91

Actual Cost

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

• $0.00

$0.00

$102,744.00

$102,744.00

$102,744.00

$102,744.00

$93,641.50

$98,000.00

$26,287.00

$217,928.50

$20,000.00

$20,000.00

$237,928.50

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$23,044.17

$23,044.17

$23,044.17

$410,972.67

$30,000.00

$30,000.00

$30,000.00

$71,947.91

$0.00

$71.947.91

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,247.50

$0.00

$0.00

$2,247.50

$0.00

$0.00

$2,247.50

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,247.50

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master lor July FY05.xls
Page 11



\VAF07-Nx423andAS153

PY

2003

2003 Total

2004

2004

2004 Total

WAF Total

PPA

VX316

VXI6

VX16

PR

4158

4158

4353

Contractor

Kuo Total

MWWbid

MWVV bid Total

Kootenai Paving

Kootenai Paving

Kootenai Paving Total

Task Order DOCUMENT

04C10010

04C10010

Commitment

$71,947.91

$0.00

$0.00

$101,947.91

$81,140.81

$831.90

$81,972.71

$81,972.71

$1,012,571.79

Actual Cost

$71,947.91

$0.00

$0.00

$101,947.91

$81,140.81

$831.90

$81,972.71

$81,972.71

$1,010,324.29

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,247.50

VX16 PR MaslerforJulyFY05.xls
Page 12



8) Llbby Asbestos Proj - Removals (N- 079; AS171))
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; ASI53)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS17J
9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intcrmountoin Insulation. SLC, Utah (N- 097; AS/B^152)
12) Robinson Insulation, Minot. NO (N- 094)
13) Western Minerals, Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177; AS/BS182)
16) Libby Legation Support (N- 192)
17) Remedial Investigation ( N - 2 1 1 )
IS) Remedial Investigation Design/Ovensight (N- 314)

19) Vemiiculite Insulation. SLC. Ulan (N- 347; AS/BSO
20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Autrjlorized I

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/Supplies/Otner:
Volpe Acq O/H (3.9% of Contracts)

TOTAL AVAILABLE f]UNDS
•/• Complete Compared to Available

FV99 Planned
5,801,000

75.000
15,000

17,000

FVOO Planned
1,398.711

13,685
30.440
32,844

3.000.000
5.000

500,000
5.493,000

20,000

FY'Ol Planned
109,850
26,538
13.685

4.819.210
23,542

1.793
171,077

20,415,372

19,793
100.000
30.000

235.000
235,000

10,000

FVOZ Planned
10

53,727
13.685

4,122.447
185

1,793
507.637

18,098,894

18.063

7.790

40,876

358.423

76.967

5,908,000 10,493,680

Current Month Current Month

26,210,860

FY01 Comm Current Month

60,000
60.000

3.113,000

26,533,497

FY02 Comm

FY03 Planned
$

J
S

J

j
j
j
s
s
s
j
j
s
s

10.840
13,772

0
1. 196,180

5,187
(0)

234.458
4,874.209

(0)
(0)

196.698
29.881
79,701

23,799
43.649

3.062.265
571,450
135,869

10.477,957

Current Month

Volpe
Ov

Volpe In-House S
Volpe

Subtotal- Volpe Engin

Subtotal-Co,

is)

TOTAL

Labor
rhead
upport
Travel

''"ng

tracts

COST

S
J
j
$
J

s

s
s
s

$
J
$
J
J

t

s
s
J

-
-
-
-

s

s
s
J

47,269
30.758

1.440
13.874
93,341

3,219,796

2,076
116,552

3,501,765

S
J
5
S
s

s

s
s
s

J
J
J
J
t

s

t
t
s

251,836
168,806
38,710
78.639

537,991

14,923,127

19,615
529,371

16,010.880

J
S
s
s
$

s

s
s
s

.

.

(3,341)

.
(US)

(3,459)

S
I
s
s
s

s

s
s
s

360,173
234,616
91,472
74.901

761,163

10,931,144

55,661
426,273

12,174.243

S
S
I
I
s

s

s
s
s

J
J
$
$
J

s

s
s
s

173.695
112.693
163.459
24.836

414,634

4,476,i4S

70,337
175,096

5,196,962

'unds



8) Libby Asbestos Proj - Removal] (N- 079; ASI71))
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Paik Solvents (N- 332 and N-215)
3) Counter-Teiiorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

1 1 ) Intermountain Insulation, SLC, Utah (N- 097; AS/BS 1 5

12) Robinson Insulation. Minot, ND (N- 094)

1 J) Western Minerals. Denver, CO (N- 088: AS/BS013)

14) Pablo Ti ic Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 21 1)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Author

Costs Incurred

Description
Volpe Engineering:

Volpe La
Overh

Volpe In-House Sup
Volpe Tr

Subtotal-Volpe Engineei
Contracts:

Subtotal-Conln

Equip/Suppliei/Other:

Volpe Acq O/H (3.9% of Contracts)

TOTAL C(

TOTAL AVAILABLE FUI>
% Complete Compared to Available Fu

)

ted

wr
ad
ion
vel

"S

cts

ST

DS
ids

3
3
3
3
3
3
3
3
3
3
3
3
3

3
3
3
3
3

3

Current Month

J • J
S - J
$ J
3 3

3 - 3

3 - S

I - S
S - S

3 • 3

FV04 Planned
0

20
0

1,542
0

(0)
86,859

150,295

(0)

(0)
158,572

1,598

85.684

155,606

25

(2.411)

819

505,532

1,144,139

FV04 Comm

1.858 3
1.148 $

214 J
6,728 $

9,941 3

I7,S19 S

4,025 S
3,ISt S

105,718 3

3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3

Current Month

J
J
3
3
3

S

S
S

3

FV05 Planned
106.401

3.434
0

(0)
0

(0)
14.611

61,042

(0)

(0)
114,874

1,598

19.605

-

14,361

26

(2.411)

819

(8,385)

49,972

375.945

FV05 Comm. Current Month

$
$
$
J

J

S

1,000 S
43 S

1,043 3

3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3

3

t
S

3

3

Planned
5,973.527

132.592
1,315

11.161,972
11.901
3.207

1,105.522

37,050,610

1,937

30,410

281,431

487,000

330,456

191,807

134,485

4,465,846

571,241

506,769

49,972

62,492.000

Cumulative
Committed Costs

834.831 3
548,022 J
295.295 J
198,978 3

1,877,12° 3

33,709,500 S

1S2,7SS t
1,251,19! S

36.990,610 S

60,000
99.8%

FV99 Planned
3 5.801.000
J 75.000

15.000
.

17,000
.

A $

S

3

3 5.908.000

Current Month FY99 Actual Cost Current Month

$ - J
$ 3
3 - 3
3 3

3 - 3

(3,341) $ - S

S t
(111) S - 3

(3.459) B J - $

A-B



8) Libby Asbestos Pro) - Removals (N- 079: ASI71))
Financial Summary

Al 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 330)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS17I

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intcrmountain Insulation. SLC, Utah (N- 097; AS/BS

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC, Utah (N- 347; AS/BSOI.

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authi

Costs Incurred

Description
Volpe Engineering:

rized $

Equip/Supplies/Other:
Voipe Acq O/H (3.9% of Comma

TOTAL AVAILABLE Fl NDS
% Complete Compared to Available I undl

FYOO Planned
1,398.711

13.685
30,440
32,844

3,000,000
5,000

500,000

5,493,000

20,000

52)

FY01 Planned
109.850
26,538
13,685

4,819,210
23.542

1,793
171,077

20,415,372

19.793

100,000

30,000

235,000

235,000

10,000

10.493.680

FVOO Actual Cost

26.210,860

Current Month FY01 Actual Cost Current Month

FY02 Planned
10

53,727
13.685

4,122,447
185

1,793
507,637

18,098,894

18,063

7,790

40,876

358,423

76,967

60,000

60,000

4.465,846

27,886,343

FV02 Actual Cost

J
J
5
J
J
J
J
S
J
$
S
$
S
J
J
S
J
$
J

FY03 Planned
10.840
13.772

0
1,196.180

5,187
(0)

234.458

4.874,209

(0)

(0)
196,698

29,881

79,701

23,799

43.649

3.062,265

571.450

135.869

FY04 Planned

J
J
S
J
J
J
S
S

S
J
S
J
$
J
J
S
J
5
$

0
20

0
1.542

0

(0)
86.859

150,295

(0)

(0)
158,572

1.598

85.684

155,606

25
(2,411)

819

505.532

Current Month

10,477.957

FV03 Actual Cost Current Month FV04 Actual Cost

Volpe I
Ove

Volpe In-House Si
Volpe

Suolotal-Volpe Engine

Subtotal-Con

Is)

TOTAL (

abor
head
pport
'ravel

•ring

mas

OST

J
j
s
1
I

I

J
i
s

47,269
30,758

1,440
13,874

93,34,

3,2S9, 796

2,076
116,552

3,501,765

J
S
J
s
J

s

I
J
s

J
$
$
$
I

J

J
s
$

251,836
168,806
38,710
78.639

537,991

14.91S.OSS

19,615
529,37!

16,005,111

J
5
S
J
S

5

S
S
s

J
J
J
$
s

s

s
(IIS) S
(118) $

360,173
234,616
91,472
74.901

761,163

10,8SS,374

55,663
426.273

12,131,473

I
S
J
J
S

$

s
s
$

$
s
J
J
s

J

s
s
$

173.695
112,693
163,459
24,836

474.6S4

4,4SS,540

70,337
175,096

5,178,657

S
S
s
J
i

s

i
s
s

J
$
$
J
s

61 S

s
s

61 S

1,858
1.148

214
6.728

9.94S

10,089

4,025
3.S56

97.918



8) Llbty- Asbestos Proj - Removals (N- 079; AS171))
Flnanclil Summary

At 7/31/2005

Funds
l)Stoc
2)Asp<
3) Cour
4) Libb
5) Lock
6) Libb
7) Libb

8) Libb

9)Asb(

10) Ha:

1 1) Imc
!2)Ro!

13) We

14) Pab

ISJGre

16) Lib

17) Ret

!8)Rei

19) Vei

20) Lib

Costs Ii

Descrli
Volpe I

Control

EquipA
Volpe/

\uthorlicd
ton Removal Action (N- 329)
l Park Solvents (N- 332 and N-215)
ter-Terrorism Work Plan (N- 350)
Asbestos Proj Assessment (N- 428)

ivood Solvents (N- 386)
Economic Analysis (N- 064)
Asbestos Proj - Export Planl (N- 423. AS 1 53)

y Asbestos Pro] - Removals (N- 079; AS/BSI71)

;tos Sampling/Site Assessmems(N- 131)

ird Ranking System Documentation (N- 135)

mountain Insulation, SLC, Utah (N- 097. AS/BS152)

inson Insulation, Minot, ND (N- 094)

tern Minerals, Denver, CO (N- 088; AS/BS013)

o Tire Fire

it Falls MT Insulation Site (N- 177; AS/BSI82)

y Litigation Support (N- 192)

icdial Investigation (N- 2 1 1 )

icdial Investigation Design/Oversight (N- 314)

rdculite Insulation, SLC, Utah (N- 347; AS/BS014)

y Asbestos NPL Site (BM301)

Total EPA Funds Authorized

curred

tion
nginetring:

Volpe Labor J
Overhead $

Volpe In-House Suppoit $
Volpe Travel J

Subtotal-Volpe Engineering S

H:
Subtotal-Contrttds S

applies/Other: S
cqO/H (3.9% of Contracts) f

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

J
S
S
$
J
J
J
S
S
$
S
J
J
J
J
S
$
S
S
S
$

Current Month

J
$
J
J
J

J

J
i

S

FY05 Planned
106,401

3.434
0

(0)
0

(0)
14,611

61.042

(0)

(0)
114,874

1.598

19,605
.

14.361

26

(2,411)

819

(8,385)

49,972

375,945

PY05 Actual Cost Current Month

J
J
$
$

S

S

S
S

$

I
5
i
I
S
S
I
S
S
S
I
I
S
S

I
S

S
I
S
S
i

S

S
i
S

S

Planned
5,973.527

132.592
1.315

11.161.972
11.901
3.207

1,105,522

37,050.610

1,937

30.410

281.431

487.000

330,456

191.807

134,485

4,465,846

57 U41

506.769

49.972

62.492.000

Cumulative
Actual Cost Costs

834.83 1 $
548.022 J
295.295 $
198.978 J

1,177,126 S

33,634,856 S

1SI,7SS S

1,251,156 t

36.914,924 S

135,686
99.6%

Current Month

-
-

61

_

(US)
(57)



WAF 08 - Nx079 and AS171

PY

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

20(10

2000

2000

2000 Total

PPA

VXOI6

VX016

VX016

VXOI6

VX016

VXOI6

VX016

VX016

VXOI6

VXOI6

VX016

VX016

VXOI6

VXOI6

V X O I 6

VXOI6

VXOI6

VX016

VXD 16

VXOI6

VXOI6

VXOI6

VX016

V X U I 6

VXOI6

V X O I 6

PR

3631

3657

3665

3665

3639

3660

3670

3682

3695

3696

3703

3684

3687

3627

3637

3645

3654

3662

3673

3651

3671

3689

3694

jbyy

3638

3638

Contractor

Apex

Apex Total

Argus

Argus

Argus

Argus Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Parker Relocation

Parker Relocation

Parker Relocation Total

Task Order

6

6

6

6

6

6

6

6 Total

10

10

10 Total

4

4

4

4

4

4

4 Total

5

5

5

5

5

5 Total

DOCUMENT

OOP8043I

OOP80436

OOP80482

OOP80482

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

OOP80393

OOP80393

Commitment

$2,080.62

$2,080.62

$8,818.75

$16,056.00

$504.00

$25,378.75

$250,000.00

$92,033.00

$92,033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858,959.00

$11,660.00

$3,350.00

$15,010.00

$873,969.00

$93,702.26

$7,553.00

$30,462.00

$21,094.71

$35,195.58

$10,879.61

$198,887.16

$500,000.00

$438,487.00

$488,397.00

$488,396.25

$250,000.00

$2,165,280.25

$2,364,167.41

$21,000.00

$3,200.04

$24,200.04

$3,289,795.82

Actual Cost

$2,080.62

$2,080.62

$8,818.75

$16,056.00

$504.00

$25,378.75

$250,000.00

$92,033.00

$92,033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858,959.00

$11,660.00

$3,350.00

$15,010.00

$873,969.00

$93,702.26

$7,553.00

$30,462.00

$21,094.71

$35,195.58

$10,879.61

$198,887.16

$500,000.00

$438,487.00

$488,397.00

$488,396.25

$250,000.00

$2,165,280.25

$2,364,167.41

$21,000.00

$3,200.04

$24,200.04

$3,289,795.82

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for July FY05.xls
Page 13



WAF 08 - Nx079 and AS171

PY

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

ZUUl

2001

2001

2001

2001

2001

PPA

VX1I6

V X 1 I 6

VX116

VX116

V X 1 I 6

VX116

V X I I 6

VX116

VX116

VX116

VX1I6

VX116

VX116

VX116

VX116

V X I I 6

V X 1 I 6

VX116

VXI16

VX116

VX1I6

VX116

VX116

VX1 ID

VX1I6

VX116

VX116

VX116

VX116

PR

3759

3792

3797

3806

3806

3709

3830

3830

3867

3867

3875

3879

3643

3692

3705

3788

3831

3688

3712

3731

3741

3750

3762

J/ /4

3800

3802

3828

3853

3856

Contractor

Alert

Alert

Alen

Alert

Alert

Alert Total

Argus

Argus

Argus

Argus

Argus

Argus

Argus

Argus Total

Birk Conslruction

Birk Construction

Birk Conslruction

Birk Construction

Birk Construction

Birk Construction Total

Cashins

Cashins Total

COM

COM

COM

COM

COM

LUtVl

COM

COM

COM

COM

CDM

Task Order

struc fill

struc fill

struc HI!

struc fill

struc fill

struc HI! Total

6

6

6 Total

13

13

13

\i

13

13

13

13

13

13 Total

DOCUMENT

01P80240

01P80240

OIP80240

01P80240

01P80240

OOP80482

OIP80328

01P80328

01P80328

01P80328

01P80328

01P80328

01C10030

01C10030

01C10030

01C10030

01C10030

01P80229

99DOOOI7

99D00017

99D00017

99D00017

99D00017

WUUUU 1 /

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$22,400.77

$15,672.23

$7,640.50

$610.50

$407.00

$46,731.00

$16,906.50

$16,101.93

$2,099.02

$736.56

$97.80

$16,805.49

$175.89

$52,923.19

$25,000.00

$7,600.00

$55,000.00

$99,500.00

$79,600.00

$266,700.00

$266,700.00

$5,559.50

$5,559.50

$143,440.00

$267,638.00

$411,078.00

$75,000.00

$125,000.00

$85,000.00

s/u,uuo.uu

$400,000.00

$190,000.00

$190,000.00

$500,000.00

$169,000.00

$1,804,000.00

Actual Cost

$22,400.77

$15,672.23

$7,640.50

$610.50

$407.00

$46,731.00

$16,906.50

$16,101.93

$2,099.02

$736.56

$97.80

$16,805.49

$175.89

$52,923.19

$25,000.00

$7,600.00

$55,000.00

$99,500.00

$79,600.00

$266,700.00

$266,700.00

$5,559.50

$5,559.50

$143,440.00

$265,156.29

$408,596.29

$75,000.00

$125,000.00

$85,000.00

> /u.ouo.uu

$400,000.00

$190,000.00

$190,000.00

$500,000.00

$165,862.77

$1,800,862.77

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,481.71

$2,481.71

$0.00

$0.00

$0.00

»u.uu

$0.00

$0.00

$0.00

$0.00

$3,137.23

$3,137.23

VX16 PR Master for July FY05.xls
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WAF 08 - Nx079 and ASI71

PY

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

PPA

VX116

V X 1 I 6

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

V X 1 I 6

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX1I6

VX116

VX116

PR

3878

3707

3791

3812

3823

3842

3839

3839

3880

3752

3752

3789

3882

3811

3826

3708

3765

3/iii

3809

3716

3735

3772

3786

Contractor

COM

COM Total

Crookshank

Crookshank Total

Display/Transp racks

Display/Transp racks Total

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035 Total

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo Total

Vlarcor

Vlarcor

Marcor

Vlarcor

Marcor

Vlarcor

Vlarcor

Vlarcor

Task Order

16

16 Total

3

3 Total

4

4

4 Total

5

5

5

5 Total

1

1

1

1

1 Total

2

2 Total

3

3 Total

4

4

4

4

4 Total

5

5

5

5

DOCUMENT

99D00017

01P80022

OIP80244

96D00035

96D00035

96D00035

96D00035

96D00035

96D00035

01D30006

OID30006

01D30006

01D30006

01D30006

01D30006

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

Commitment

$750,000.00

$750,000.00

$2,965,078.00

$8,985.00

$8,985.00

$1,395.00

$1,395.00

$2,863.50

$2,863.50

$170,000.00

$81,572.76

$251,572.76

$250,000.00

$436,158.30

$375,000.00

$1,061,158.30

$1,315,594.56

$20,468.57

$30,657.43

$6,937.03

$200,000.00

$258,063.03

$4,460.26

$4,460.26

$361,027.38

$361,027.38

$623,550.67

$30,000.00

$87,000.00

$87,663.00

$106,185.75

$310,848.75

$204,471.75

$100,000.00

$18.000.00

$5,107.76

Actual Cost

$750,000.00

$750,000.00

$2,959,459.06

$8,985.00

$8,985.00

$1,395.00

$1,395.00

$2,863.50

$2,863.50

$170,000.00

$81,572.76

$251,572.76

$250,000.00

$436,158.30

$375,000.00

$1,061,158.30

$1,315,594.56

$20,468.57

$30,657.43

$6,937.03

$200,000.00

$258,063.03

$4,460.26

$4,460.26

$361,027.38

$361,027.38

$623,550.67

$30,000.00

$87,000.00

$87,663.00

$106,185.75

$310,848.75

$204,471.75

$100,000.00

$18,000.00

$5,107.76

Balance

$0.00

$0.00

$5,618.94

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for Ju ly FY05.xls
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WAF 08 - Nx079 and AS] 71

PY

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

^UUl

2001

2001

2001

2001

PPA

VX116

VX116

VX116

VX116

VX116

VX116

V X I 1 6

VX116

VX116

VX1I6

VX116

VX1I6

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VXU6

V X I I b

VX116

VX116

VX116

VX116

PR

3796

3798

3818

3832

3852

3852

3864

3876

3805

3819

3840

3873

3833

3871

3881

3763

3891

3855

3874

3763

3742

3742

3807

3861

3643

Contractor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033) Total

Noble

Noble

Noble

Noble

Noble

Noble Total

Parker Relocation

Parker Relocalion

Parker Relocalion

Parker Relocation Total

Siefke

Siefke Total

Ward

Task Order

5

5

5

5

5

5

5

5

5 Total

21

21

21

21

21 Total

22

22

22

22 Total

agf i l l

ag f i l l

ag fill Total

riprap

riprap

riprap Total

struc fill

struc nil Total

a g f i l l

DOCUMENT

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00033

96D00033

96D00033

96D00033

96D00033

96D00033

96D00033

01C10061

01C10061

01C10071

OIC10071

01C10061

UOP80393

OOP80393

01P80281

01P80384

OOC 10048

Commitment

$500,000.00

$154,012.26

$931,827.10

$500,000.00

5250,000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4,041,297.19

$500,000.00

$1,431,645.71

$886,950.00

$936,344.79

$3,754,940.50

$500,000.00

$490,787.54

$300,000.00

$1,290,787.54

$5,045,728.04

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105,000.00

$50,000.00

$50,000.00

$249,500.00

$1,060.00

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

Actual Cost

$500,000.00

$154,012.26

$931,827.10

$500,000.00

$250,000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4,041,297.19

$500,000.00

$1,431,645.71

$886,950.00

$936,344.79

$3,754,940.50

$500,000.00

$490,787.54

$300,000.00

$1,290.787.54

$5,045,728.04

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105.000.00

$50,000.00

$50,000.00

$249,500.00

$1,060.00

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

JU.OO

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for July FY05.xls
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WAF08-Nx079andASI71

PY

2001

2001

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

PPA

VX116

VX116

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX2J6

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

PR

3715

3719

3763

3808

3886

3903

3932

3806

3892

3892

3892

3912

3926

4015

3910

3917

3934

3951

3962

3972

4004

4018

4018

4047

Contractor

Ward

Ward

Ward

Ward

Ward Total

Alert

Alert

Alert

Alert

Alert Total

Birk Construction

Birk Construction

Birk Construction

Birk Construction

Birk Construction

Birk Construction Total

Cashins

Cashins Total

COM

COM

COM

COM

COM

COM

COM

COM Total

Diversified Industries

Diversified Industries

Diversified Industries

Task Order

agf i l l

a g f i l l

ag Till Total

topsoil

topsoil

topsoil Total

struc fill

struc fill

struc fill

struc fill

struc fill Total

16

16

16

16

16

16 Total

18

IK total

19

19 Total

DOCUMENT

OOC 10048

OOC 10048

01CI0060

01C10060

01P80240

01P80240

OIP80240

01P80240

01C10030

01C10030

01C10030

01CI0030

01C10030

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

02P80498

02P80498

02P80498

Commitment

$36,102.00

$41,332.50

$132,434.50

$7,500.00

$142,500.00

$150,000.00

$282,434.50

$14,923,826.65

$6,771.00

$9,250.00

$3,293.00

$2,100.00

$21,414.00

$39,800.00

$55,720.00

$83,580.00

$79,600.00

$258,700.00

$5,903.28

$264,603.28

$15,250.00

$15,250.00

$200,000.00

$150,000.00

$250,000.00

$391,983.00

$343,808.00

$1,335,791.00

$730,867.00

$730,867.00

$1,000,000.00

$1,000,000.00

$3,066,658.00

$11,830.00

$10,670.00

$2,85000

Actual Cost

$36,102.00

$41,332.50

$132,434.50

$7,500.00

$142,350.00

$149,850.00

• $282,284.50

$14,918,057.71

$6,771.00

$9,250.00

$3,293.00

$2,100.00

$21,414.00

$39,800.00

$55,720.00

$83,580.00

$79,600.00

$258,700.00

$5,903.28

$264,603.28

$15,250.00

$15,250.00

$200,000.00

$150,000.00

$250,000.00

$391,983.00

$301,225.61

$1,293,208.61

$730,867.00

$730,867.00

$1,000,000.00

$1,000,000.00

$3,024,075.61

$11,830.00

$10,670.00

$2,850.00

Balance

$0.00

$0.00

$0.00

$0.00

$150.00

$150.00

$150.00

$5,768.94

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$42,582.39

$42,582.39

$0.00

su.uu

$0.00

$0.00

$42,582.39

$0.00

$0.00

$0.00

VX16 PR Master for July FY05.xls
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WAF 08 - Nx079 and AS171

PY

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

. 2002

2002

2002

PPA

VX216

VX216

VX216

VX2I6

VX2I6

VX216

VX2I6

VX216

VX2I6

VX216

VX216

VX2I6

VX216

VX216

VX216

VX2I6

VX2I6

VX216

VX2I6

VX216

VX2I6

PR

3880

3888

3916

3905

3882

3943

4003

4027

4058

4077

3820

4014

4049

3824

4048

4048

JKV6

3887

3907

4016

3890

Contractor

Diversified Industries Total

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035 Total

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo Total

LHC

LHC

LHC

LHC

LHC

LHC

LHC Total

Marcor

Marcor

Marcor

Marcor

Marcor Total

Marcor (D00033)

Task Order

5

5

5

S Total

6

6 Total

1

1 Total

4

4 Total

5

5

5

5

5 Total

High School

High School

High School Total

HS changes

HS changes Total

middle school

middle school Total

MS changes

MS changes

MS changes Total

5

5

5

5

5 Total

2!

DOCUMENT

96D00035

96D00035

96D00035

96D00035

OID30006

OID30006

01D30006

OID30006

OID30006

01D30006

02C 10047

02C10047

02C 10047

02C 10045

02C 10045

02C 10045

96D00036

96D00036

96D00036

96D00036

96D00033

Commitment

$25,350.00

$101,126.24

$466,126.23

$29,888.26

$597,140.73

$6,142.50

$6,142.50

$603,283.23

$350,582.61

$350,582.61

$5,928.27

$5,928.27

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,510.88

$362,850.00

$24,883.00

$387,733.00

$4,700.00

$4,700.00

$125,000.00

$125,000.00

$1,308.00

$1,265.00

$2,573.00

$520,006.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1,887,829.73

$1,887,829.73

$936,344.79

Actual Cost

$25,350.00

$101,126.24

$466,126.23

$29,888.26

$597,140.73

$6,142.50

$6,142.50

$603,283.23

$350,582.61

$350,582.61

$5,928.27

$5,928.27

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,510.88

$362,850.00

$24,883.00

$387,733.00

$4,700.00

$4,700.00

$125,000.00

$125,000.00

$1,308.00

$1,265.00

$2,573.00

$520,006.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1,887,829.73

$1,887,829.73

$936,344.79

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VXI6 PR Master for Ju ly FY05.xls
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\VAF08-Nx079andAS171

PY

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

PPA

VX216

VX216

VX2I6

VX2I6

VX216

VX2I6

VX216

VX216

VX216

VX2I6

VX216

VX2I6

VX216

VX2I6

VX2I6

VX216

VX216

VX216

VX216

VX2I6

VX216

PR

3908

3918

3942

4055

3958

3966

3891

3896

3919

3973

4023

3922

3913

3913

3921

3988

4071

4012

4070

4054

3930

Contractor

Marcor (D00033)

Marcor(D00033)

Marcor (D00033)

Marcor (D00033) Total

Marcor 02P80527

Marcor 02P80527 Total

MWH

MWH

MWH Total

Noble

Noble

Noble

Noble

Noble

Noble

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation

Parker Relocation

Parker Relocation Total

SalUT 13

SalUT 13

SalUT 13 Total

Sandman

Sandman Total

Siefke

Task Order

21

21

21

21 Total

1

1 Total

1

1

1 Total

a g f i l l

a g f i l l

ag fill

ag fill

a g f i l l

ag fill Total

riprap

riprap Total

struc fill

struc fill

struc nil Total

1

1 Total

Soil

Soil Total

DOCUMENT

96D00033

96D00033

96D00033

02P80527

02D30002

02D30002

01C10061

02D30004

02D30004

02D30004

02D30004

01C10071

01CI0061

01C1006I

01P80281

02P80411

02P80545

02D30013

02P80574

02P80516

01P80384

Commitment

$267,300.00

$430,000.00

$239,044.79

$1,872,689.58

$1,872,689.58

$22,223.63

$22,223.63

$22,223.63

$14,627.27

$3,587.15

$18,214.42

$18,214.42

$141,744.75

$60,000.00

$156,000.00

$180,000.00

$252,000.00

$789,744.75

$20,986.00

$20,986.00

$60,000.00

$1 14,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700.00

$11,550.00

$30,800.00

$25,000.00

$25,000.00

$99,039.34

$99,039.34

$124,039.34

$375.00

$375.00

$2,700.00

Actual Cost

$267,300.00

$430,000.00

$239,044.79

$1,872,689.58

$1,872,689.58

$22,223.63

$22,223.63

$22,223.63

$14,627.27

$3,408.18

$18,035.45

$18,035.45

$141,744.75

$60,000.00

$156,000.00

$180,000.00

$252,000.00

$789,744.75

$20,986.00

$20,986.00

$60,000.00

$114,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700.00

$11,550.00

$30,800.00

$25,000.00

$25,000.00

$99,039.34

$99,039.34

$124,039.34

$375.00

$375.00

$2,700.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$178.97

$178.97

$178.97

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master lor July FY05.xls
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WAF 08 - Nx079 and AS171

PY

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

PPA

VX216

VX216

VX216

VX216

VX216

VX3I6

VX316

VX316

VX316

VX3I6

VX316

VX316

VX3I6

VX3I6

VX316

VX316

VX316

VX316

VX3I6

VX316

VX316

PR

4001

3929

3936

4000

3894

4124

4169

4197

4095

4131

4052

4083

4134

4080

4103

4141

4)82

4224

4041

4093

4079

Contractor

Slefkc Total

Super 8

Super 8 Total

Venture

Venture

Venture

Venture Total

Ward

Ward Total

Argus

Argus

Argus Total

Big Sky Power Equip

Big Sky Power Equip Total

COM

COM

COM

COM Total

CityofLibby

City of Llbby Total

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Task Order

a g f i l l

ag fill Total

19

19

19 Total

28

28 Total

1

1 Total

5

5

5

5

5

5 Total

7

7

7 Total

8

DOCUMENT

02P80444

02P80264

02P80215

02P80440

OOC 10048

03P80094

03F50036

03P80258

99D00017

99D00017

99D00017

03P80169

01D30006

OID30006

OID30006

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

Commitment

$2,700.00

$0.00

$0.00

$860.00

$0.00

$5,046.00

$5,906.00

$32,565.50

$32,565.50

$32,565.50

$10,931,144.34

$3,580.32

$39,445.00

$43,025.32

$4,131.00

$4,131.00

$1,300,000.00

$828,514.00

$2,128,514.00

$25,000.00

$25,000.00

$2,153,514.00

$20,000.00

$20,000.00

$23,118.30

$23,118.30

$87,125.00

$125,000.00

$127,438.00

$150,000.00

$115,437.00

$605,000.00

$340,018.03

$11,657.49

$351,675.52

$25,260.00

Actual Cost

$2,700.00

$0.00

$0.00

$851.00

$0.00

$5,046.00

$5,897.00

$32,565.50

$32,565.50

$32,565.50

$10,888,373.98

$3,580.32

$39,445.00

$43,025.32

$4,131.00

$4,131.00

$1,300,000.00

$828..5 14.00

$2,128,514.00

$6,694.89

$6,694.89

$2,135,208.89

$20,000.00

$20,000.00

$23,118.30

$23,118.30

$87,125.00

$125,000.00

$127,438.00

$150,00000

$115,437.00

$605,000.00

$340,018.03

$11,657.49

$351,675.52

$25,260.00

Balance

$0.00

$0.00

$0.00

$9.00

$0.00

$0.00

$9.00

$0.00

$0.00

$0.00

$42,770.36

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$18,305.11

$18,305.11

$18,305.11

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for July FY05.xls
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WAF 08 - Nx079 and AS171

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

PPA

VX316

VX316

VX316

VX316

VX316

VX316

VX3I6

VX3I6

VX3I6

VX316

VX316

VX3I6

VX3I6

VX316

VX316

VX316

VX316

VX316

PR

4116

408!

4110

4119

4049

4049

4099

4105

4091

4175

4176

4177

4063

4203

4189

4181

4213

4013

Contractor

Kuo

Kuo

Kuo

Kuo

Kuo Total

LHC

LHC

LHC Total

Marcor

Marcor

Marcor Total

Marcor 02P80527

Marcor 02P80S27 Total

Motel

Motel

Motel

Motel Total

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13 Total

SalUT 14

Task Order

8

8 Total

9

9 Total

10

10

10 Total

HS changes

HS changes

HS changes Total

5

5

S Total

lab cleaning

lab cleaning Total

agf i l l

Ag fill

ag Till Total

1

1 Total

0

0 Total

DOCUMENT

01D30006

01D30006

01D30006

01D30006

02C 10047

96D00036

96D00036

02P80527

03D3000I

03D30001

03F50054

02P80545

02D30013

03D30014

Commitment

$20,072.21

$45,332.21

$2,521.40

$2,521.40

$50,278.69

$0.00

$50,278.69

$1,077,926.12

$6,325.00

$0.00

$6,325.00

$6,325.00

$250,000.00

$134,702.84

$384,702.84

$384,702.84

$2,408.38

$2,408.38

$2,408.38

$0.00

$0.00

$0.00

$0.00

$240,000.00

$72,000.00

$312,000.00

$312,000.00

$7,901.25

$7,901.25

$11,550.00

$11,550.00

$296,591.25

$296,591.25

$296,591.25

$0.00

$0.00

Actual Cost

$20,072.21

$45,332.21

$2,521.40

$2,521.40

$50,278.69

$0.00

$50,278.69

$1,077,926.12

$6,325.00

$0.00

$6,325.00

$6,325.00

$250,000.00

$134,702.84

$384,702.84

$384,702.84

$2,408.38

$2,408.38

$2,408.38

$0.00

$0.00

$0.00

$0.00

$240,000.00

$72,000.00

$312,000.00

$312,000.00

$7,901.25

$7,901.25

$11,550.00

$11,550.00

$296,591.25

$296,591.25

$296,591.25

$0.00

$0.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

V X 1 6 PR Master for July FY05.xls
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WAF 08 - Nx079 and AS171

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004 Total

WAF Total

PPA

VX316

VX3I6

VX3I6

VX316

VX3I6

VX3I6

VX316

VX316

VX316

VX3I6

VX316

VX16

VX16

VX16

PR

4155

4227

4298

4139

4154

4207

4053

4178

4421

4501

4301

Contractor

SalUT 14 Total

Sandman

Sandman

Sandman

Sandman Total

Silver Wolf

Silver Wolf Total

Super 8

Super 8 Total

Topsoil

Topsoil Total

Venture

Venture

Venture

Venture Total

Ward Crushing

Ward Crushing Total

Western Oilfields Supply

Western Oilfields Supply Total

Marcor

Marcor Total

NW Tree and Reclamation

NW Tree and Reclamation Total

SaLUT 13

SaLUT 13 Total

Task Order

5

5 Total

1

1 Total

DOCUMENT

03P80I79

03P80179

03P80I79

03P80392

6367B0760

initiation ami: $1,190,000

03P80I78

03P80I78

6367B0730

03D30013

03P80204

96D00036

04P80I95

02D30013

Commitment

so.oo

$10,000.00

$100.00

$10,000.00

$20,100.00

$22,500.00

$22,500.00

$1,320.00

$1,320.00

$0.00

$0.00

$10,000.00

$10,000.00

$330.00

$20,330.00

$87,920.00

$87,920.00

$4,600.00

$4,600.00

$4,476,845.16

$65,088.52

$65,088.52

$65,088.52

$7,800.00

$7,800.00

$15,000.00

$15,000.00

$15,000.00

$87,888.52

$33,709,500.49

Actual Cost

$0.00

$10,000.00

$100.00

$10,000.00

$20,100.00

$22,500.00

$22,500.00

$1,320.00

$1,320.00

$0.00

$0.00

$10,000.00

$10,000.00

$330.00

$20,330.00

$87,920.00

$87,920.00

$4,600.00

$4,600.00

$4,458,540.05

$65,088.52

$65,088.52

$65,088.52

$0.00

$0.00

$15,000.00

$15,000.00

$15,000.00

$80,088.52

$33,634,856.08

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

so.oo

$0.00

$0.00

$18,305.11

$0.00

$0.00

$0.00

$7,800.00

$7,800.00

$0.00

$0.00

so.oo

$7,800.00

$74,644.41

VX16 PR Master for July FY05.xls
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9) Asbestos Sampling/Site Assessments (N 131)
Financial Summary

At 7/31/2005

Funds Authori-ed FV99 Planned
I )Siocklon Removal Action (N-320) $ 5.801.000
2) Aspen Park Solvents (N- 332 and N-215) J 75,000
3) Counter-Terrorism Work Plan (N- 350) J 15.000
4) Libby Asbestos Proj Assessment (N- 428) S
5) Lockwood Solvents (N-386) J 17.000
6) Libby Economic Analysis (N- 064) $
7) Libby Asbestos Proj- Export Plant (N-423. AS 153) J

8) Libby Asbestos Proj-Removals (N-079; AS/BS171) I

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermoumain Insulation, SLC, Utah (N- 097; AS/BS152)

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals. Denver. CO (N- 088. AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 2 I I )

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC. Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized S 5,908,000

Costs Incurred

FVOO Planned
1.398.711

13,685
30.440
32,844

3,000.000
5,000

500,000

5,493,000

20,000

FVOI Planned
109.850
26,538
13.685

4.819.210
23,542

1,793
171,077

20.415.372

19,793

100,000

30.000

235.000

235,000

10.000

10,493,680 26,210,860

FY02 Planned
10

53,727
13,685

4,122,447
185

1.793
507.637

18.098.894

18,063

7,790

40.876

358,423

76,967

60,000

60,000

3.113,000

26,533,497

FY03 Planned
S
J
J
J
S
S
J
5
S

J
S
S
J
J
$
J
J
S
J

10.840
13.772

0
1. 196.180

5,187
(0)

234.458

4,874,209

(0)

(0)
196.698

29.881

79,701

23.799

43.649

3.062.265

571,450

135,869

10.477.957

Volpe Engineering:

Contracts:

Equip/Supplies/Othcr:
VolpeAcq O/H (3.9% of Contracts)

Current Month

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

C ti rren tJVI oji t h FVOI Comm Current Month Current Alonth

Volpe Labor
Overhead

Volpe Travel

Engineering

tot-Contracts

JTAL COST

S
S
S

J

S

I
S
S

$
J
J
t

S

S
S

$

$
$
J
S

S

S
J
S

J
S
J
S

S

200 i
7 S

207 $

J
J
J
t

S

$
S
$

776
520
.

1,296

-

420
IS

1,730

S
S
S
S

S

S
S
$

J
J
$
S

S

t
S
$

J J
J - J
$ - J

- S . S

S - S

S - S
S - i

$ - $



9) Asbestos Snmpling/Site Assessment* (N 131)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessm
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj -
8) Libby Asbestos Proj -
9) Asbestos Sampling/Sit
10) Hazard Ranking Syste

11) Intermountain Insulati

12) Robinson Insulation.
13) Western Minerals, De
14) Pablo Tire Fire
15) Great Falls MT Insulat
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/O
19) Vermiculitc Insulation. SLC. Uta

20) Libby Asbestos NPL Site (BM301)

Costs Incurred

Description
Volpe Engineering:

Equip/Supplies/Otlter:
Volpe Ace, O/H (3.9% of Contracts)

329)
andN-215)
i (N- 350)
cnt (N- 428)

064)
Plant (N- 423; AS 153)

als(N- 079. AS/BS 171)
ssmenls(N- 131)
umentation (N- 135)

C. Utah (N- 097; AS/BS 1 52)
ND (N- 094)

-O(N-088;AS/BSOI3)

te(N- 177; AS/BS 182)
192)

11)
pi/Oversight (N- 3 14)
Utah (N- 347; AS/BSOI4)

M301)

Total EPA Funds Authorized

Volpe Labor J
Overhead $

Volpe Travel J
Subtotal- Volpe Engineering S

Subtotal-Contracts

S

S
as) S

TOTAL COST S

OTAL AVAILABLE FUNDS
Compared to Available Funds

FY04 Planned
S
j
s
s
s
s
J
s
s
s
s
j
$

s
$
j
J
s

$

Current Month

J
J
S

*

i

S
s
s

0
20
0

1,542
0

(0)
86,859

150,295

(0)

(0)
158,572

1,598

85,684

155,606
25

(2,411)
819

505,532

1.144,139

FY04 Comm

J
J
J

S

S

S
s
$

FYOS Planned
J
I
J
S
j
s
j
s
s
j
J
5
j
s
s
s
s
I
I
I
s

Current Month FY(

$
J
$

S

S

s
J
s

106,401
3,434

0
(0)
0

(0)
14,611

61,042

(0)

(0)
114.874

1,598

19,605

14,361
26

(2,411)
819

(8,385)
49,972

375,945

5 Comm. Current Month

J
$
J

S

- !

t
S

J

S
s
s
s
I
s
s
I
s
s
I
s
s
s
s
s
$
s
J
s
s

C

I
I
s
J

s

s
$
s

s

Planned FY99 Planned
5.973.527 5,801,000

132.592 75.000
1,315 15.000

11,161,972
11.901 17,000
3.207

1.105,522
37,050.610 J

1.937 A $

30,410 J
281.431
487,000
330.456

.

191,807
134,485

4.465,846
571,241
506,769

49,972

62.492,000 S 5.908,000

Cumulative
ommlttcd Costs Current Month FY99 Actual Cost Current Month

776 J - $ - J
520 J - J $

J J - J
1,296 S - S - S

S - $ - S

620 S - i - t
22 i - S - S

1,937 S - B $ - $

(0) A-B
100.0%



9) Asbestos Sampling/Site Assessment! (N 131)
Financial Summary

Al 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Coumer-TeiTorism Work Plan (N- 350)
•1) Libby Asbestos Proj Assessment (N- 428)
5) Luckwuod Solvents (N- JS6)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423: AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessments(N-131)

10) Hazard Ranking System Documentation (N- 135)

11) Intel-mountain Insulation, SLC. Utah (N- 097; AS/BS 152)

12) Robinson Insulation, Minot, ND(N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vcrmiculite Insulation, SLC. Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized

Cosfs Incurred

Dcscrlp
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpc Acq O/H (3.9K of Contracts)

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

FYOO Planntd
1,398.711

13,685
30.440
32.844

3.000.000
5.000

500.000

5,493,000

20,000

10,493,680

FYOO Actual COM

FVQ1 Planned
109,850
26.538
I3.6S5

J.8I9.2IO
23.542

1.793
171.077

20,415,372

19,793

100,000

30,000

235,000

235.000

10,000

Current Month

26,210,860

FYOI Actual Cost Current Month

FVOI Planned
10

53,727
13,685

4,122,447
185

1.793
507,637

18,098,894

18.063

7.790

40,876

358,423

76,967

60,000

60,000

4,465,846

27,886,343

FY02 Actual Con

£Y03 Planned
J

s
J
j
J
s
j
j
s
j
J
j
s

10.840
13.772

0
1. 196.180

5.187

(0)
234.458

4,874.209

(0)

(0)
196,698

29.881

79.701

23.799

43.649

3.062.265

571,450

135.869

10,477,957

Current Month FY03 Actual Cost

FY04 Planned
J
J
$
j
J
J
j
j
s
J
s
s
$
s
s
s
s
s
s

0
20
0

1.542
0

(0)
86.859

150.295

(0)
(0)

158.572

1,598

85.684
-

155.606

25
(2.411)

819

505,532

Current Month

1.144.139

FY04 Actual Co

Volpe Labor I
Overhead $

Volpe Travel J

Subtotal-Volpe Engineering J

a)

Subtotal-Contracts

1

I
I

TOTAL COST S

J
J
$
J

S

200 t
7 I

107 S

S
$
s
I

J

t
s
s

776
520

1.296

-

420

IS

1,730

I
S
s
i

s

s
i
$

J
J
J
s

s

s
s
s

J
$
J
s

s

s
s
s

s
J
J
s

s

s
s
s

J
J
s
J

I

s
s
%

i
J
J
J

J

J
J
s

_

-

-

_

_



9) Asbestos Sampling/Site Assessments (N 131)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
A) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - 1

8) Libby Asbestos Proj - R
9) Asbestos Sampling/Sit
10) Hazard Ranking Syste
11) Intermountain Insulatii

12) Robinson Insulation. ft
13) Western Minerals. Dei
14) Pablo Tire Fire

15) Great Falls MT Insulal
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/0
19) Verrroculite Insulation, SLC, Ute
20) Libby Asbestos NPL Site (BM30I)

Costs Incurred

Volpt Engineering:

Cataracts:

Equip/Supplia/Othcr:
Volpt Acq O/H fJ. 1% of Contracts)

329)
and N-2 15)
- (N- 350)
ra (N- 428)

064)
Plant (N- 423; AS 153)

us (N- 079, AS/BS171)

ssments(N- 131)
umentation (N- 135)
C. Utah (N- 097; AS/BS 152)
ND (N- 094)

:O(N-088;AS/BSOI3)

le(N- I77;AS/BS182)
192)

11)
in/Oversight (N- 3 14)

Utah(N-347;AS/BS014)
V130I)
Total EPA Funds Authorized

Volpc Labor J
Overhead $

Volpe Travel S
Subtotal-Volpe Engineering t

Subtotal-Contracts

I

S
ICK) i

TOTAL COST S

OTAL AVAILABLE FUNDS
rornpared to Available Funds

S
S
J
J
s
J
s
$
s
s
$
s
s
s
s
J
s
J
J
J
s

Current Month

J
J
$

J

S

i
S

s

FY05 Planned
106,401

3,434
0

(0)
0

(0)
14,611

61,042

(0)
(0)

114,874

1,598

19,605
-

14,361
26

(2.411)
819

(8,385)
49,972

375,945

FY05 Actual Cost Current Month

J
J
J

J

J

J
J

S

Planned
J 5.973,527
J 132.592
S 1.315
$ 11.161.972
S 11.901
$ 3,207
J 1,105.522
J 37.050,610
$ 1,937

J 30.410

S 281.431
J 487.000
I 330.456
$

I 191.807
S 134.485
$ 4.465.846
J 571,241
J 506,769

$ 49,972
S 62,492,000

Cumulative
Actual Cost Costs Current Month

$ 776 J
J 520 $
S - J

t 1,211, J

t - t

1 620 S
S 22 S

S 1.937 $

$ (0)
100.0%



10) Libby Hazard Ranking System Documentation (N- 13?)
Financial Summary

Al 7/31/2005

FY99 Planned
5.801,000

75,000
15,000

17.000

Funds Authorized

1) Stockton Removal Action (N- 329) $
2) Aspen Park Solvents (N-332 and N-215) $
3) Counter-Terrorism Work Plan (N- 350) $
4) Libby Asbestos Proj Assessment (N- 428) S
5) Lockwood Solvents (N- 386) J
6) Libby Economic Analysis (N- 064) J
7) Libby Asbestos Proj - Export Plant (N- 423: ASI53) J

8) Libby Asbestos Proj-Removals (N. 079. AS/BS171) J

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Imermoumain Insulation. SLC. Utah (N- 097; AS/BSI52)

12) Robinson Insulation. Minot, ND (N- 094)

13) Western Minerals. Denver, CO (N- 088. AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculitc Insublion. SLC, Utah(N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized S 5.908.000

Costs Incurred

FYOO Planned
1,398,711

13.685
30,440
37.844

3.000,000
5.000

500.000

5.493.000

20.000

FY01 Planned
109,850
26,538
13.685

4,819,210
23.542

1,793
171.077

20,415.372

19.793

100.000

30,000

235.000

235.000

10,000

FY02 Planned
10

53,727
13,685

4,122,447
185

1,793
507.637

18,098,894

18,063

7,790

40.876

358,423

76.967

60,000

60,000

3.113.000

FY03 Planned
S
J

%

J
$
S
S
$
S
s.
J
J
J

S

10,840
13,772

0

1.196.180
5.187

(0)
234.458

4.874.209

(0)

(0)

196.698

29.881

79.701
-

23,799

43,649

3.062.265

571.450

135.869

10,493,680 26,210,860 10.477.957

Description
Volpe Engineering:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contra

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

Current Month Current Month FY01 Comm Current Month Current Month

Volpe Labor
Overhead

Volpe Travel

Subtotal- Volpt Engineering

Subtotal-Contract!

K)

TOTAL COST

I
S
I

S

J

J
I
s

J
J
$
t

t

I
s
s

s
$
J
s

s

s
s
J

$ - J
J - J
$ - J
s - s

s - s

S - i
S - J

$ - J

231
155

3>6

29,000

_
1,62!

30,410

J
S
j
I

f

t
s
s

$
$
$
s

J

J
s
s

j
j
s

. j

s

J
I
$

$
$
J
s

s

t
$
J



10) Libby Hazard Ranking System Documentation (N- 135)
Financial Summary

At 7/31/J005

Funds Authoriifd
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-2 1 5)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)
8) Libby Asbestos Proj - Removals (N- 079; AS/BS17I)
9) Asbestos Sampling/Site Asscssments(N- 131)

10) Hazard Ranking System Documentation (N- 135)
1 1) Intel-mountain Insulation. SLC. Utah (N- 097; AS/BSI52)
1 2) Robinson Insulation. Minot. ND (N- 094)
13) Western Minerals. Denver, CO (N- 088; AS/BS013)
14) Pablo Tire Fire
I5)0real Falls MT Insulation Site (N- 177; AS/BSI82)
16) Libby Liligation Support (N- 192)
17) Remedial Investigation (N- 2 1 1 )

18) Remedial Investigation Design/Oversight (N- 314)
19) Vcrmiculile Insulation, SLC. Utah (N- 347; AS/BS014)
20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:

Volpe Labor J
Overhead i

Volpe Travel $
Subtotal-Volpe. Engineering i

Contracts:
Subtotal-Contracts t

Equip/Supplies/Other: S
Volpe AcqO/H (3.9% oj Contracts) J

TOTAL COST S

TOTAL AVAILABLE FUNDS
•/• Complete Compared to Available Funds

FV04 Planned
S 0
J
S
S
S
J
J
S
J
S
J
J
J

J
J
S

J
S

S

Current Month

$
J
S
J

t

i
S
$

20
0

1.542
0

(0)
86,859

150,295

(0)

(0)
158.572

1,598

85.684

155.606
25

(2.411)
819

505,532

1,144,139

FY04 Comm

$
$
J

J

1

$
t

$

FY05 Planned
S 106,401
%
S
I
J
$
J
J
J
J
S
J
S
S
S

S
S

$
s
S

*

Current Mpnflh FYI

J
J
J

S

J

S
S

- s

3,434
0

(0)
0

(0)
14.611
61.042

(0)

(0)
114.874

1,598

19.605

14,361
26

(2,411)
819

(8,385)
49,972

375,945

)5 Comm. Current Month

$
J
$

S

S

S
S
$

S
S
I
S
I
S
S
S
J
S
I
S
I
S
S
J
S

S
S
S
S

o
S
J
S
S

S

S
S
S

S

Planned
5,973,527

132,592
1.315

11,161.972
11.901
3,207

1.105,522
37,050.610

1.937

30.410
281.431
487.000
330,456

191.807
134,485

4.465.846
571.241
506.769
49,972

62,492,000

Cumulative
!mtnitted Costs

231 S
155 J

$

386 S

29,000 S

S
1,025 S

30,410 S

(0)
100.0%

FV99 Planned
J 5.801.000
$ 75,000
$ 1 5,000
J
J 17 QOO
J
J

J

S

A $

S 5,908,000

Current Month FY99 Actual Cost Current Month

$ - J
J J
J - J
S . i

S - S

S - S
$ . S

B $ - $

A-B



10) Llbby Hazard Ranking System Documentation (N- 135)
Financial Summary

At 7/31/2005

Funds Authorised FYOQ Planned
I )Slockton Removal Action (N- 329) $ 1,398,711
2) Aspen Park Solvents (N-332 and N-215) J 13,685
3) Counter-Terrorism Work Plan (N- 350) $ 30,440
4) Libby Asbestos Proj Assessment (N- 428) J 32.844
5) Lockwood Solvents (N- 386) J 3,000.000
6) Libby Economic Analysis (N- 064) J 5,000
7) Libby Asbestos Proj • Export Plant (N-423; AS 153) J 500,000

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171) J 5,493.000

9) Asbestos Sampling/Site Assessments(N-131) S 20,000

10) Hazard Ranking System Documentation (N- 135) S

11) Intermountain Insulation, SLC, Utah (N- 097; AS/BS 152)

12) Robinson Insulation, Minot. ND (N- 094)

13) Western Minerals, Denver. CO (N- 088; AS/BSOI3)

14) Pablo Tiit Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC, Utah (N- 347; AS/BSOI4)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized S 10.493.680

Cosrs Incurred f

FY01 Planned
109,850
26,538
13,685

4,819.210
23,542

1.793
171,077

20.415,372

19.793

100,000

30.000

235,000

235,000

10.000

26,210,860

FY02 Planned
10

53,727
13,685

4,122,447
185

1,793
507,637

18,098,894

18.063

7,790

40.876

358,423

76,967

60.000

60.000

3.113,000

26,533,497

FY03 Planned
S
S
J
J
J
S
S
J
S
J

S
S
$
S
J
S
J
S
$

10.840
13.772

0
1.196.180

5,187
(0)

234,458

4,874,209

(0)

(0)
196,698

29,881

79.701
-

23.799

43,649

3,062,265

571,450

135,869

FY04 Planned
S
J
J
J
S
J
J
S
J
J

S
J
J
I

S

S
S
\
S

0
20
0

1,542
0

(0)
86,859

150.295

(0)

(0)
158,572

1.598

85.684

155.606

25
(2.411)

819

505.532

1,144,139

Description

Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpc A cq O/H (}. 9% of Contracts)

FYOO Actual Cost Current Month FY01 Actual Cost Current Month FV02 Actual Cost Current Month FY03 Actual Cost Current Month FY04 Actual Cost

Volpe Labor J
Overhead $

Votoe Travel J

Subtotal-Volpe Engineering 1

Subtotal-Commas 5

S
ts) i

TOTAL COST S

S
J
J
S

- . S

I
S
S

J 231
J 155
$

S 3lt

S 29,000

S
S 1,025

S 30,410

S
S
S
J

t

S
S
S

J
$
$
S

S

S
S
$

J
J
$
J

S

f
S

S

J
$
J
S

S

S
S

S

$
S
J
f

t

S
S

S

J
$
J
S

S

I
S

J
TOTAL AVAILABLE FUNDS

% Complete Compared to Available Funds



10) Libby Hazard Ranking System Documentation (N- 135)
Financial Summary

Al 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - 1
8) Libby Asbestos Proj - F
9) Asbestos Sampling/Site
10) Hazard Ranking Sys

11) Intermountain [nsulati
12) Robinson Insulation, I

13) Western Minerals. Dei
14) Pablo Tire Fire
15) Great Falls MT Insulai
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Dcsign/C
19) Vermiculite Insulation, SLC, Uti
20) Libby Asbestos NPL Site (BM301)

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/Supplics/Othcr:
Voipe Acq O/H (3.9% of Contracts)

329)
and N-215)
(N- 350)

mt (N- 428)

064)
Plant (N- 423; AS 153)
ils(N-079;AS/BS17l)
sments(N- 131)

QCumentation (N- 135)
C. Utah (N- 097; AS/BS 1 52)
ND (N- 094)

0(N-088; AS/BSOI3)

e(N- 177; AS/BS 182)
192)

I I )
in/Oversight (N- 3 14)
Utah(N. 347;AS'BS014)
U301)

Total EPA Funds Authorized

Volpe Labor J
Overhead S

Volpe Travel J
Subtotal- Volpe Engineering 5

Subtotal-Contracts i

S
as) S

TOTAL COST S

OTAL AVAILABLE FUNDS
Compared to Available Funds

5
S
J
J
S
S
J
S
J
S
S
S
J
S
S
S
S
J
S
S

S

Current Month

S
$
J
J

S

S
S

S

FY05 Planned
106,401

3,434
0

(0)
0

(0)
14,611

61,042

(0)

(0)
114.874

1.598

19,605
.

14,361

26

(2,411)
819

(8.385)
49,972

375,945

FV05 Actual Cost Current Month

$
J
J

S

i

S
S

$

S
I
J
S
S
S
S
I
$
S
S
S
S
$
S
S
I
1
S
S
$

S
5
I
*
J
I
S

S

$

Planned
5,973.527

132,592
1,315

11,161,972
11.901
3,207

1.105,522
37,050,610

1,937

30,410
281.431
487.000
330,456

.

191.807
134.485

4.465.846
571.241
506.769
49,972

62.492.000

Cumulative
Actual Cost Costs Current Month

231 J
155 J

J
316 S

29,000 S

$
1,025 i

30,410 S

(0)
100.0%



W A F l O - N x l S S

PY

2001

2001

2001 Total

PPA

VX116

VX116

WAF Total

PR

3756

3774

Contractor

COM

COM

COM Total

Task Order

13

13

13 Total

DOCUMENT

99D00017

99D00017

Commitment

$26,747.57

$2,252.43

$29,000.00

$29,000.00

$29,000.00

$29,000.00

Actual Cost

$26,747.57

$2,252.43

$29,000.00

$29,000.00

$29,000.00

$29,000.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for Ju ly FY05.xls
Page 23



11) Intermountaln Insulation. SLC, Huh (N- 097 AS/BS152)
Financial Summary

At 7/31/2005

Funds Authorised
1) Stockton Removal Ac[ ion(N- 329) $ 5.801,000
2) Aspen Park Solvents (N-332 and N-215) J 75,000
3) Counter-Terrorism Work Plan (N- 350) J 15,000
4) Libby Asbestos Proj Assessment (N- 428) J
5) Lockwood Solvents (N- 386) $ 17,000
6) Libby Economic Analysis (N- 064) J
7) Libby Asbestos Proj - Export Plant (N- 423; AS153) $
8) Libby Asbestos Proj-Removals (N-079, AS/BS171) J
9) Asbestos Sampling/Site Asscssments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation. SLC. Utah (N-097; AS/BSIS2)
12) Robinson Insulation. Minot, ND (N- 094)
13) Western Minerals. Denver. CO (N- 088: AS/BS013)
14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)

19) Vcrmkulite Insulation, SLC, Utah (N- 347; AS/BS014)
20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authorized S 5,908,000

Costs Incurred

FYOO Planned
1,398,711

13.685
30,440
32,844

3,000,000
5,000

500,000
5,493,000

20.000

FY01 Planned
109.850
26,538
13,685

4.819.210
23.542

1.793
171.077

20,415,372
19,793

100.000
30.000

235,000
235,000

10,000

10,493,680 26,110,860

FVOZ Plaimtd
10

53,727
13.685

4,122.447
185

1.793
507.637

18.098.894

18.063
7.790

40,876
358.423
76,967

60,000
60,000

3.113.000

26,533,497

FV03 Planntd
S
J
J
S
S
$
J
S
J
S
S

J
J
S
S
J
S
S
J

10.840
13.772

0
1. 196.180

5.187
(0)

234,458
4.874.209

(0)

(0)
196.698
29.881
79.701

-

23.799
43.649

3.062,265
571,450

135,869

10,477,957

Description
Volpe Engineering:

Contracts:

Volpe Labor J
Overhead $

Volpe Travel

Subtotal-VolpeEngineering $

Equip/Suppties/Qther:
Volpe Acq O/H (3.9% of Contracts)

Subtotal-Contracts

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Avnibble Funds

Current Month Current Month Current Month Current Month

J
s

s

*
f
s

$
s
s
J

t

I
J

$
J
J
t

5

J
J

J
$
S
J

J

s
s

J
$
J
s

t

s
s

1.776 $
1,190 I

723 J

3,619 t

5,249 S

S
IS! S

J
J
$

J

S

J
s

813 J
530 J
167 J

1,110 t

S

S
s

$
$
J
s

s

I
s

6,922
4,491
3.049

14,461

93,364

S7S
3,521

9.124 S 1,510 I 112,225



11) Intel-mountain Insulation, SLC. Utah (IN- 097 AS/BS152)
Financial Summary

At 7/31/2005

Funds Authorized

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - I

8) Libby Asbestos Pi'oj - R

9) Asbestos Sampling/Site

10) Hazard Ranking Systc

11) Intermountain Insull

12) Robinson Insulation. Ft

13) Western Minerals, Dei

14) Pablo Tire Fire

15) Great Falls MT Insulat

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/0

19) Vermiculitc Insulation. SLC. Uta

20) Libby Asbestos NPL Site (BM30I)

Costs Incurred

Description
Volpe Engineering:

Equip/Supplies/Other:

Volpe Acq O/H (3.9K of Contracts)

EY04 Planned
329)

and N-2 15)
(N- 350)

•nt (N- 428)

064)
Plant (N- 423. AS 153)

lls(N-079; AS/BSI7I)

smems(N- 131 )

umentatton (N- 135)

SLC, Utah (N- 097; AS/BSI52

ND (N- 094)

O(N-088; AS/BSOI3)

e(N- 177; AS/BS182)

192)

11)
n/Oversight(N-3l4)

Utah (N- 347; AS/BSOI4)

M30I)

Total EPA Fundi Authorized

Volpe Labor J
Overhead J

Volpe Travel S

Subtotat-Volpe Engineering S

Subtotal-Contracts f

1
as) S

TOTAL COST $

OTAL AVAILABLE FUNDS
Tompared to Available Funds

$
S
J
S
J
J
J
S

$
S
s
J
J

$
J
s
j
S

J

Current Month

J
$
J

S

i

S
S

$

0
20
0

1,542
0

(0)
86.859

150.295

(0)

(0)
158,572

1,598

85.684

155,606

25

(2,411)

819

505.532

1,144,139

FY04 Comm

3,920 $
2,422 S

757 $

7.09S S

35,000 S

130 S
1,471 S

43,699 S

J
S
S
S
S
S
S
S

I
S
S

S
S
S
S
S
i
s
s
i
s

Current Month

J
J
$

S

S

S
s
s

FY05 Planned
106.401

3,434
0

(0)
0

(0)
14.611

61.042

(0)

(0)
114,874

1,598

19,605

14,361

26

(2.411)'

819

(8,385)

49,972

375,945

FY05 Comm. Cnrr

6,706 J
4,359 $
1,085 J

12,149 S

45,000 $

1,460 5
1,973 S

60,584 S

S
S
s
s
s
s
s
s
I
s
$
s
s
$
s
i

Planned
5,973.527

132.592
1,315

11,161.972
11.901
3.207

1,105.522

37.050.610

1,937

30.410

281,431

487,000

330,456

191.807

134.485

4,465.846

571,241

506,769

49.972

62,492.000

Cumulative
ent Month Committed Costs

635 J
413 $

$
1.047 S

t

S
s

1,047 S

S

20,137 S
12,991 J
5,780 S

JS.90S S

17S,al3 t

2,469 S

7,153 S

227.142 I

54,289
80.7%

FY99 Planned
5.801,000

75.000
1 5.000

17.000
$
$

J
$

$

A

S 5,908.000

Current Month FY99 Actual Cost Current Month

635 J - $
413 $ - J

J - J
;,<W7 s s

i - S

s - s
S - S

1.047 B $ J

A-B



11) Intel-mountain Insulation, SLC, Utah (N- 097 AS/BSIS2)
Financial Summary

At 7/31/2005

Funds Authorised FYOO Planned
1 ) Stockton Removal Action ( N - 329) S I ,398,711
2) Aspen Park Solvents (N- 332 and N-215) J 13,685
3) Counter-Terrorism Work Plan (N- 350) J 30,440
4) Libby Asbestos Proj Assessment (N- 428) $ 32.844
5) Lockwood Solvents (N- 386) J 3.000,000
6) Libby Economic Analysis (N- 064) I 5,000
7) Libby Asbestos Proj- Export Plant (N-423; AS 153) J 500,000

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171) J 5.493,000

9) Asbestos Sampling/She Assessmcnu(N- 131) $ 20.000
10) Hazard Ranking System Documentation (N-135) $

11) Inttrmountnln Insulation, SLC, Utah (N- 097; AS/BS152

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BSI82)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vcrmiculite Insulation, SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized S 10,493.680

Costs Incurred

FY01 Planned
109,850
26.538
13,685

4,819,210
23,542

1.793
171.077

20.415,372

19,793

100,000

30,000

235,000

235,000

10.000

26,210,860

FY02 Planned
10

53,727
13.685

4.122.447
185

1.793
507.637

18.098.894

18.063

7.790

40,876

358,423

76.967

60.000

60,000

4.465.846

27.886,343

FY03 Planned
S
J
S
J
J
S
J
J
S
J
$
$
S

J
J
J
$
J
J

10.840
13,772

0
1. 196.180

5.187
(0)

234.458

4.874.209

(0)

(0)
196.698

29.881

79.701

23,799

43.649

3.062,265

571.450

135.869

FY04 Planned
S

$

J
J

$

$

J

S
J
$
J
I
S
S

0
20
0

1.542
0

(0)
86.859

150.295

(0)
(0)

158.572

1.598

85.684

155.606

25

(2.411)

819

505.532

10,477,957 1,144,139

Description
Volpe Engineering:

FYOO Actual Cost Current Month FY01 Actual Cost Current Month FV02 Actual Cost Current Month FY03 Actual Coat Current Month FV04 Aelual Cost

Equip/Supplics/Other:
Volpe Acq O/H (3. 9% of Contracts)

Volpe Labor $
Overhead $

Volpe Travel $

Subtotal-Volpe Engineering S

Subtotal-Contracts t

S
a) S

TOTAL COST $

$
$
J

S

S

t
S
$

$
$
$
S

S

t
J
J

1.776
1,190

723
3,639

5,249

.

1SS
9,124

S
S
S

S

S

S
S
S

5 813
J 530
J 167

S 1,510

S

t
S
S 1,510

S
S
I
I

S

t
f
S

J
J
J
t

f

S
S
$

6,922
4.491
3,049

14,461

93,364

S7S
3,521

112,225

S
I
S
S

t

S
S
S

J
J
J
S

S

S
S
S

3,920
2,422

757

7.09S

35,000

130
1,471

43,699

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds



11) Inttrmounlnln Insulation, SLC, Utah (N- 097 AS/BS152)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - 1

8) Libby Asbestos Proj - R

9) Asbestos Sampling/Site

10) Hazard Ranking Systc

11) Intel-mountain InsuL

12) Robinson Insulation. P

13) Western Minerals, Dei

14) Pablo Tire Fire

15) Great Falls MTInsulai

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/0

19) Venrdculite Insulation, SLC, Ula

20) Libby Asbestos NPL Site (BM301)

Costs Incurred

Votpe Engineering:

Contracts:

Equip/Supflies/OlHer:
ValpeAcn O/H(3.9% of Contracts)

329)
and N-215)
i (N- 350)
M (N- 428)

064)
Plant (N- 423; AS 153)

lls(N-079,AS/BS171)

sments(N- 131)

:umentation (N- 135)

SLC, Utah (N- 097; AS/BS152

ND (N- 094)

:O(N-088:AS/BSOI3)

le(N- I77;AS/BSI82)

192)

I I )

in/Oversight (N- 3 14)

Utah(N-347;AS/BS014)

M301)

Total EPA Funds Authorized

Volpe Labor J
Overhead $

Volpe Travel $

Suototal-Vtlpe Engineering S

Subtotal-Commas i

S
\cts) S

TOTAL COST J

OTAL AVAILABLE FUNDS
Compared to Available Funds

S
J
J
S
J
$
S
S
J
S
S
S

S
J
S
I
S
S
S
S
$

Current Month

$
J
J

I

S

S
S
S

FV05 Planned
106.401

3,434
0

(0)
0

(0)
14,611

61.042

(0)
(0)

114.874

1,598

19.605

14,361

26

(2.411)

819

(8,385)

49,972

375,945

FY05 Actual COM Current Month

6,551 $ 542
4,258 S 352
1,085 $

11,194 S 194

31,096 i 35

960 i
1,953 S

52.903 S 929

$
3
S
S
S
I
S
S
S
\
$
$
S
I
S
$
S
$
S
S
$

I
S
$
I

t

S
S

S

$

Planned
5,973,527

132.592
1,315

11.161.972
11.901
3.207

1,105,522

37.050,610

1,937

30.410

281,431

487.000

330.456

-

191,807

134.485

4.465.846

571.241

506,769

49.972

62,492,000

Cumulative
Actual Cost Costs

19,982 $
12,891 S
5.780 J

3S,tS3 S

171, JOS S

1,969 S
7,131 S

219,460 S

61,971
78.0%

Current Month

542
352
-

S94

35

.

929



W A F l l - N x 0 9 7 a n d A S 1 5 2

PY

2001

2001 Total

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004 Total

2005

2005

2005

2005 Total

WAF Total

PPA

VX116

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX16

VX16

VX58

VX16

PR

3779

4075

4089

4114

4121

4183

4210

4228

4510

4627

4666

4673

Contractor

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM Total

COM

COM

COM

COM Total

Task Order

15

15 Total

23

23

23

23

23

23

23

23 Total

39

39 Total

39

39

39

39 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99DOOOI7

Commitment

$5,248.75

$5,248.75

$5,248.75

$5,248.75

$26,271.00

$7,080.00

$2,644.00

$1,292.00

$38,501.00

$5,640.00

$11,936.00

$93,364.00

$93,364.00

$93,364.00

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$25,000.00

$5,000.00

$15,000.00

$45,000.00

$45,000.00

$45,000.00

$178,612.75

Actual Cost

$5,248.75

$5,248.75

$5,248.75

$5,248.75

$26,271.00

$7,080.00

$2,644.00

$1,292.00

$38,501.00

$5,640.00

$11,936.00

$93,364.00

$93,364.00

$93,364.00

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$25,000.00

$5,000.00

$8,095.73

$38,095.73

$38,095.73

$38,095.73

$171,708.48

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$6,904.27

$6,904.27

$6,904.27

$6,904.27

$6,904.27
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12) Robinson Insulation. Mlnot, ND (N- 094)
Financial Summary

At 7/31/1005

Funds Authorised
I ) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-2 15)
1) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj- Export Plant (N- 423; AS 153)
8) Libby Asbestos Proj- Removals (N- 079; AS/BS 1 71)

9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135)

1 1) Imermoumain Insulation, SLC, Utah (N- 097; AS/BS152)

12) Robinson Insulation. Mlnol, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177. AS(BSI82)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Fund] Authorized

Costs Incurred

Description
Volpf Engineering:

Commas:

Equip/Supplies/Other:
folpe Acq O/H (}. PX of Contracts)

Volpc Labor J
Overhead J

Volpc Travel J

Subtotal-yolpe Engineering S

Subtotal-Contracts S

TOTAL COST S

5.80 1 ,000
75,000
1 5.000

17,000

FVOO Planned
1,398,711

13.685
30,440
12.844

3,000.000
5,000

500,000

5,493,000

20,000

5,908,000

Current Month

10,493,680

FV01 Planned
109.850
26,538
13,685

4,819,210
23.542

1,793
171.077

20.415.372

19.793

100.000

30.000

235,000

235,000

10,000

Current Month

26,210.860

FY02 Planned
10

53.727
13.685

4,122.447
185

1.793
507.637

18.098.894

18,063

7.790

40,876

358.423

76,967

Current Month

60,000

60,000

3.113,000

26,533,497

FV03 Planned
10.840
13.772

0
1.196.180

5.187
(0)

234,458

4,874,209

(0)
(0)

196.698

29.881

79,701

23.799

43.649

3.062.265

571.450

135.869

10,477.957

Current Month

J
J
J
S

S

t
S

S

$
J
$
J

t

S
S
I

$
J
J
5

S

t
t
$

S
$
J
J

J

i
S
$

J
$
$
J

S

S
t
S

12,975
8.697
2.609

24.2S1

I9,H6

),I50

116,577

3
I
J
S

S

I
S
S

J
$
$
S

t

$
S

S

17,637
11.488
12.183

41.30S

2S7.714

451
11,069

340.542

S
3
I
S

S

S
S

S

$
J
J
S

S

i
S
$

528
343

171

26,277

ISt
980

28.284

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds



12) Robinson Insulation, Mlnot, ND (N- 094)
Financial Summary

At 7/31/2005

Funds Authorized

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessmi
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj -

8) Libby Asbestos Proj - F

9) Asbestos Sampling/Site

10) Hazard Ranking Syste

11) Intermounlain [nsulati

12) Robinson Insulation,

13) Western Minerals, Dei

14) Pablo Tire Fire

15) Great Falls MT Insulal

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/0

19) Vermiculite Insulation, SLC, Uu

20) Libby Asbestos NPL Site (BM30I)

Costs Incurred

Description
Volpt Engineering:

Contracts:

Equip/Supplies/Otlifr:
Volpe Acq O/H (3.9% of Contracts)

329)
and N-215)
i (N- 350)
rnt (N- 428)

064)
Plant (N- 423; AS 153)

lls(N- 079; AS/BS 171)

sments(N- 131)

umemation (N- 135)

C. Utah (N- 097; AS/BS 152)

t, ND (N- 094)

O (N- 088; AS/BS013)

e(N- 177, AS/BS 182)

192)

11)
n/Oversight(N-3!4)

Utah (N- 347; AS/BSOI4)

M30I)

Total EPA Funds Authorized

Volpe Labor J
Overhead $

Volpe Travel $

Subtotal-Volpc Engineering I

Subtotal-Contracts S

S
05) S

TOTAL COST $

OTAL AVAILABLE FUNDS
Compared to Available Funds

FV04 Planned FY05 Planned
J
J
s
j
s
j
J
j
j
s
j
j
j

s
j
s
s
s

J

Current Month

J
$
$

S

t

S
s
$

0
20
0

1,542
0

(0)
86.859

150,295

(0)
(0)

158.572

1,598

85.684

155,606

25

(2,411)

819

505,532

1,144,139

FY04 Co mm

J
$
J

J

I

$
S

S

s
j
j
j

s
i
s
t
s
i
s
t
I
s

Current Month

$
$
J

J

S

S
J
I

106.401
3,434

0

(0)
0

(0)
14,611

61.042

(0)

(0)
1 14,874

1,598

19,605

14,361

26

(2,411)

819

(8,385)

49,972

375,945

^¥05 Comm. Current Month

5
J
J

- J

S

f
S

$

S
I
I
s
I
s
I
J
$
J
I
s
J
s
s
s
s
s
s
s
s

c

Planned
5,973,527

132,592
1.315

11,161,972
11,901
3.207

1,105,522

37,050.610

1.937

30.410

281,431

487,000

330.456
.

191,807

134.485

4.465.846

571,241

506,769

49.972

62,492.000

~umnlative
Committed Costs Current Month

J
S
I
f

f

J
s
J
s

31,139 J
20,528 J
14,792 J

66,460 t

403,137 S

608 S
IS, It! S

485,402 S

1,598
99.7V.

FV99 Planned
5.801,000

75.000
15,000

5.908.000

FY99 Actual Cost Current Month



12) Robinson Insulation. Minot. ND (N-094)
Financial Summary

At 701/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-2 1 5)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 1 53)
8) Libby Asbcsios Proj - Removals (N- 079; AS/BSI7I)
9) Asbestos Sampling/Site Asscssments(N. 131)
10) Hazard Ranking System Documentation (N- 135)
1 1) Intermountain Insulation, SLC, Utah (N- 097; AS/BS152)
12) Robinson Insulation, Mlnol, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088; AS/BS013)
14) Pablo Tire Fire
1 5) Great Falls MT Insulation She (N- 1 77. AS/BS 1 82)
16) Libby Litigation Support (N- 192)
1 7) Remedial Investigation (N- 211)
IB) Remedial Investigation Design/Oversight (N- 314)

19) Vcrmiculite Insulation. SLC, Utah (N- 347; AS/BSOI4)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe Travel
Subtotal-Volpe. Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
VolptAco. O/H (3.9% of Contracts)

S
J
J
J
J
S
S

J

S
S

S

J
J
S
i

S

!
S

FYOO Planned
1,398,711

13.685
30.440
32.844

3.000.000
5.000

500,000
5,493.000

20,000
- •

10,493,680

FYOO Actual Cost

$
5
J
S

i

i
S

S
J
J

S
J
J

S

Current Month

J
J
$

S

S

S
S

FY01 Planned
109,850
26,538
13,685

4,819.210
23.542

1.793
171.077

20.415.372
19.793

100.000
30,000

235,000
235,000

10,000

26,210,860

FY01 Actual Colt

12.975 $
8.697 $
2.609 $

24,281 S

89,146 5

S
3.150 S

J
J
S
J
S
J
S
J
J
J
S
J
J
J
S
J
I

S

Current Month

J
$
$

S

S

S
S

FV02 Planned
10

53,727
13.685

4,122.447
185

1.793
507.637

18.098.894

18.063
7,790

40,876
358,423
76,967

60.000
60.000

4,465,846

27,886,343

FY02 Actual Cost

17,637 I
11.488 I
12.183 S
41,301 S

287,549 S

451 S
11,069 S

S
S
S
S
S
S
S
I
S
I
5
S

S
S
S
S
S
S
I

S

Current Month

J
$
J
S

S

S
S

FV03 Planned
10.840
13.772

0
1.196. ISO

5.187
(0)

234.458
4.874.209

(0)

(0)
196,698
29.881
79.701

-

23.799
43.649

3,062.265
571,450

135.869

10,477,957

FY03 Aetna! Cost

528 S
343 S

S
871 S

4,998 i

156 S
980 S

S
I
S
S
S
S
I
$
I
J
S
$
S

S
S
I
S
$
I

$

Current Month

J
S
$

I

S

- S
S

FV04 Planned
0

20
0

1.542
0

(0)
86,859

150,295

(0)

(0)
158,572

1.598

85.684

155.606
25

(2,411)

819

505,532

1,144,139

FY04 Actual Cost

-

-

_

-

TOTAL COST $

TOTAL AVAILABLE FUNDS
• Complete Compared to Available Funds

116,577 $ 340,377 $ 7,005 S



12) Robinson Insulation, Mlnol, ND (N- 094)
Financial Summary

Al 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - I

8) Libby Asbestos Proj - S

9) Asbestos Sampling/Site

10) Hazard Ranking Syste

11) Inlermountain Insulati

12) Robinson Insulation,

13) Western Minerals, Dei

14) Pablo Tire Fire

! 5) Great Falls MTInsulal

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N-

IB) Remedial Investigation Desi

19) Vcrmiculite Insulation, SL

20) Libby Asbestos NPL Site (BM30I)

Costs Incurred

Description
Volpe Engineering:

Equip/Supplies/Other:
Volpe Acq O/H (3.9X of Contracts)

FV05 Planned
•329)
and N-2 15)
i (N- 350)
:nt(N- 428)

064)
Plant (N- 423; AS 153)

>ls(N-079;AS/BSI71)

smems(N- 131)

:umentB!ion (N- 135)

.C, Utah (N- 097; AS/BS 1 52)

1, ND (N- 094)

:O(N-088; AS/BS013)

te (N- 177; AS/BS 182)

•192)

:")
rn/Oversight(N-3l4)

Utah(N-347;AS/BSOI4)

MJOI)

Total EPA Fund] Authorized

J
3
S
S
S
I
S
J
J
I
I
S
S
S
S
S
J
S
S
S
S

106.401
3.434

0
(0)
0

(0)
14.611

61,042

(0)

(0).
114.874

1,598

19.605

14.361

26
(2,411)

819
(8,385)

49,972

375,945

S
I
S
S
I
S
S
S
S
S
S
S
S
S
S
I
$
S
$
S
$

Current Month FY05 Actual Cost Current Month

Volpe Labor J
Overhead $

Volpe Travel $

Subtotal- Volpe Engineering S

Subtotal-Contracts S

S
ten) S

TOTAL COST S

OTAL AVAILABLE FUNDS
rompared to Available Funds

$
$
J
J

f

S
J
J

S
$
$
i

S

S
S

$

S
S
I
J

f

f
S

S

S

Planned
5.973.527

132.592
1,315

11.161.972
11.901
3,207

1.105,522

37.050,610

1.937

30,410

281.431

487,000

330.456

191,807

134,485

4,465.846

571.241

506,769

49,972

62,492,000

Cumulative
Actual Coat Costs Current Month

31.139 S
20,528 J
14,792 $
66,460 t

311,693 S

(01 t
15,191 S

463,958 S

23.042
95.3%



WAF12-Nx094

PY

2001

2001

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003 Total

PPA

VX116

VX116

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

VX316

VX316

WAF Total

PR

3828

3856

3779

3810

4015

3954

3962

3972

3987

4006

4033

4074

4069

4101

4104

4109

4270

Contractor

COM

COM

COM

COM

CDM Total

Cashins

Cashins Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM Total

Task Order

13

13

13 Total

15

15

15 Total

13

13 Total

16

16 Total

18

18

18

18

18

18

18 Total

18

18

18

18

18 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$60,000.00

$20,000.00

$80,000.00

$8,398.00

$748.00

$9,146.00

$89,146.00

$89,146.00

$1,400.00

$1,400.00

$16,000.00

$16,000.00

$22,300.00

$22,300.00

$25,000.00

$25,000.00

$80,731.00

$59,834.00

$30,531.00

$26,918.00

$248,014.00

$286,314.00

$287,714.00

$10,485.00

$3,712.00

$6,734.00

$5,346.00

$26,277.00

$26,277.00

$26,277.00

$403,137.00

Actual Cost

$60,000.00

$20,000.00

$80,000.00

$8,398.00

$748.00

$9,146.00

$89,146.00

$89,146.00

$1,400.00

$1,400.00

$16,000.00

$16,000.00

$22,135.00

$22,135.00

$25,000.00

$25,000.00

$80,731.00

$59,834.00

$30,531.00

$26,918.00

$248,014.00

$286,149.00

$287,549.00

$4,410.41

$587.32

$0.00

$0.00

$4,997.73

$4,997.73

$4,997.73

$381,692.73

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$165.00

$165.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$165.00

$165.00

$6,074.59

$3,124.68

$6,734.00

$5,346.00

$21,279.27

$21,279.27

$21,279.27

$21,444.27
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13) Western Minerals, Denver. CO (N- 088; AS013)
Financial Summary

Al 7/31/2005

Funds Authoriad FY99 Planned,
1) Stockton Removal Action (N- 329) 5,801,000
2) Aspen Park Solvents (N- 332 and N-215) 75,000
3) Counter-Terrorism Work Plan (N- 350) 15,000
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N-386) 17,000
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj- Export Plant (N-423". AS 153) J
8) Libby Asbestos Proj - Removals (N- 079; AS/BS171) J

9) Asbestos Sampling/Site AssessmcntsfN- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intcrmountain Insulation. SLC, Utah (N- 097; AS/BS 152)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BSD 13)

14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177; AS/BS 182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 2 1 1 )
IS) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculite Insulation, SLC. Utah (N- 347; AS/BS014)
20) Libby Asbestos NPL Site (BM301)

Tout EPA Funds Authorized $ 5.908,000

Costs Incurred

Description FY9»Comm.
Votpe Engineering:

FYOO Planned
1,398,711

13,685
30.440
32,844

3,000,000
5.000

500,000
5.493.000

20.000

Current Month

10,493,680

FYOO Comro.

FV01 Planned
109.850
26.538
13,685

4.819,210
23,542

1,793
171.077

20.415,372
19,793

100,000
30,000

235,000
235,000

10.000

Current Month

26,210,860

FY01 Comm

FY02 Planned

s
s
$
%
%
s
$
s
5
$
J

10
53,727
13.685

4.122.447
185

1,793
507.637

18.098.894

18,063
7,790

40.876
358,423
76,967

-

60,000
60,000

3.113,000

Current Month

26,533,497

FY02 Comm

FY03 Planned
J
S
J
S
J
$
s
s
s
$
$
j
s
j
s
s
I
s
J

10,840
13,772

0
1.196,180

5,187
(0)

234,458
4,874.209

(0)

(0)
196.698
29.881
79,701

23,799
43.649

3,062,265
571,450
135.869

Current Month

Equip/Supplics/Otlter:
Volpc Acq O/H (3.9% of Contracts)

10,477,957

Volpc Labor
Overhead

Volpc Travel
Subtotal- Volpe Engineering

Subtotal-Contracts

K>
TOTAL COST

S
S
$
I

s

I
i
s

- J - $
- J - $

J - J
s - s

S - i

s - s
S - $

$ - $

$
J
J
s

s

s
s
s

$
$
J
s

s

f
s
$

11,940
8,003
1.528

21,471

91,096

_

3,466

123,033

I
S
S
s

t

s
s
s

J
J
$
s

s

s
$
J

7.746
5.046

177

12,969

25,122

1,797
993

41.581

S
S
S
i

s

f
I
s

$
s
$
s

s

s
f
s

3.656
2,372
2,084

«,/;;

54,497

509
2,040

65,158

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds



13) Western Minerals, Denver, CO (N- 088; AS013)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BSI7I)
9) Asbestos Sampling/Site Assessmems(N- 131)
10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation. SLC, Utah (N- 097; AS/BS152)
12) Robinson Insulation. Minot. ND (N- 094)
13) Western Minerals. Denver. CO (N- 088; AS/BSOI3)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N. 177; AS/BSI82)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)
19) Vcrmiculitc Insulation, SLC, Utah (N- 347, AS/BSOI4)
20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:

Contracts:

Volpe Labor $
Overhead I

Volpc Travel J
Subloral-l'olpt Engineering I

Subtotal-Contracts S

Equip/Supplies/Olhtr:
Volpe Acq O/H (3.9% of Contracts)

TOTAL COST $

FY04 Planned
J
J
S
J
%
5
$
$
$
S
J
J
J
$
J
J
S
J
s
S
S

0
20
0

1,542
0

(0)
86.859

150,295

(0)

(0)
158,572

1,598

85.684

1 55.606
25

(2.411)
819

505,532
-

1,144,139

Current Month

FY05 Planned
J
J
5
S
J
S
5
J
S
J
$
$
S

J
$
J

S
J
I

S
$

106.401
3,434

0
(0)
0

(0)
14.611
61.042

(0)

(0)
114,874

1,598

19.605

14.361
26

(2,411)
819

(8.385)
49,972

375,945

Currtnl Month Current Month

I
s
j
s
s
s
J
j
j
s
I
s
s
s
s
$
$
s
s
s
s

Planned
5,973.527

132,592
1,315

11.161.972
11.901
3,207

1,105,522
37,050,610

1.937

30,410

281.431
487.000
330.456

191.807
134.485

4,465,846
571.241
506.769
49,972

62,492,000

Cumulative
Committed Costs

81,079 $ 3,780 S 2,804 $

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

314.631 S

15,825
95.2%

Current Month

$
I
I
S

1

I
S

$ 4,645
S 2,870
J 2,754
t 10,269

t 67.777

S IS!
i 2,14!

S
S
I
I

I
5
S

$
J
$
J

S

S
i

1,720
1.118

942

J,7SO

_

-

-

I
I
5
J

i

s
$

1,129
734
942

2.S04

-
-

S
s
I
s

I
s
f
s

29,706
19.408
7,486

56,600

246,192
.

2,494
9,344

i 1.129
[ 734

942

2,804

_

-

FY99 Planned
5,801,000

75,000
15.000

17.000

FY99 Actual Cost Current Month

1.129
734
942

2,804

_

.

2,804 B

A-B

S
s
j
s

s

$
$
s

$
J
$
I

s

s
s
$



13) Western Minerals, Denver. CO <N- 088; AS013)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Pork Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079, AS/BSI71)

9) Asbestos Sampling/Site Asscssmenls(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intel-mountain Insulation. SLC, Utah (N- 097; AS/BS152)

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177, AS/BS182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC, Utah (N-147; AS/BS014)

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/Supplies/Oth er:

Volpt Acq O/H (3.9H of Contracts)

FYOO Planned
1.398,711

13.685
30,440
52,844

3,000,000
5,000

500.000

5.493,000

20,000

FVOO Actual Cosl

FY01 Planned
109,850
26,538
13,685

4,819.210
23,542

1,793
171,077

20,415.372

19.793

100.000

30,000

235,000

235,000

10,000

Current Month FY01 Actual Cost Current Month

FV02 Planned
10

53,727
13,685

4,122.447
185

1,793
507,637

18.098.894

18.063

7,790

40.876

358,423

76,967

60,000

60.000

4,465.846

27,886.343

FY02 Actual Cosl

FY03 Planned
J
J
S
$
J
$
$
$
3
J
J
$
S

10.840
13,772

0
1.196.180

5.187
(0)

234,458

4.874,209

(0)

(0)
196,698

29,881

79,701

23,799

43,649

3,062,265

571,450

135.869

Current Month

10,477,957

FY03 Actual Cosl

FY04 Planned

J
S
J

J
S
J

$
$
S
S

J
S

0
20
0

1.542
0

(0)
86.859

150.295

(0)

(0)
158.572

1.598

85,684

155.606

25

(2.411)

819

505.532

Current Month

1,144.139

FV04 Actual Cost

Volpe Labor $
Overhead S

Volpe Travel $

Subtotal-Volpe Engineering S

n)

Subtotal-Contracts 5

I
:

$
J
$
i

j

s
s

J
J
J
J

J

J
s

11.940
8,003
1.528

21,471

9S,096

_

3,466

$
j
I
s

s

i
s

j
j
j
s

t

s
s

7,746 J
5,046 J

177 S
12.969 t

25,662 S

1,797 t
993 S

$
$
J
S

S

s
s

3.656 J
2.372 $
2.084 S

S.lll S

54,497 S

509 i
2,040 S

$
J
J

S

s

s
J

4.645
2.870
2,754

10,269

67,045

1SS
2,145

TOTAL COST S 123,033 41,421 S 65.158 S 80J47

TOTAL AVAILABLE FUNDS
*/• Complete Compared to Available Funds



13) Western Minerals. Denver, CO (N- OSS; AS013)
Financial Summary

At 7/31/2005

Funds Authoriztd
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Woric Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj -

8) Libby Asbestos Proj - ,

9) Asbestos Sampling/Site

10) Hazard Ranking Systc

11) Intermountatn Insulati

12) Robinson Insulation, f

13) Western Mineral], D

14) Pablo Tire Fire

15) Great Falls MTInsula

16) Libby Litigation Suppon (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/0

19) Vcrmiculite Insulation. SLC, Uta

20) Libby Asbestos NPL Site (BM301)

Costs Incurred

Description
Volpe Engineering:

Eauif/Sufplies/Otlier:
Volpe Acq O/H (3.9% of Contracts)

FYOS Planned
329)

and N-215)
(N- 350)

•nt (N- 428)

064)
Plant (N- 423; AS 153)

ils(N-079;AS/BSI7l)

smcnts(N- 131)

umcntation (N- 135)

C. Utah (N- 097; AS/BS152)

ND (N- 094)

CO (N- 088; AS/BS013)

c(N- I77;AS/BS182)

192)

11)
n/Oversight(N-3!4)

Utah(N-347;AS/BSOI4)

vI301)

Total EPA Funds Authorized

S
S
J
J
S
J
J
J
J
S
S
S
S

S
I
S
S
S
S
S
S

106,401
3,434

0
(0)
0

(0)
14.611

61,042

(0)

(0)
1 14.874

1,598

19,605

14.361

26

(2.411)

819

(8,385)

49,972

375,945

Current Month FYOS Actual Cost Curr

Volpe Labor $
Overhead $

Volpe Travel S

Sublolal-l'alpt Engineering J

Subtotal-Contracts S

J
as) S

TOTAL COST J

DTAL AVAILABLE FUNDS
Compared to Available Funds

$
$
J
J

J

S
t
J

1,662 J
1,080 S

942 S
J.634 S

J

t
S

3,684 t

S
S
S
S
I
J
S
S
S
S
S
S

S
$
5

ent Month

1,071 I
696 J
942 J

2,709 S

S
i
f
I

2,709 J

S

Planned
5.973,527

132,592
1.315

11.161,972
11.901
3,207

1.105,522

37,050,610

1.937

30.410

281.431

487.000

330.456

191.807

134.485

4.465,846

571.241

506.769

49,972

62.492,000

Cumulative
Actual Cost Costs

29,648 $
19.371 J
7.486 $

56,504 S

245,300 S
I

2,494 t
9,344 S

313.643 S

16,813
94.9-/Q

Current Month

1.071
696
942

2,709

.
-
_

.

2,709



WAF13-Nx088andAS013

PY

2001

2001

2001

2001

2001

2001 Total

2002

2002

2002 Total

2003

2003 Total

2004

2004

2004

2004

2004 Total

WAF Total

PPA

V X 1 I 6

VX116

V X I 1 6

VX116

VX116

VX2I6

VX216

VX316

VX16

VX16

VX16

VX16

PR

3802

3828

3856

3779

3810

3954

4045

4180

4330

4360

4358

4452

Contractor

COM

COM

COM

COM

COM

CDM Total

COM

CDM

CDM Total

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM Total

Task Order

13

13

13

13 Total

15

15

15 Total

13

13 Total

22

22 Total

26

26 Total

26

26

26

26 Total

36

36 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

Commitment

$10,000.00

$50,000.00

$30,000.00

$90,000.00

$7,348.25

$748.00

$8,096.25

$98,096.25

$98,096.25

$19,000.00

$19,000.00

$6,822.00

$6,822.00

$25,822.00

$25,822.00

$54,497.00

$54,497.00

$54,497.00

$54,497.00

$48,187.00

$1,332.00

$16,000.00

$65,519.00

$2,258.00

$2,258.00

$67,777.00

$67,777.00

W46,IW.^

Actual Cost

$10,000.00

$50,000.00

$30,000.00

$90,000.00

$7,348.25

$748.00

$8,096.25

$98,096.25

$98,096.25

$19,000.00

$19,000.00

$6,661.94

$6,661.94

$25,661.94

$25,661.94

$54,497.00

$54,497.00

$54,497.00

$54,497.00

$48,187.00

$1,332.00

$16,000.00

$65,519.00

$1,526.17

$1,526.17

$67,045.17

$67,045.17

$245,300.36

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$160.06

$160.06

$160.06

$160.06

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$731.83

$731.83

$731.83

$731.83

$891.89

VX16 PR Master lor July FY05.xls
Page 26



1$) Great Falls MT Insulation Site (N- 177; AS/BSI 2)
Financial Summary

AI 7/31/2005

Funds Authorized

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423. AS 153

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171

9) Asbestos Sampling/Site Assessments{N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation. SLC. Utah (N- 097; AS/I

12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BS013

14) Pablo Tire Fire

15) Great Fall) MT Insulation Site (N- 177; AS/BSI

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC, Utah (N- 347; AS/BSi

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Au

Costs Incurred

Description
Volpe. Engineering:

Contracts:

F.quip/Supplics/Olher:
I'otpr Acq O/H (3.9% of Contracts)

;i52)

FY99 Planned
5,801,000

75,000
15,000

17,000

14)

horized $ 5,908.000

FY99 Comm.

FYOO Planned
1,398,711

13,685
30,440
32,844

3.000.000
5,000

500.000

5.493.000

20.000

FV01 Planned
109,850
26.538
13.685

4.819.210
23.542

1.793
171.077

20.415,372

19.793

100.000

30.000

235.000

235,000

10,000

FY02 Planned
s
s
s
s
j
J
s
s
J
j
j
j
s
s
s
s
j

10

53,727
13,685

4.122,447
185

1,793
507.637

1 8.098.894

18.063

7.790

40.876

358.423

76.967

• |
60.000

60,000

3,113.000
1

Cun FVOO Comm. CurrentJVlonth Current Month

26,533,497

FV02 Comm

FY03 Planned
S
s
J
s
s
I
j
J
$
s
I
$
s
s
$
5
s
I
s

10.840
13,772

0
1.196.180

5.187

(0)
234.458

4,874.209

(0)

(0)

196.698

29.881

79,701
-

23,799

43,649

3.062.265

57 1 .450

135.869

Current Month

10.477,957

FV03 Comm

Volp
0

Voi[

Subtotal- Volpe Engi

«;

Suttotal-G

TOTA

: Labor $
;erhead \
: Travel $

leering 5

ntracts 3

I
$

.COST $

J
J
J

J

J

S
J
s

J
J
$
s

s

s
$
s

J
J
J
s

s

s
J
s

$
J
J
J

J

J
s
s

J
J
J
t

s

f
J
s

J
5
J
s

J

J
s
$

2.92 I
1,904 S

222 J

S.04S S
I

10,000 S

$
I.1S4 S

36.202 $

S
$
$
s

s

I
s
s

TOTAL AVAILABLE ^NDS
% Complete Compared to Availabl Funds



15) Great Foils MT Insulation Site (N- 177; AS/BS182
Financial Summary

At 7/31/JOOS

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Part Solvents (N- 332 and N-2 1 5)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwuud Solvents (N- 386)
0) Libby Economic Analysis (N- 00-1)
7) Libby Asbestos Proj - Expon Planl (N- 423. ASI53)
8) Libby Asbestos Proj - Removals (N- 079; AS/BS 171)
9) Asbestos Sampling/Site Asscssments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
II) Intermountain Insulation. SLC. Utah (N- 097: AS/BS
12) Robinson Insulation. Minot, ND (N- 094)
13) Western Minerals. Denver. CO (N- 088; AS/BS013)
14) Pablo Tire Fire
15) Great Falls MT Insulation Silt (N- 177; AS/BS182)

16) Libby Litigation Support (N- 192)
1 7) Remedial Investigation (N- 2 1 1 )
18) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculite Insulation, SLC. Utah (N- 347; AS/BSOI'
20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Autht

Costs Incurred

Description
Volpe Engineering:

Volpel
Over

Volpe '
Subtotal-Votpc Engine

Contracts:
Subtotal-Cant

Equip/Supplies/Otker:
Volpe Acq O/H (3. 9% of Contracts)

TOTALC

TOTAL AVAILABLE FU
% Complete Compared to Available F

$
S
3

. s
S
S
S,

S
$

52) $

S
$

S
J
S
$

) S

•Izcd $

Current Month

abor J - S
lead J - J
ravel J - J

ring i . S

•acts S - S

S - J
S - i

OST $ - J

NDS
inds

FV04 Planned
0

20
0

1,542
0

(0)
86.859

150.295

(0)

(0)
158,572

1,598

85.684

155,606

25

(2.411)
819

505,532

1,144,13°

FY04 Comm

7,928 J
4.898 $
6.521 $

19,347 J

117,000 S

S
4,191 $

141,245 $

S
J
S
J
S
$
$
$
J
J
J
J
S

S
S
S
S
S
S
S

Current Month

J
J
J
J

J

1
S

S

FV05 Planned
106,401

3,434
0

(0)
0

(0)
14,611
61.042

(0)

(0)
114.874

1.598

19.605

14,361

26

(2,411)
819

(8,385)
49.972

375,945

FVOS Comm. Current Month

4.960 $
3,224 $
1.756 J

9.939 S

S

4,004 S 954
170 S 41

14,113 S 994

S
5
S
i
S
S
S
S
S
S
S
S
S
$
$
S
S
S

S
S
S

S
3
S
S

$

J
J
S

S

Planned
5,973,527

132.592

FY99 Planned
$ 5.801.000
J 75.000

1.315 ' $ 15,000
11.161.972 J

11.901 J 17.000
3.207 J

1.105.522 J
37.050,610 ' J

1.937 $

30.410
281,431
487,000
330,456

J

191,807 A
134.485

4.465.846
571,241

506.769
49,972

62,492.000

Cumulative

$ 5,908,000

Committed Costa Current Month i FV99 Actual Cost Current Month
1

15,810 $ J - J
10.025 S - ; $ - J
8.499 J J - J

34,334 I • S - S

147,000 S - i S - J

4,004 f 9S4 J - J
6,221 f 41 S - S

191,559 S 994 B J - S

248 A-B
99.9% ;



15) Great Falls MT Insulation Sin (N- 177; AS/BSI8J
Financial Summary

Al 7/31/2005

Funds Authorized

!} Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessments(N- 111)

10) Hazard Ranking System Documentation (N- 135)

II) Imcrrnounlain Insulation, SLC. Utah (N- 097; AS/BS

12) Robinson Insulation. Minol. ND (N- 094)

13) Western Minerals. Denver. CO (N- OSS; AS/BSOI3)

14) Pablo Tire Fire

IS) Great Falls MT Insulation Site (N- 177; AS/BS182

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 21 1)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC. Utah (N- 347; AS/BS01

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Auth

Costs Incurred

Descrintion

Volpe Engineering:

Volpe
Ov<

Volpe

Subtotal- Volpe Engirt,
Contracts:

Subtotal-Cot

Equip/Supplies/Other:

Volpe Acq O/H (3. 9% of Contracts)

TOTAL

TOTAL AVAILABLE F
% Complete Compared to Available

I

FVOO Planned

1.398,711 J

13,685 $
30,440 J
32.844 J

3,000,000 J
5,000 J

500.000 J

5.493.000 $

J 20.000 J

$ - J

52) $

S

$

J

1)

irized S 10,493,680 J

FYOQ Actual Cost Current Month

-abor J S - $
tad S - S - J
Travel J - J - J

ering S - S - i

tracts S - S 5

S - S - i
t - S - S

:OST $ - $ - J

JNDS
~unds

FVOI Planned

109.850
26.538
13.685

4.819.210

23.542
1.793

171,077

20,415,372

19.793

100,000

30.000

235.000

235.000

10.000

26,210,860

FVOI Actual Cost

$
S
$
S

S

S
S

$

S
J
$
j
s
j
s
s
j
$
$
J
s
$
s
j
j

s

Current Month

S
J
$
s

t

s
s
$

FY02 Planned

10
53.727
13.685

4,122.447

185
1.793

507,637

18.098,894

18,063

7,790

40,876

358.423

76,967

60.000

60,000

4.465,846

27.886J43

FY02 Actual Cost

2.923 $
1.904 $

222 $

5,041 t

2S.214 t

S
1,154 S

34,436 S

S
3
S
I
S
S
S

S

S

$
$
$
s
s
$
I
s
s
s

s

Current Month

J
J
J

S

S

s
s
s

FY03 Planned [TVnJ P1«nn«ll

10.840 I 0
13.772 20

0 0
1,196.180 1 542i

5.18^ 0
(0) (0)

234.458 86.859

4.874.209 150.295

(0) (0)

(0) (0)

196,698 158.572

29,881 $ 1.598

79,701 $ 85,684

J

23,799 $ 155.606

43,649 J 25

3,062,265 J (2.411)

571.450 J 819

135.869, J 505.532

10,477,957 $ 1,144.139

FY03 Actual Cost Current Mouth FY04 Actual Cost

i
$ - J 7.928
J - J 4,898

- $ - J 6,521

- 1 S - S 19,347
\

~

S - S 53,933

S . I
S - S 4.S98

$ - $ 78,177



IS) Ci^nt Foil] MT Insulation Site (N- 177: AS/BS182)
Financial Summary

At 7/31/2005

Funds
l)StO(
2) Asp
3)Cou
4)Libt
5)Loc
6) Libl
7) Libl
8) LiW
9) Asb
10) Ha
l l ) I n t

!2)Ro
13)W,
14) Pal
15) Gi
16) Lit
17) Re
IS) Re
19) Ve
20) Lib

Costs 1

Descrl
Volpe.

Contra

Equip/,
Volpe.

Authorilfd
tlon Removal Action (N- 329)
n Park Solvents (N- 332 and N-2 1 5)
ter-Terrorism Work Plan (N- 350)
Asbestos Proj Assessment (N- 428)

wood Solvents (N- 386)
y Economic Analysis (N- 064)
y Asbestos Proj - Export Plant (N- 423, AS 1 53)
y Asbestos Proj - Removals (N- 079; AS/BS 171)
stos Sampling/Site Assessmems(N- 131)

ard Ranking System Documentation (N- 135)
rmountain Insulation. SLC. Utah (N- 097; AS/BS 152)
linson Insulation, Minot, NO (N- 094)

item Minerals, Denver. CO (N- 088; AS/BS013)
lo Tire Fire
it Falls MT Insulation Site (N- 177: AS/BS182)
ly Litigation Support (N- 192)
icdial Investigation (N- 21 1)
Kdial Investigation Design/Oversight (N- 314)
miculite Insulation. SLC, Utah (N- 347; AS/BSOI4)
>y Asbestos NPL Site (BM301 )

Total EPA Funds Authorized

tcurrtd

(Ion
\ngiiutrtng!

Volpe Labor $
Overhead $

Volpe Travel J
Subtotal-Volpe Engineering f

ts:
Subtotal-Contracts 5

'upplies/Other: S
cq O/H (3.9% of Contracts) J

TOTAL COST J

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

J
S
5
I
S
S
S
S
S
S
S
S
I
S
S
S
S
S
$
$
S

Current Month

J
J
J
S

S

S
S
S

FY05 Planned
106,401

3,434
0

(0)
0

(0)
14.611
61,042

(0)
(0)

114,874

1.598
19,605

14,361
26

(2.411)
819

(8.385)
49,972

375.945

FY05 Actual Cost Cur|

4,960 J
3,224 $
1,756 $
9,939 $

S

1.204 S
SI i

11,194 S

S
S
S
S
S
S
S
S
S
S
S
S
S
$
S
S
S
I
S
I
$

rent Month

$
$
S
t

S

954 S
41 S

994 S

S

Planned
5.973.527

132,592
1.315

11,161.972
11.901
3.207

1.105,522
37.050,610

1.937
30,410

281.431
487.000
330.456

191.807
134,485

4.465.846
571.241
506.769
49,972

62,492,000

Cumulative
Actual Cost Costs Current Mont

15.810 S
10.025 J
8.499 S

34,334 5

»2,I67 S

1,204 J 954
^102 S 41

123,807 $ 994

68.000
64.5%



W A F I 5 - N x 1 7 7 a n d AS182

PY

2002

2002

2002 Total

2004

2004

2004

2004 Total

WAF Total

PPA

VX216

VX216

VX16

VX16

VX16

PR

3910

3962

4451

4478

4505

Contractor

COM

COM

COM Total

COM

COM

COM

COM Total

Task Order

16

16

16 Total

37

37

37

37 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$11,300.00

$18,700.00

530,000.00

$30,000.00

$30,000.00

$3,701.00

$3,245.00

$110,054.00

$117,000.00

$117,000.00

$117,000.00

$147,000.00

Actual Cost

$11,300.00

$16,934.18

$28,234.18

$28,234.18

$28,234.18

$3,701.00

$3,245.00

$46,986.70

$53,932.70

$53,932.70

$53,932.70

$82,166.88

Balance

$0.00

$1,765.82

$1,765.82

$1,765.82

$1,765.82

$0.00

$0.00

$63,067.30

$63,067.30

$63,067.30

$63,067.30

$64,833.12

VX16 PR Master for Ju ly FY05.xls
Page 27



16) Llbby Litleatlon Support (N- 192)
Financial Summary

At 7/31/2005

Funds .•\uthori-ra

1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 316)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Assessmems(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Imermoumain Insulation, SLC. Utah (N- 097; AS/B

12) Robinson Insulation, Minol, ND(N-094)

13) Western Minerals, Denver, CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Llbby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC, Utah (N- 347, AS/BSO

20) Libby Asbestos NPL Site (BM301)
Total EPA Funds Aut

Coats Incurred

Description
Volpe Engineering:

FY99 Planned
5,801.000

75.000
15,000

17,000

FYOO Planned
1.398.711

13.685
30.440
32.844

3,000.000
5,000

500.000

5.493,000

20,000

152)

FYOI Planned
109,850
26,538
13,685

4.819.210
23,542

1.793
171,077

20.415.372

19,793

100.000

30,000

235.000

235.000

10.000

FY02 Planned
S
J
J
S
J
S
$
J
J
J
J
$
S

J
$
S
S

10
53J27J
13.68^

4.122.44?!
185

I.793J
507.637,

18.098.894

18,063

7,790

40.8761

358.423

76.967,

60,000(

60,000

3,113.000

icriztd S 5.908,000 10,493.680 26,210,860

Current Month Current Month Current Month

26,533,497

FV02 Comm

FY03 Planned
10,840
13.772

0
1,196.180

5.187

(0)
234.458

4,874.209

(0)
(0)

196.698

29.881

79.701

23.799

43,649

3,062.265

571,450

135,869

10,477,957

Current Month

Contract!:

Equip/Supplies/Oth er:

Volpi
Oi

Volpe In-House '
Volrx

Subtotal- Volft Engil

Subtotal-Co

VolptAcq O/H (3.9% of Contracts)

TOTAL

TOTAL AVAILABLE 1
% Complete Compared to Available

Labor
rrhead
upport
Travel
eering

ttracts

COST

UNDS
Funds

$ J - J
S - J J

$ - J - \
S - S - S

S - S J

J - t - t
t - S - S

$ J - $

$
J

$
S

f

S
S

$

$
J

$
$

t

S
S

I

J
J

$
S

S

1
S
$

$ 50,144 S
$ 32.664; J
S 10.668
J 38

S 93,51}

S

S S,47S
i 620
S 99.611

S
S

t
S

t
S

J

J 9,563
J 6.204
$ 152
$ 2,101

i 13,020

S 15,630

S 591
i 607
S 34,848



16) Libby l.itijalion Support IN- 192)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)
8) Libby Asbestos Proj - Removals (N- 079: AS/BSI7I)
9) Asbestos Sampling/Site Assc5smcnts(N- 131)
10) Hazard Ranking System Documentation (N- 135)
1 1) Intel-mountain Insulation. SLC. Utah (N- 097; AS/BS1:
12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BS013)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177; AS/BS182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 21 1)
18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC, Utah (N- 347; AS/BSOI4)
20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Authoi

Costs Incurred

Description
Volpe Engineering:

VolpeLi
Overt

Volpe In-Housc Suj
VolpcT

Sublalal-l'olpt Enfinee
Contracts:

Subtotal-Conn

Equip/Supplies/Other:
Volpe Acq O/H (3. 9% of Commas)

TOTAL C

TOTAL AVAILABLE FU
% Complete Compared to Available Ft

2)

ized

her J
ead $
port J
avel J
ing i

icts 5

J
J

)ST $

IDS
nds

FV04 Planned
$ 0
J 20
J 0
$ 1,542

0
(0)

86,859
150.295

(0)

(0)
158.572

1,598

85.684

155,606
25

(2,411)

J 819

$ 505.532

$ 1,144,139

Current Month FY04 Comm

J - J
J $
J - J
J - J
J . J

J - S

f - S
I - S

J - S

S
S
S
$
J
$
J
S

S
J
J
S
S
j
j
$
j
j
s
$
j

Current Month

J
J
J
J

S

S

$
s
s

FY05 Planned Planned FV99 Planned
106,401 J 5,973,527 $ 5,801.000

3,434 $ 132.592 $ 75.000
0 J 1.315 J 15,000

(0) $ 11.161.972 $
0 $ 11,901 J 17.000

(0) J 3.207 J
14,611 $ 1,105,522 $
61.042 J 37,050,610 J

(0) S 1,937 J

(0) $ 30.410 ' J
114,874 J 281,431

1,598 V 487,000 '
19,605 J 330,456 '

j - :
14.361 $ 191,807

26 S 134,485 A
(2.411) $ 4,465.846 ;

819 J 571,241
(8.385) $ 506.769
49,972 I 49,972

375,945 S 62,492,000 $ 5,908.000

Cumulative i
FV05 Comm. Current Month Committed Costs Current Month ' FVqQ A«~*""* Cn«i rnn-mr Mnnth

- J - J 59.706 $ - J - J
J - J 38.868 S J - J
J - $ 10,819 $ J J
$ - J 2,139 J J $

J - S III.53J S - S - i

S - S 15.630 S - S - S

S - S 6,069 S - S - S
$ - S 1,227 S . f . f

$ - S 134,459 $ B S $

S 26 A-B
100.0%

1
t



16) Llbby Litigation Support (N- 192)
Financial Summary

At 7/31/2005

Funds Authoriitd
1) Stockton Removal Action (N-329) $
2) Aspen Park Solvents (N- 332 and N-215) $
.1) Cuunicr-TciToiism Woifc Plan (N- 350) 5
J) Libby Asbestos Proj Assessment (N- 428) $
5) Lockwood Solvenis (N- 386) J
6) Libby Economic Analysis (N- 064) S
7) Libby Asbestos Proj - Export Plant (N- 423. AS 153) I

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171) $

9) Asbestos Sampling/Site Assessments(N- 131) J

10) Hazard Ranking System Documentation (N- 135) J

11) Intermountain Insulation, SLC, Utah (N- 097; AS/BS 152)

12) Robinson Insulation, Minot. ND (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC, Utah (N- 347; AS/BSOl|»)

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Authorized S

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/SuppliesSOther:

Volpe Acq O/H (3.9% of Coalmen)

TOTAL AVAILABLE F JNDS
% Complete Compared to Available runds

FVOO Planned
1.398.711

13.685
30,440
32.844

3.000.000
5.000

500,000

5.493,000

20,000

FV01 Planned
109,850
26,538
13.685

4.819.210
23.542

1.793
171,077

20,415.372

19.793

100.000

30,000

235.000

235.000

10.000

10,493,680

FYOO Actual Cost Current Month

26,210,860

FY01 Actual Cost Current Month

FY02 Planned
10

53,727
13.685

4.122.447
185

1.793
507,637

18,098,894

18,063

7,790

40,876

358.423

76,967

60,000

60.000

4,465.846

27,886,343

FY02 Actual Cost

FY03 Planned •
J
$
S
$
S
J
S
J
J
J
$
S
J
S
J
S

j
s
$

10,840
13.772

0
1.196.180

5.187

(0)
234.458

4,874,209

(P)

(0)
196.698

29,881

79.701

- ;
23,799

43,649

3.062.265

571,450

135.869

FV04 Planned
S
S
s
s
s
s
s
$
$
s
$
s
$
s
$
s
3

S

s

0
20
0

1,542
0

(0)
86.859

150.295

(0)

(0)

158,572

1,598

85,684
-

155,606

25

(2.411)

819

505.532

Current Month

10,477,957

FY03 Actual Cost Current Month

1,144,139

FY04 Actual Cost

Volpe
Ovi

Volpe In-House S
Volpe

Subtolal-Volpf Engtn

Subtaal-Coi

•a)
TOTAL

Labor
rhead
Lipport
Travel
ering

tracts

:OST

S
s
s
$
I

I

i
s
$

$
$
$
J
J

t

I
i
$

$
$
$
$
s

J

s
s
$

$
$
$
J
s

s

t
s
s

$
$
s
$
i

s

s
s
J

50.144
32.664
10.668

38

9S,S1J

-

S.47S
620

99.611

I
S
s
s
f

s

s
i
s

J 9.563
$ 6.204
$ 152
S 2.101

J 18,020

S 15,630

S 591
S 607

I 34.848

I
S
S
I
i

1

s
s
$

.

-
s

s
s
s



16) Li

Funds

l ) S t o <
2) Asp
3) Cot
4) Libl
5)Loc
6) Libl
7) Libl

8) Libt

9)Asb

10) Ha

I 1) Int

12)Ro

13) W,

14) Pa

15) Or

16)LII

17) Re

18) Re

19) Ve

20) Lit

Costs J

Descri
Volpc

Contra

Equip/.
Votjlt,

by Litigation Support (N- 192)
Financial Summary

At 7/31/2005

Autnori-ed

ton Removal Action (N- 329)
n Park Solvents (N- 332 and N-215)
ler-Terrorism Work Plan (N- 350)
Asbestos Proj Assessment (N- 428)

wood Solvents (N- 386)
Economic Analysis (N- 064)
Asbestos Proj - Export Plant (N- 423; AS 153)

Asbestos Proj - Removals (N- 079; AS/BS 1 7 1 )

3tos Sampling/Site AssessmcntsfN- 131)

ord Ranking System Documentation (N- 135)

•mountain Insulation. SLC. Utah (N- 097; AS/BSI 52)

inson Insulation. Minol. ND (N- 094)

tern Minerals. Denver. CO (N- 088, AS/BSO 1 3)

o Tire Fire

at Falls MT Insulation Site (N- 177; AS/BSI 82)

by Litigation Support (N- 192)

nedial Investigation (N- 21 1)

nedial Investigation Design/Oversight (N- 314)

•miculite Insulation, SLC, Utah (N- 347; AS/BSO 14)
by Asbestos NPL Site (BM301)

Total EPA Funds Authorized

curred

rlon
Engineering:

Volpc Labor $
Overhead $

Volpe In-House Support $
Volpc Travel J

Subtotal-Vclpe Engineering S

«.-
Subtotal-Contracts S

'upalies/Other: S
cq O/ll (3. 9V, of Contracts) S

TOTAL COST S

TOTAL AVAILABLE FUNDS
•/• Complete Compared to Available Funds

J
J
S
s
I
s
s
j
s
$
s
s
$
J
$
s
j
I
s
s
s

Current Month

J
J
J
J

S

S

s
s
$

FV05 Planned
106.401

3.434
0

(0)
0

(0)
14,611

61.042

(0)

(0)
1 14,874

1,598

19,605

-

14.361

26

(2,411)

819

(8,385)

49,972

375.945

FY05 Actual Cost Current Month

J
$
$
J

S

$

S
i

$

S

I
s
s
s
s
t
s
s
s
s
s
i
s
s

s

s
s
s

s

11

Planned
5.973,527

132.592
1.315

11.161.972
11.901
3,207

1,105,522

37.050.610

1.937

30.410

281.431

487.000

330.456

191,807

134,485

4.465,846

571,241

506.769

49,972

62.492.000

Cumulative
Actual Cost Costs Current Mont

59.706 $
38.868 J
10.819 S
2.139 S

111,533 S

15,630 S

6,069 i
1.227 S

134,459 S

26
100.0%



W A F 1 6 - N x l 9 2

PY

2003

2003 Total

PPA

VX316

VVAF Total

PR

4148

Contractor

Marcor

Marcor Total

Task Order DOCUMENT

96D00036

Commitment

$15,629.87

$15,629.87

$15,629.87

$15,629.87

Actual Cost

$15,629.87

$15,629.87

$15,629.87

$15,629.87

Balance

$0.00

$0.00

$0.00

$0.00

VX16 PR Master for July FY05.xls
Page 28



17) Remedial Investigation (N- 211)
Financial Summary

At 7/31/2005

Funds Authoriud
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BSI71)

9) Asbestos Sampling/Site AssessmemsfN- 131)
10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation, SLC. Utah (N- 097; AS/B

12) Robinson Insulation. Minol, NO (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BSOI3)

14) Pablo Tire Fire

151 Gieai Falls MT Insulation Site (N- 177; AS/BSIS2)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC. Utah (N- 347; AS/BSO
20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Aut

Costs Incurred

Description
Volpc Engineering:

Equip/Supplics/Other:
Valpe Acq O/H (3.9K of Contracts)

TOTAL AVAILABLE I UNDS
% Complete Compared to Available

FV99 Planned
5,801.000

75.000
15.000

17,000

FYOO Planned
1,398,711

13,685
30.440
32.844

3,000.000
5.000

500,000

S.493,000

20,000

152)

FY01 Planned
109,850
26,538
13.685

4,819,210
23.542

1,793
171.077

20,415,372

19,793

100,000

30,000

235,000

235,000

10.000

FV02 Planned
10

53,727
13,685

4.122.447
185

1.793'
507.637

18.098.894

18,063!

7,790

40.876

358.423

76.967

60.000

60.000

3,113,000

$,908,000

FV99 Comm.

26,210,860

FV03 Planned
10.840
13,772

0
1.196.180

5.187
(0)

234.458

4,874.209

(0)

(0)
196.698

29.881

79,701

23,799

43,649

3.062.265

571,450

135,869

10,477.957

Current Month FYOO Comm. Current Month Current Month Current Month

Vohx
0\

Volpe In-House i
Volpc

Subtatal-Volpe Engii

Subtotal-Co

a)
TOTAL

Labor S
:rhead $
upport
Travel S
tiring S

tlractt S

S
S

COST S

S
J

$

J

J

J
J
S

J
J

$
S

$

I
S

S

J
J

J
S

S

S
S
$

J
J

J
J

S

S
S
3

J
J

J
S

t

S
S
S

J
$
J
J
$

S

S
$
S

3.332'
2,170

814!

6,316

1.750,000

67.2S9

1,823.605

S
1
X
S
S

S

S
S

S

J
J
J
J
S

S

S
S
$

174,520
113,229

32,489

320,239

2,240,749

737
S2.927

2.644.652

Funds



17) Remedial Investigation (N- 211)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; ASI53)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS17I)

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

II) Inlet-mountain Insulation. SLC, Utah (N- 097; AS/BS15

12) Robinson Insulation. Minol. ND (N- 094)

13) Western Minerals. Denver. CO (N- 088; AS/BS013)

14) Pablo Tire Fire

1 5) Great Falls MT Insulation Site (N- 1 77; AS/BS 1 82)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculilc Insulation. SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Author

Costs Incurred

Description
Volpe Engineering:

VolpeLa
Overh

Volpc In-House Sup
Volpe Tr

Subtotal-Volpe Engineer
Contracts:

Subtotal-Contn

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL CC

TOTAL AVAILABLE FTO
% Complete Compared to Available Fu

E
S
3
S
$
J
$
J
S
S
S

) J
S
J

J
J
I
S
S

zed I

Current Month

»r - $
ad - $
on - J
vel - J
"S - f

as S - S

i - S
i - S

ST $ - $

DS
ids

l'Q4 Plonned
0

20
0

1.542
0

(0)
86,859

150,295

(0)

(0)
158.572

1.598

85.684

155,606

25

(2,411)

819

505.532

1,144,139

FV04 Comm

$
J
$
$

S

J

S
S

$

$
J
J
S
5

$
J
J
J
J
S
S
J
$
S
$

Current Month

$
S
S
$
J

J

S
S
S

1

FY05 Planned Planned FY99 Planned
106,401 J 5,973.527 | J 5,801,000

3,434 J 132,592 75,000
0 S 1,315 15.000

(0) S 11,161.972
0 S 11.901 ' 17,000

(0) S 3,207 i
14,611 $ 1,105,522 |

61,042 J 37.050,610 ]

(0) I 1,937

(0) I 30.410

114,874 J 281.431

1,598 S 487.000

19.605 J 330.456

J

14,361 J 191.807

26 S 134.485 I

(2,411) S 4,465,846 AJ

819 J 571.241 ;

(8.385) J 506.769

49,972 J 49.972

375,945 S 62.492.000 S 5.908,000

Cumulative
FY05 Comm. Current Month Committed Costs Current Month FY99 Actual Cost Current Month

J - J 177,852 J $
$ - I 115,400 S - S -
$ - $ - J - J
$ - J 33.303 J - J

t - t 326.SH t - S

t - S 3,990,749 J . S S

S - S 737 S - S - S
S - S 110,216 S - S - S

S - S 4,468,257 S - B J $

$ (2.411) A-B
100.1%



17) Remedial Investigation (N- 211)
Financial Summary

t\l IUIIL\1\J3

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-2 1 5)
3) Counter- Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - E.ipon Plant (N- 423; ASI53)
8) Libby Asbestos Proj - Removals (N- 079; AS/BS 171)
9) Asbestos Sampling/Site Assessmenls(N- 131)

10) Hazard Ranking System Documentation (N- 133)
1 1) Intermountain Insulation. SLC, Utah (N- 097; AS/BS
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BS013)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177; AS/BS 182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 211)
IS) Remedial Investigation Design/Oversight (N- 314)
19) Vermiculitc Insulation. SLC, Utah (N- 347; AS/BSOI

20) Libby Asbestos NPL Site (BM301)
Total EPA Funds Auth

Costs Incurred

Description
Volpe Engineering:

Volpe
Ov(

Volpe In-House S
Volpe

Su/Uotal-Volpe Engini
Contracts:

Subtotal-Con

Equip/Supplies/Other:
Volpe Acq O/H (3. 9% of Contracts)

TOTAL

I
J
J
J
J
S
$

J

S

J

52)

FYOO Planned
1,398,711

13,685
30.440
32,844

3.000.000
5.000

500.000

5.493.000
20,000

J
S
J
S
J
S
J
S
J
S
J
J
S
S

FY01 Planned
109,850
26,538
13,685

4,819,210
23,542

1,793
171,077

20,415.372
19,793

100,000

30.000
235,000
235,000

10,000

J
S
S
S
S
t
I
S
S
S
S
S
t
S
S
I
S

FY02 Planned FV03 Planned
10 $ I0.84C

FY04 Planned
$ 0

53,727 J 13,772 $ 20
13,685 J O $ 0

4,122,447 J 1.196.180 J 1.542
185 $ 5,187 J 0

1,793 J (0) J (0)
507,637 J 234.458 J 86.859

18,098.894 J 4.874.209 J 150.295
18.063 J (0) $ (0)
7,790 J (0) J (0)

40,876 $ 196,698 $ 158,572
• 358,423 $ 29,881

76,967 S 79,701

J

J 1,598

S 85.684

J
60,000 J 23,799 J 155.606
60,000 J 43,649 J 25

3.113,000 J 3,062.265 S (2.411)
$ 571,450 $ 819

0

irized S

.abor I
tiead J
ppon J
Travel $
ering S

rocrs 5

S
S

:OST s

J 135.869 J 505.532

10,493,680

FYOO Actual Cost

J
J
S
$

S

S

i
S

$

S

Current Month

J
$
J
$

S

J

S
t
$

26,210,860

FV01 Actual Cost

$
S
$
$

S

J

i
S

S

$ 26,533,497 i 10,477,957 S 1,144.139

Current Month

$
$
$
J

J

i

t
S

$

FY02 Aelual Cost Current Month FV03 Actual Cost Current Month FV04 Actual Cost

3.332 J - J 174.520
2.170 S - J 113.229

J - J
814 J - S 32,489

6,316 S - S 320,239

1,750,000 S - S 2,240,749

J - J
J - $
J - $ .
V J

S - S

$ 42,576 S

S • S 737 S - S
67,219 S - S S2,927. S OS

1,823.605 S - S 2,644.652 S 42.576 S

TOTAL AVAILABLE F INDS
% Complete Compared to Available 'unds



17) Remedial Investigation (N- 211)
Financial Summary

At 7/31/2005

Faults
DStoi
2) Asp
3)Cou
4) Libl
5)Loc
6) Libl
7) Libl

8) Libt

9)Asb

10) Ha
11) In!

12)Ro

I 3 ) W <

14) Pal

15) Gr

16) Lit

17) Re

18) Re

19) Ve

20) Lit

Coast

Dfscri
I'olpe

Contra

Equip/,
Volpt.

Authoriztd
kton Removal Action (N- 329)
n Park Solvents (N- 332 and N-2 1 5)

nter-Terrorism Work Plan (N- 350)
y Asbestos Proj Assessment (N- 428)
wood Solvents (N- 386)

y Economic Analysis (N- 064)
y Asbestos Proj - Export Plant (N- 423, AS 1 53)

y Asbestos Proj - Removals (N- 079; AS/BSI71)

stos Sampling/Site Assessmenu(N- 131)

ard Ranking System Documentation (N- 135)

mountain Insulation, SLC, Utah (N- 097; AS/BS 152)

linson Insulation, Minot, ND (N- 094)

stem Minerals, Denver, CO (N- 088; AS/BSOI3)

lo Tire Fire

at Falls MT Insulation Site (N- 1 77; AS/BS 1 82)

)y Litigation Support (N- 192)

nedlal Investigation (N- 211)

ncdial Investigation Design/Oversight (N- 3 1 4)

miculitc Insulation, SLC, Utah (N- 347; AS/BS014)

>y Asbestos NPL Site (BM301)

Total EPA Funds Authorized

icurred

lion
'.ngineering:

Volpe Labor $
Overhead $

Volpe In-Housc Support S
Volpe Travel J

Sub:o!al-l'olpe Engineering S

Is:
Subtotal-Commas S

'upplies/Ottter: S

IcqO/H (3.9% of Contracts) S

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared 10 Available Funds

J
J
$
S
J
s
j
$
j
j
$
s
j
s
J
s
s
J
j
s
$

Current Month

$
$
J
J

J

J

S
i

• 5

FY05 Planned
106,401

3.434
0

(0)
0

(0)
14.611

61.042

(0)

(0)
1 14,874

1,598

19,605

14,361

26

(2,411)

819

(8,385)

49,972

375,945

FY05 Actual Cost Current Month

$
J
J
J

J

J

J
J

$

S
S
S
J
s
I
I
I
s
$
s
s
s
s
s
s
s
s
s
s
s

s
s
I
s
s

s

s
s
s

s

Planned
5.973,527

132,592
1,315

11.161,972
11.901
3.207

1.105.522

37.050.610

1,937

30.410

281.431

487.000

330,456

191.807

134,485

4,465.846

571.241

506.769

49,972

62,492,000

Cumulative
Actual Cost Cosl.i

177,852 J
115.400 S

J
33.303 $

326,555 S

3,990,749 S

7)7 S
150,216 J

4.468.257 S

(2,411)
100.1%

Current Mont

-

-

42,571

.
I

42,57(



W A F 1 7 - N x 2 1 1

PY

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

WAF Total

PPA

VX216

VX216

VX216

VX216

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX3I6

VX316

VX316

PR

4002

4017

4031

4072

4072

4092

4222

4022

4094

4226

4205

4204

4231

4100

Contractor

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

Lincoln County Landfill

Lincoln County Landfill Total

Task Order

20

20

20

20

20 Total

20

20

20

20 Total

21

21

21

21 Total

24

24 Total

25

25 Total

27

27 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

03D30016

Commitment

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1,750,000.00

$500,000.00

$597,449.00

$200,000.00

$1,297,449.00

$50,000.00

$50,000.00

$99,300.00

$199,300.00

$375,000.00

$375,000.00

$175,000.00

$175,000.00

$50,000.00

$50,000.00

$2,096,749.00

$144,000.00

$144,000.00

$2,240,749.00

$3,990,749.00

Actual Cost

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1,750,000.00

$500,000.00

$597,449.00

$200,000.00

$1,297,449.00

$50,000.00

$50,000.00

$99,300.00

$199,300.00

$375,000.00

$375,000.00

$175,000.00

$175,000.00

$50,000.00

$50,000.00

$2,096,749.00

$144,000.00

$144,000.00

$2,240,749.00

$3,990,749.00

Balance

so.oo

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

V X I 6 PR Master for July FY05.xls
Page 29



IS) Remedial Investigation Design/Oversight (N- 314
Financial Summary

Al 7/31/2005

Funds Authorized
1) Slockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
b) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079. AS/BSI7I)

9) Asbestos Sampling/Site Asscssments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation, SLC, Utah (N- 097; AS/B

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314

19) Vcrmiculitc Insulation, SLC, Utah (N- 347; AS/BSO

20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds Aut

Costs Incurred

Description
Volpe Engineering:

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL AVAILABLE I UNDS
% Complete Compared to Available

FY99 Planned
5,801,000

75.000
15.000

17,000

152)

iQrized S

Funds

FYOO Planned
1,398,711

13.685
30.440
32.844

3,000.000
5.000

500,000

5.493,000

20,000

FYOI Planned
109.850
26,538
13,685

4,819.210
23.542

1.793
171.077

20,415,372

19,793

100,000

30,000

235,000

235.000

10,000

ned

5,908,000 10.493,680

Current Month Current Month

26,210,860

FV01 Comm

10
53.727J
13.685

4,122.447
185

1.793
507,637,

18.098,894

18.063J

7.790.

40,876'

358.423J

76,967;

60.00o|

eo.ooo;
3,113.000

26,533,497,

FY03 Planned
10.840
13.772

0
1.196.180

5.187
(0)

234.458

4.874,209

(0)

(0)
196.698

29.881

79,701

23,799

43.649

3.062.265

571,450

135,869

10,477,957

Current Month Current Month

Volpi
Oi

Volpe In-Housc '
Volp<

Subtotal- Volpe Engii

t*>

Subtotal-Co

TOTAL

Labor
:rhead
uppon
Travel

eering

nraca

COST

J
J

$
S

S

S
S
S

J - $
J - $

J - J
S - S

S - S

S - i
S - S
$ . $

J - J
J - J
a $
j - j

i - i

S - J
s . s
$ - $

$ - $
$ - j

$ • j
s - s

( - S

S - S
S - S

$ - $

J
J

$
s

s

s
s
J

s
J
$
$
s

s

s
s
$

550.000

_
20,422

570,422



Financial Summary
At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- .129)
2) Aspen Park Solvents (N- 332 and N. 2 1 5)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 1 53)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS 1 7 1 )

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

1 1) Intermountain Insulation. SLC. Utah (N- 097; AS/BS 1:

1 2) Robinson Insulation. Minol. ND (N- 094)

1 J) Western Minerals. Denver. CO (N- 088. AS/BS013)

14) Pablo Tire Hire

15) Great Falls MT Insulation Site (N- 177; AS/BSI82)

16) Libby Litigation Support (N- 192)

1 7) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Verrrdculilc Insulation, SLC, Utah (N- 347; AS/BS014)

20) Libby Asbestos NPL Site (BM301)

Total EPA Fund! Anthoi

Costs Incurred

Description
Volpe Engineering:

Volpe L:
Over!

Volpe In-House Suj
Volpe T

Sublotal-Volpt Enginet
Contracts:

Subtotal-Contt

Equip/Supplies/Other:
Volpe Acq O/H (3. 9% of Contract;)

TOTAL C<

TOTAL AVAILABLE FU1
% Complete Compared to Available Ft

J

2)

J

$

J

J
5

S
J

ized J

Current Month

bor J - J
cad I - J
)ort $ - J
avcl J - J

«ig J - S

ten t - t

i - S
S - S

1ST S - S

IDS
nds

FY04 Planned
0

20

0

1,542
0

(0)
86,859

150,295

(0)

(0)

158,572

1,598

85.684

155,606

25

(2.411)

819

505,532

1,144,139

FV04 Comm

J
J
S
s
s

f

s
s
J

s
$
J
J
J
j
$
j
s
j
j
s
s
s
J
i
j
s
j
j
$

Current Month

J
J
J

J

S

S

s
J
s

FV05 Planned Planned FV99 Planned
106.401 J 5.973.527 , J 5,801.000

3.434 $ 132.592 , J 75.000
0 J 1,315 ] J 15.000

(0) S 11.161,972 $
0 J 11,901 I J 17.000

(0) $ 3.207 J
14,611 J 1,105,522 J

61.042 $ 37,050.610 | J

(0) $ 1.937 i J

(0) J 30,410 J

114.874 $ 281.431

1.598 S 487,000

19.605 J 330.456

J

14,361 J 191.807

26 J 134,485

(2.411) J 4.465.846 j

819 $ 571,241 A

(8,385) $ 506,769

49,972 $ 49.972

375,945 J 62,492,000 J 5,908,000

Cumulative
FV05 Comm. Current Month Committed Costs Current Month : FY99 Actual Cost Current Month

J - J J J
J - $ - • J - J
J - - $ i $ - J

- $ - - J : j - $
$ - - J - S - S

J - J 550,000 f - 1 - S

S • S - J - J J
J - f 20,423 S - J - J

S - S 570.422 S B $ - S

$ 819 A-B
99.86%



18) Remedial Investigation Design/Oversight (N- 314
Financial Summary

Al 7/31/2005

Funds Authoriud
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-2 1 5)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423: AS 1 53)

8) Libby Asbestos Proj - Removals (N- 079. AS/BS171)

°) Asbestos Sampling/Site Assessments! N- 131 )

10) Hazaid Ranking System Documentation (N- 135)

II) Intcnnountain Insulation, SLC. Utah (N- 097; AS/B:

1 2) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314

19) Vcrmiculite Insulation. SLC. Utah (N- 347; AS/BSO

20) Libby Asbestos NPL Site ( BM30 1 )

Tolal EPA Funds Ami

Costs Incurred

Description
Volpc Engineering:

Volpc
Ov

Volpe In-House i
Volpc

SubUtal-Volpc Engir
Contracts:

Subtotal-Co

Equip/Supplics/Other:
Vatpe Actj O/H (3.9% of Contracts)

TOTAL

J
$
S
s
J
j
s
s
s
s

152)

4)

orized S

Labor S
rhead J
upport S
Travel J

tering S

tracts 5

5
S

COST S

FVOO Planned
1,398,711

13,685
30,440
32.844

3,000,000
5.000

500,000

5.493,000

20,000

10,493,680

FVOO Actual Cost

-
-
-

-

J

J
J

S

J
j
s
j
$
s
j
s
s
s
5
$
J
j

s

Current Mc-nlh

S
S
J
s
1

J

J
s
s

FVOl Planned
109,850
26,538
13.685

4,819,210
23.542

1.793
171,077

20.415.372

19,793

100.000

30,000

235,000

235,000

10,000

26,210.860

FY01 Actual Cost

$
$
J
J
S

J

S
s
$

s
s
s
I
s
s
s
s
s
$
J
s
s
s
s
s
s

$

Current Month

S
S

-
$
s

J

s
s
$

FY02 Planned
10

53,727
13,685

4,122,447
185

1.793
507,637

18.098.894

18.063

7.790

40.876

358,423

76,967

60,000

60,000

3,113,000

26.533,497

FY02 Actual Cost

$
S

J
S

S

f
s
$

s
$
I
I
I
s
s
I
s
s
$
s
$

s

Current Month

J
J
$
J
S

S

s
s
J

FY03 Planned 1
10.840
13,772

0
1.196,180

5.187

(P)
234.458

4.874.209

(0)

(0)
196,698

29.881

79,701
1

23.799

43,649

3.062.265

571,450

135.869

10,477,957

FY03 Actual Cost

$
J
S
J
s

550,000 S

S
20,422 i

570,422 $

J
5
J

$
S
S
S
$
I
I
s
s
s
s

s

Current Month

J
J
S
$
J

I

J
J
s

FV04 Planned
0

20
0

1.542
0

(0)
86,859

150,295

(0)
(0)

158.572

1.598

85.684
.

1 55.606

25
(2,411)

819
505,532

1,144,139

FY04 Actual Cost

.

.

-

.

TOTAL AVAILABLE I UNDS
Vo Complete Compared to Available Funds



18) R medial Investleatlon D<slen/Ovenleht (N- 314)
Financial Summary

Al 7/31/2005

Fund

l)Sto
2) As,
3) Co
4) Lib
5)Loi
6) Lib
7) Lib

8) Lib

9)Ast

10) H

11) In

12) Re

13) W

14) P;

15)Gi

16) Li

17) R!

18) R<

19) V<

20) Li

Costs

Deser
Valfc

Contn

Equip,
Velpt

Attlntriai
cton Removal Action (N- 329)

en Park Solvents (N- 332 and N-215)
nter-Tcrrorism Work Plan (N- 350)
y Asbestos Proj Assessment (N- 428)
cwood Solvents (N- 386)

>>• Economic Analysis (N- 064)
y Asbestos Proj - Export Plant (N- 423, AS 1 53)

y Asbestos Proj - Removals (N- 079; AS/BS 171)

estos Sampling/Site AssessmentsfN- 131)

zard Ranking System Documentation (N- 1 3 5)

ermountain Insulation, SLC, Utah (N- 097; AS/BS 1 52)

binson Insulation, Minol, ND (N- 094)

istem Minerals. Denver, CO (N- 088; AS/BS013)

lo Tire Fire

at Falls MT Insulation Site (N- 1 77; AS/BS 1 82)

>>• Litigation Support (N- 192)

ntdial Investigation (N- 2 1 1 )

medial Investigation Design/Oversight (N- 314)

rmiculite Insulation, SLC, Utah (N- 347; AS/BS014)

by Asbestos NPL Site (BM301)

Total EPA Funds Authorized

ncumd

itlon
•.nguictnng:

Volpe Labor J
Overhead J

Volpe In-House Support $
Volpe Travel I

Subtotal-Volpe Engineering S

as:
Subtotat'Contracts S

Supplies/Otlitr: S
tcq OfH (3. »« of Contracts; t

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

S
5
J
S
J
S
S
S
5
J
S
S
t
J
S
S
$
$
$
S
$

Current Month

J
$
J
$

S

t

S
t
$

FY05 Planned
106,401

3.434
0

(0)
0

(0)
14.611

61.042

(0)

(0)
114,874

1,598

19,605

14.361

26

(2.411)

819

(8.385)

49,972

375,945

FY05 Actual Cost Cnrrtnl Month

$
S
J
J
S

5

S
t
S

I
S
S
$
S
S
I
I
S
S
S
J
S
S
J
S
S
$
S
$
S

I
S
S
S
S

t

t
f
S

S

Planned
5,973,527

132,592 1
1,315 !

11.161.972
11.901
3.207

1,105.522

37.050,610

1,937

30,410

281,431

487,000

330,456

191,807

134.485

4,465.846

571.241

506.769

49,972

62,492.000

Cumulative
Actual Cost Costs Current Mom

J
J
$
$

i

550,000 I

I
20,422 t

570,422 $

819
99.86%



WAF 18-Nx314

PY

2003

2003

2003 Total

PPA

VX316

VX316

WAF Total

PR

4171

4164

Contractor

COM

CDM

COM Total

Task Order

24

24 Total

25

25 Total

DOCUMENT

99D00017

99D00017

Commitment

$400,000.00

$400,000.00

$150,000.00

$150,000.00

$550,000.00

$550,000.00

S550,000.00

Actual Cost

$400,000.00

$400,000.00

$150,000.00

$150,000.00

$550,000.00

$550,000.00

$550,000.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

so.oo

VX16 PR Master for July FY05.xls
Page 30



19) Vennlcullte Insulation. SLC. Utah (N- 347; AS/^SOI4)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171

9) Asbestos Sampling/Site Assessmenls(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation. SLC, Utah (N- 097; AS/B

12) Robinson Insulation, Minot. ND (N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/BS013;

14) Pablo Tire Fire

15) Great Falls MT Insulation Site(N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vcrmiculitr Insulation. SLC, Utah (N- 347; AS/EJSOI4)

20) Libby Asbestos NPL Site (BMJOI)

Total EPA Funds Aul

Costs Incurred

Description
Volpe Engineering:

Equip/Supplies/Other:
VolptAcq O/H (3.9% of Contracts)

FY99 Planned
5.801,000

75,000
15,000

17.000

152)

lorized S

FYOO Planned
1,398,711

13,685
30.440
32,844

3.000.000
5.000

500.000

5,493.000

20.000

FY01 Planned
109.850
26.538
13.685

4,819,210
23.542

1.793
171.077

20,415,372

19,793

100.000

30,000

235.000

235,000

10,000

FY02 Planned 1

S
s
J
j
j
J
s
j
j
j
j

10
53.727
13,685

4,122.447
185

1,793
507.637

18.098.894

18.063

7,790

40,876

358.423

76.967

60.000

60,000

3,113,000

5,908,000

Current Month

10,493.680

FYOO Comm. Current Month

26.210.860

FV01 Comm

FY03 Planned
10.840
13.772

0
1.196.180

5.187
(0)

234.458

4,874,209

(0)

(0)
196.698

29,881

79,701

23,799

43,649

3.062,265

571,450

135,869

10,477.957

Current Month Current Month

Volp
o

Volp

Subtotal-Volpc Engi

Subtotal-Ci

as)

TOTA1

DTAL AVAILABLE
Compared to Avalbblt

Labor
erhead
Travel

"ring

ntracts

COST

TJNDS
Funds

S
$
J
S

s

s
i
s

s
s
J
J

J

s
s
$

s
$
$
i

i

s
s
s

J - J
J - J
$ - J
s - s

s - s

s - s
s - s
s - $

J
s
J
s

s

s
s
$

$
$
$
J

s

s
s
$

$
$
$
s

s

s
s
J

$
J
I
s

s

s
s
s

2.779
1,803
1,111

S.694

10,166

.

377

16.237



19) Vermicullte Insulation, SLC, Utah (N- 347: AS/BSIJU)
Financial Summary

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4} Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 1 53)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS 171)

9) Asbestos Sampling/Site Assessmenls(N- 131)
10) Hazard Ranking System Documentation (N- 135)
1 1) Intermountain Insulation, SLC, Utah (N- 097; AS/BS 1
12) Robinson Insulation, Minot. ND (N- 094)
13) Western Minerals. Denver, CO (N- 088; AS/BS013)
14) Pablo Tire Fire
1 5) Great Falls MT Insulation Site (N- 1 77; AS/BS 1 82)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 21 1)
18) Remedial Investigation Design/Oversight (N- 314)
19) Vtrmiculitt Insulation, SLC, Utah (N- 347; AS/BSC

20) Libby Asbestos NPL Site (BM301)
Total EPA Funds Autho

Costs Incurred

Description
Volpe Engineering:

Volpe L
Ovei

Volpe 1

Subtotal-Volpe Enginet
Contracts:

Subtotal-Cont

Equip/Suppltes/Othcr:
Volpe Acq O/H (3.9V, of Contracts)

TOTAL C

TOTAL AVAILABLE FU
% Complete Compared to Available F

S
$
$
S
J
J
$
J
J
S

12) J
J
J
S
S
J
J
J

14) S

J
feed S

Current Month

ibor S - J
lead S - J
•avel J - J

•ing S - i

acts i - S

i - S
S - S

OST I - $

4DS
mds

FY04 Planned
0

20
0

1.542
0

(0)
86,859

150.295

(0)

(0)
158,572

1,598

85,684
.

155,606

25

(2,411)
819

505,532

1,144,139

FV04 Comm

33,804 $
20,883 S
10.931 S
61.618 S

415,263 I

627 I
1 7,409 f

498,917 S

FY
S
S
J
S
S
$
J
S
J
S
J
S
$
S,
S
J
J
J
S
S
$

Current Month FV

J
S
S
S

S

S
(0> I

(0) $

05 Planned Planned FV99 Planned
106.401 J 5.973.527 J 5.801,000

3,434 J 132.592 $ 75.000
0 S 1.315 J 15.000

(0) $ 11.161.972
0 J 11.901 17.000

(0) J 3,207
14,611 $ 1,105,522

61,042 J 37,050.610
(0) J 1.937

(0) J 30.410
114.874 J 281.431

1,598 J 487,000
19,605 $ 330.456

j - !
14,361 J 191.807

26 J 134,485
(2,411) 4,465.846

819 571,241

(8485) 506,769 A
49,972 49,972

175,945 61.492,000 S 5.908,000

Cumulative '
05 Comm. Current Month Committed Costs Current Month FY99 Actual Cost Current Month

1.947 S 116 J 38.530 J 116 J - S
1.266 $ 75 J 23.952 $ 75 $ - J

164 $ - J 12.206 $ - J - $
3,376 $ 191 S 74.6SS t 191 S • S

S - S 425,429 S - I - t

597 t - S 1,224 t - S - S
25 t - S 17,112 S (0) S - t

3,999 S 191 S 519.152 3 191 B $ - S

J (12.383) A-B
102.4%



19) Vermicullte limitation, SLC, Utoh (N- 347; AS/B$014)
Financial Summary

At 7/31/2005

Funds Authort-fd
\) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)
8) Libby Asbestos Proj - Removals (N- 079; AS/BS17I)
9) Asbestos Sampling/Site Asscssments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intel-mountain Insulation. SLC, Utah (N- 097; AS/BS
12) Robinson Insulation, Mmot. ND (N- 094)

13) Western Minerals. Denver, CO (N- 088; AS/BSOI3)
14) Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177; AS/BSI82)
16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N. 211)
18) Remedial Investigation Design/Oversight (N- 314)
19) Verrnlculite Insulation, SLC, Utah (N- 347; AS/BS]014)
20) Libby Asbestos NPL Site (BM30I)

Total EPA Funds AulhfcrUed $

Volpe Engineering:

Contracts:

Equip/Supplta/Ojhcr:
I'ol/ie Acq O/H (3.9% of Contracts)

TOTAL AVAILABLE F JNDS
% Complete Compared to Available 7unds

52)

FV01 Planned
109,850
26,538
13,685

4,819,210
23.542

1,793
171,077

20,415,372
19,793

100.000
30.000

235,000
235,000

10,000

10,493,680

FVOO Actual Cost Current Month

26.210,860

FYOI Actual Cost

FY02 Planned
$ 10
$ 53.727
$ 13.685
$ 4,122,447
J 185
J 1.793
J 507.637

J 18.098.894

S 18,063

J 7,790

$ 40.876

J 358,423

J 76,967

$
J 60,000

J 60,000

J 4,465.846

27,886,343

Current Month FY02 Actual Cost

FY03 Planned
s
s
s
s
I
$
s
s
j
j
J
s
$
J
$
j
J
j
$

10.840
13.772

0
1.196.180

5,187
(6)

234,458
4,874.209

(0)

(0)
196.698
29.881
79.701

-

23,799
43.649

3,062.265
571,450
135,869

Current Month

10,477,957

FV03 Actual Cast

FY04 Planned
0

20
0

1.542
0

(0)
86.859

150,295

(0)

(0)
158,572

1.598

85,684

155,606
25

(2.411)
81°

505,532

1.144.139

Current Month FY04 Actual Cost

Volpc
Ov

Volpe
Subtotat-Volpe Engin

Subtotal-Col

is)

.abor S
rhead J
Travel $
tring S

tracts S

t
S

J
$
J
S

s

s
s

$
$
$
i

s

s
s

J
$
J
f

s

s
s

J
$
J
s

s

s
s

I
$
J
s

s

s
s

I
$
J
s

s

s
s

2,779
1,803
1,111

5,694

10,166

_

377

S
s
\
s

s

s
5

$
J
J
S

s

s
s

33.804
20,883
10.931
65,618

347,434

627
17,409

:OST s



19) V^rmiculite Insulation. SLC. Utah (N- 347: AS/BS014)
Financial Summary

At 7/31/2005

Fund!
l)Sto
2)As!
3)Coi
4) Lib
5) Lot
6) Lib
7) Lib

8) Lib

9) Asl

10) Hi

11) In

12) Re

13) W

14) Pa

I5)0i
16) Li

I 7 ) R <
I 8 ) R .

19) Vi

20) Li

Costs

Dcscr
Volpe

Contrt

Equip
Volpe

Authorized
kton Removal Action (N- 329)
en Park Solvents (N- 332 and N-215)
nter-Terrorism Work Plan (N- 350)
y Asbestos Proj Assessment (N- 418)
kwpod Solvents (N- 386)
y Economic Analysis (N- 064)
y Asbestos Proj - Export Plant (N- 423. AS 1 53)
y Asbestos Proj - Removals (N- 079. AS/BSI7I)

cstos Sampling/Site Assessmcnts(N- 131)
zard Ranking System Documentation (N- 135)
ermountain Insulation. SLC. Utah (N- 097; AS/BS 1 52)
)inson Insulation, Minot, ND (N- 094)
stem Minerals, Denver, CO (N- 088; AS/BSO 1 3)
ilo Tire Fire
rat Falls MT Insulation Site (N- 1 77; AS/BS 1 82)
iby Litigation Support (N- 192)
nedial Investigation (N- 211)
nedial Investigation Design/Oversight (N- 314)

rmicullte Insulation, SLC, Utah (N- 347; AS/BS014)
by Asbestos NPL Site (BM301)

Total EPA Funds Authorized

ncurrtd

^tion
•.ngintmng:

Volpe Labor $
Overhead $

Volpe Travel J
Subtolal-Volpe Engineering S

cts:
Subtotal-Contracts 5

Supplies/Other: I
icq OIH (1.9% of Contracts) S

TOTAL COST S

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

S
S
J
S
J
S
J

$
S

$
S
S
S
I
S
i
i
s
$
i
s

Current Month

J
J
J

J

2,507 i

S
(0) S

2,507 S

FY05 Planned
100,401

3.434
0

(0)
0

(0)
14,611
61.042

(0)

(0)
114.874

1,598

19,605

-

14,361
26

(2,411)

819

(8,385)
49,972

375,945

FY05 Actual Cost Cun

1,947 $
1.266 S

164 S

3,376 I

S

297 t
13 S

3.686 S

S
s
5
S
S
S
$
I
S
S
S
%
$
$
5
$
S
S
S
5
S

*ent Month

116 S
75 J

$
/?/ S

S

f
s

191 S

s

Planned
5,973,527

132.592
1.315

11.161.972
11.901
3.207

1.105.522
37,050.610

1.937

30,410
281.431
487,000
330,456

191.807
134.485

4,465.846
571.241

506.769
49,972

62.492.000

Cumulative
Actual Cost Costs

38,530 $
23.952 J
12.206 J
74,633 S

35 7,600 S

924 S
17,799 S

447,325 $

59,444
88.3%

Current Mon

I I
7

-

19

2,50

-
(

2.69



WAF 19 - Nx347 and AS014

PY

2003

2003 Total

" "2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

WAF Total

PPA

VX316

VX16

VXI6

VX16

VXI6

VX16

VX16

VX16

VX16

PR

4288

4341

4347

4351

4405

4425

4427

4455

4457

Contractor

COM

COM Total

COM

COM

CDM

COM

COM

COM

COM

COM

COM Total

Task Order

23

23 Total

23

23

23

23

23 Total

33

33

33

33

33 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$10,166.00

$10,166.00

$10,166.00

$10,166.00

$25,596.00

$18,492.00

$10,569.00

$7,993.00

$62,650.00

$15,000.00

$294,990.00

$17,119.00

$25,504.00

$352,613.00

$415,263.00

$415,263.00

$425,429.00

Actual Cost

$10,166.00

$10,166.00

$10,166.00

$10,166.00

$25,596.00

$18,492.00

$10,569.00

$7,993.00

$62,650.00

$15,000.00

$269,784.01

$0.00

$0.00

$284,784.01

$347,434.01

$347,434.01

$357,600.01

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$25,205.99

$17,119.00

$25,504.00

$67,828.99

$67,828.99

$67,828.99

$67,828.99

VX16 PR Master for Ju ly FY05.xls
Page 31



20) Llbby Asbestos NPL Site (BM301)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvcms (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)

9) Asbestos Sampling/Site Asscssmems(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Imcrmnunlain Insulation. SLC. Utah (N- 097; AS/B 152)

12) Robinson Insulation. Minot. ND (N- 094)

13) Western Minerals. Denver. CO (N- OSS; AS/BSOI3)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS 182)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation. SLC. Utah (N- 347; AS/BSO

20) Libby Asbestos NPL Site (BM301)

Total EPA Funds Aui

Costs Incurred

Description
Volpe Engineering:

Contracts:

EquipJSupplies/Orher:

Volpe Acq O/H (3.9% of Commas)

TOTAL AVAILABLE I UNDS
•/• Complete Compared to Available

FY99 Planned
5.801,000

75.000
15,000

17,000

FYOO Planned
1,398,711

13,685
30,440
32,844

3,000,000
5,000

500,000

5,493,000

20,000

FY01 Planned
109.850
26,538
13.685

4,819.210
23,542

1,793
171.077

20,415,372

19,793

100,000

30.000

235.000

235.000

10,000

10,493.680

Current Month Current Month

26,210.860

FY01 Comm Current Month

Volpl
O\

Volpl

Subtotol-Volpe Engii

Subtotal-Co

IS)

TOTAL

Labor
rrhead
Travel

eering

Unas

COST

S
S
s
f

J

s
s
s

$
J
J
s

1

s
i
J

J
$
J
s

s

t
s
s

J
J
J
$

J

s
$
$

J
J
J
s

s

s
s
s

J - $
J - $
J - J
s - s

s - t

i - S
S - S

$ - $

-
- .
-

.

.

FY02 Planned 1
$
j
J
j
$
s
5
s
j
s
s
J
J
j
j
$
s

j

s
s
s
s

t

s
s
s

10
53,727
13.685,

4,122,447
185

I.79J
507.637

18.098,894,

18,063

7.790

40.876

358.423

76,967

60,000

60,000

3,113.000

26.533,497

FV02 Comm

J
J
J

- . 5

J

S
S

S

FV03 Planned
S
5
$
J
S
J
I
I
S
S
s
s
s
s
s
s
s
s
s

s

Current Month

J
$
J

t

S

S
s
$

10.840
13.772

0
1. 196.180

5,187
(0)

234.458

4,874,209

(0)

(0)
196.698

29.881

79.701

23.799

43,649

3,062.265

571.450

135.869

10.477.957

PV03Comn.

-

-

-

.

.

-

Funds



20) Libb) Asbestos NPL Sitt (BM301)
Financial Summary

At 7/31/2005

Funds Authoriied
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)
8) Libby Asbestos Proj - Removals (N- 079; AS/BSI7I)

9) Asbestos Sampling/Site Assessmems(N- 131)

10) Hazard Ranking System Documentation (N- 135)
1 1) Intermountain Insulation. SLC, Utah (N- 097; AS/BS15
12) Robinson Insulation, Minot. ND (N- 094)
13) Western Minerals, Denver. CO (N- 088; AS/BS013)

14) Pablo Tire Fire
1 5) Great Falls MT Insulation Site (N- 1 77; AS/BS 1 82)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation (N- 2 1 1 )
IS) Remedial investigation Design/Oveisight (N- 314)
W Vermiculhe Insulation. SLC. Utah (N- J47; AS/BSOI4)
20) Libby Asbestos i\PL Site (BM301)

Total EPA Funds Author

Costs Incurred

Description
Volpe Engineering:

VolpcLa
Overt.

Volpe Tr
Subtotal-Volpe Engineer

Contracts:
Subtotal-Contn

Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)

TOTAL C(

TOTAL AVAILABLE FU1>
% Complete Compared to Available Fu

S
$
j
J
I
J
J
I
$
s

) J
J
S
J
S
J
S
S
S

ted J

Current Month

»r J - J
ad I J
vel J - S

ng J - J

as S - S

J - S
S - t

ST $ - $

DS
ids

FY04 Planned
0

20
0

1,542
0

(0)
86.859

150.295

(0)

(0)
158.572

1,598

85,684

155,606
25

(2.411)

819

505.532

1,144,139

FY04 Comm

J
J
J
S

S

t
$
$

S
S
S
S
J
S
S
S
I
S
$
I
S
S
S
S
I
S
S

S

I

Current Month

J
$
J

S

S

S
i
$

FY05 Planned
106,401

3.434
0

(0)
0

(0)
14.611

61.042

(0)

(0)
114.874

1.598

19,605

14.361
26

(2.411)
819

506.769
49.972

891,099

FY05 Comm. Current Month

J
J
J

S

25,000 S

2,000 S
l.US (

28,148 S

S
S
S
S
I
S
I
S
S
I
S
S
S
S
S
S
S

I
J
S

S

S
S
$
S

S

S
S
$

S

Planned
5,973.527

132.592
1,315

11.161,972
11.901
3.207

1,105,522
37.050,610

1.937

30.410
281.431
487,000
330,456

.

191.807
134.485

4.465.846
571.241

506.769
49,972

62.492.000

Cumulative
Committed Com

J
J
J
J

25,000 S

2,000 S
l.US S

28,148 S

21.824
5.6%

FY99 Planned
J 5.80 1 .000
S 75.000

j J 15,000
; s

J 1 7,000
J
J

J

J

J

1I
i

i

A

S 5.908,000

Current Month FY99 Actual Cost Current Month

J - S
J - J
J J

S - S

S - S

t - s
s - s

- B J - S

A-B



JO) Llbby Asbestoi NPL Site (BM301)
Financial Summary

At 7/31/2005

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Coumcr-TeiTorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423; AS 153)

8) Libby Asbestos Proj - Removals (N- 079. AS/BSI71)

9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation, SLC, Utah (N- 097; AS/BS1

12) Robinson Insulation. Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088; AS/BS013)

14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BSI82)

16) Libby Litigation Support (N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculite Insulation, SLC. Utah (N- 347; AS/BS01

20) Llbby Asbestos NPL Site (BM301)

Total EPA Funds Autho

Casrs Incurred

Equip/Suftplies/Olher:
Volpe Acq 0/H (3.9% ofContractt)

TOTAL AVAILABLE Ft VDS
% Complete Compared to Available f mds

FYOO Planned
1,398,711

13,685
30.440
32.844

3.000,000
5.000

500.000

5,493.000

20.000

FY01 Planned
109,850
26.538
13,685

4,819,210
23,542

1,793
171,077

20,415,372

19,793

100,000

30.000

235,000

235.000

10.000

10,493,680 26,210,860

FV02 Planned
10

53,727
13,685

4,122.447
185

1,793
507.637

18.098.894

18,063

7.790

40,876

358,423

76.967

60.000

60,000

4.465.846

27,886.343

FY03 Planned
S
S
j
s
J
I
j
I
s
s
I
j
I
j
s
s
s
J
s

10.840.
13,772

0'
1. 196,180

5,187 I

(0)1
234.458 i

4,874,209 '

(0)1

(0),

196.698 1

29.881 '

79.701

-

23,799

43.649

3,062,265

571.450

135.869

FY04 Planned
S
S
J
s
$
s
J
s
s
s
s
I
s
s
I
s
s
s
s

0
20
0

1.542
0

(0)
86.859

150.295

(0)

(0)
158.572

1.598

85.684

155,606

25

(2.411)

819

505,532

10,477,957 1,144.139

FVOO Actual Coal Current Month FY01 Actual Cost Current Month FV02 Actual Cost Current Month FY03 Actual Cost Current Month FY04 Actual Cost
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20) Lib

Funds /
1) Slock
2)Aspe
3) Coun
4) Libby
5) Lock
6)Libb)
7) Libbj

8) Libby

9) Asbc;

IO)Haz

l l ) l n t e

12) Rob

13)Wes
!4)PabI

l5)Grc;

16) Lib)

17) Ren

18) Ren

19) Vert

20) Llbl

Costs In

Descrlp
Volpt E

Contrac

Equip/S
Volpc A

y Asbestos NPL Sire (BM301)
Financial Summary

Al 7/31/2005

uthorized
ion Removal Action (N- 329)
Park Solvents (N- 332 and N-215)

er-Tcrrorism Wort Plan (N- 350)
Asbestos Proj Assessment (N- 428)
»ood Solvents (N- 386)
Economic Analysis (N- 064)
Asbestos Proj- Export Plant (N- 423; AS 153)

Asbestos Proj - Removals (N- 079; AS/BSI7I)

ros Sampling/Site Asscssments(N- 131)

rd Ranking System Documentation (N- 135)

mountain Insulation. SLC, Utah (N- 097; AS/BS152)

nson Insulation, Minot, ND (N- 094)

em Minerals, Denver, CO (N- 088; AS/BSOI3)

» Tire Fire

1 Falls MT Insulation Site (N- 177; AS/BSI82)

I Litigation Support (N- 192)

rdial Investigation (N- 2 1 1 )

dial Investigation Design/Oversight (N- 3 1 4)

liculite Insulation, SLC, Utah (N- 347; AS/BSOI4)

y Asbestos NPL Sire (BM30I)

Total EPA Funds Authorized

•nrred

ion
igineering:

Volpe Labor $
Overhead S

Volpc Travel $

Subtotat-Volpt Engineering S
j:

SutUOl-ConlracIs S

ipplies/Olher: 5
•q O/H (). 9% of Commas) S

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

S
I
S
s
i
s
3
S
S
S
$
s
s
I
s
s
s
s
s
I
s

Current Month

J
$
$

S

s

i
s
$

fV'05 Planned
106.401

3,434
0

(0)
0

(0)
14,611

61.042

(0)

(0)
114.874

1,598

19,605

-

14,361

26

(2,411)

819

506.769

49,972

891,099

FYOS Actual Cost Current Month

J
J
$

S

S

s
1,063 S

1.063 S

I
S
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s
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S
S
S
5
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I
I
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S
S
S
S
S

s

s
I
s
s

I

s
s
s

s

Planned
5,973,527

132.592
1.315

11.161,972
11.901
3.207

1.105.522

37.050.610

1.937

30.410

281.431

487.000

330,456

-

191,807

134.485

4.465.846

571.241

506.769

49,972

62.492,000

Cumulative
Actual Cost Costs Current Month

$
J
$

I

S

S
1,063 S

1,063 S

48,909
0.2V.



WAF 20 - BM301

PY

2005

2005 Total

PPA

VX16

WAF Total

PR

4645

Contractor

COM

COM Total

Task Order

40

40 Total

DOCUMENT

99D00017

Commitment

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

Actual Cost

$0.00

$0.00

$0.00

$0.00

$0.00

Balance

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

VX16 PR Master for July FY05.xls
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